

Drivers for Ineffective and Effective Contract Management and Planning

Ineffective Contract Management and Planning	Effective Contract Management and Planning
<ol style="list-style-type: none"> 1. Top management does not demonstrate a commitment to contract management planning. 2. Contract team members not clear on contract requirements. 3. Contract team members left out of planning process. 4. Lack of coordination and communication amongst the team members. 5. Contract team members not sure of roles, responsibilities, and limitations. 6. Contract team members not clear on how their responsibilities relate, or interact with, other team members. 	<ol style="list-style-type: none"> 1. Top management actively demonstrates a commitment to the contract management planning process. 2. Top management mandates training for the contract team members on effectively managing the requirements of the contract. 3. Contract team members have clear understanding of the contract requirements. 4. Contract team members are involved in the planning process. 5. Close coordination and communication of all team members. 6. Contract team members have clear understanding of contract roles, responsibilities, and limitations. 7. Complete integration of key contract team members occurs.