

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>
Jun/2007	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>
Sept/2007	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>
Dec/2007	<u>371</u>	<u>N/A</u>	<u>3</u>	<u>368</u>	<u>N/A</u>	<u>51</u>	<u>N/A</u>	<u>N/A</u>	<u>26</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>
Mar/2008	<u>364</u>	<u>N/A</u>	<u>1</u>	<u>363</u>	<u>N/A</u>	<u>54</u>	<u>2</u>	<u>2</u>	<u>52</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>
Jun/2008	<u>370</u>	<u>0</u>	<u>2</u>	<u>368</u>	<u>2</u>	<u>50</u>	<u>1</u>	<u>1</u>	<u>48</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>

Implementation Plan Summary

<i>June/2008</i>	<i>418</i>	<i>Next Major Milestone: (07/15/2008) – "Awaiting Activation Station from GSA"</i>			
------------------	------------	---	--	--	--