



ARSV LAURENCE M. GOULD OPERATING SCHEDULE

August 5, 2008

General Information: Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Dan Herlihy, Marine Manager with questions or comments regarding either. (name in red = EMT)

This schedule incorporates changes to the previously published schedule dated June 6, 2008

Key

COPA=Copacabana Field Camp	PAL=Palmer Station	PUQ=Punta Arenas, Chile
DEC= Deception Island	PAN=Panama Canal	SHF=Cape Shirreff
FCH=Fourchon, LA	JRI=James Ross Island	TAL=Talcahuano, Chile
KGI=King George Island	PTH=Port Hueneme, CA	VER=Veradsky Station
LIV=Livingston Island	SEY=Seymour Island	

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG08-09 DeVries B-005-L POC: Edwards MPC: Hutt	13-Jul-08 18-Jul-08 05-Aug-08 10-Aug-08	LV: PUQ AR: PAL LV: PAL AR: PUQ	XBT/pCO2 Northbound Possible Hugo Island AWS servicing Engler buoys (59° on SB, 60° on NB)	28
LMG08-10 DeVries B-005-L POC: Edwards MPC: Hickey	13-Aug-08 18-Aug-08 05-Sep-08 10-Sep-08	LV: PUQ AR: PAL LV: PAL AR: PUQ	Possible Hugo Island AWS servicing Engler buoys (59° on SB, 60° on NB)	28
LMG08-11 Palmer Station Opening POC: Kenry MPC: Hickey	14-Sep-08 19-Sep-08 24-Sep-08 28-Sep-08	LV: PUQ AR: PAL LV: PAL AR: PUQ	USCG Inspection 11 Sept, 2008 XBT/pCO2 (SB) Engler buoys (59° on SB, 60° on NB) ABS Inspection 29 Sep	14
LMG08-12 POC: Evans MPC: Baker	15-Oct-08 19-Oct-08 20-Oct-08 21-Oct-08 23-Oct-08 27-Oct-08	LV: PUQ AR/LV: COPA AR/LV: SHF AR: PAL LV: PAL AR: PUQ	Open COPA Open Cape Shirreff XBT/pcO2 (NB)	12

LMG08-15 no longer on schedule Dates were merged into LMG08-12

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG08-13 POC: Kluckhohn MPC: TBD	28-Oct-08 30-Nov-08	PUQ	On Standby	33
LMG08-14 NSF Job Walk POC: Kluckhohn MPC: TBD	1-Dec-08 18 Dec-20 Dec 29-Dec-08	PUQ	On Standby NSF Job/Ship Walk Dec 18-20 Last day of vessel standby is Dec 27	28
LMG09-01 LTER Martinson B-241-L IPY Ducklow B-045-L Steinberg B-020-L Schofield B-019-L, Fraser B-013-L Bender O-326-L POC: Jenkins MPC: Johnson	30-Dec-08 03-Jan-09 05-Jan-09 01-Feb-09 02-Feb-09 06-Feb-09	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	B-241-L Deploy/Recover XBT/pcO2 (SB)	38
LMG09-02 DeMaster B-237-L C. Smith B -212-L MacPhee G-170-E Kirschvink G-436-E POC: Jenkins MPC: TBD	11-Feb-09 15-Feb-09 17-Feb-09 19-Feb-09 20-Feb-09 10-Mar-09 12-Mar-09 13-Mar-09 17-Mar-09	LV:PUQ AR:LV: JRI AR:LV: LIV AR:PAL LV:PAL AR:LV: PAL AR:LV: LIV AR:LV:JRI AR:PUQ	Kirschvink Field Camp on JRI MacPhee Field Camp on LIV 2/20-3/10 DeMaster/Smith Work XBT/pcO2 (NB)	34
LMG09-03 Palmer Station Turnover Blanchette B-038-L/P Domack C-515-N POC: Evans MPC: Baker	21-Mar-09 24-Mar-09 27-Mar-09 29-Mar-09 02-Apr-09 06-Apr-09	LV:PUQ AR: DEC LV:DEC AR:PAL LV:PAL AR:PUQ	Two Containers for HAZ Install Domack GPS at Duthiers Point Vernadsky/Hugo Is.	16
LMG09-04 cancelled				
LMG09-05 Nowacek O'Brien POC: Jackson MPC: TBD	21-Apr-09 25-Apr-09 07-Jun-09 11-Jun-09	LV:PUQ AR:PAL AR:LV: PAL AR: PUQ	Two Containers for HAZ XBT/pcO2 (SB)	51
LMG09-06A Haz Waste Pickup POC: Kenry MPC: TBD	24-Jun-09 29-Jun-09 06-Jul-09 10-Jul-09	LV:PUQ AR: PAL LV: PAL AR:PUQ	Five Containers for HAZ XBT/pcO2 (NB)	16

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG09-07 Haz Waste Run POC: Marine Superintendent MPC: TBD	14-Jul-09 10-Aug-09	LV: PUQ AR: PTH	7/10 7/12 Underhull Inspection of LMG by August 9, 2009 Inspection will determine if vessel requires drydock in Talcahuano or transit to Punta Arenas	27
LMG09-08 Transit to Punta Arenas POC: TBD MPC: TBD	15-Aug-09 11-Sep-09	LV: PTH AR: PUQ		27
LMG09-09 Palmer Station Opening POC: TBD MPC: TBD	16-Sep-09 21-Sep-09 25-Sep-09 30-Sep-09	LV: PUQ AR: PAL LV: PAL AR: PUQ	XBT/pcO2 (SB)	14
DRYDOCK	09-Aug-09			

Other/Outyear Commitments

season = 1 Aug - 31 Jul

Beyond this time the commitments to the projects are firm but the dates are tentative and subject to change

Color indicator:

The scheduled project could be combined with another project dependent on space and available time.

2009-2010 Season

Palmer Station Opening	16-Sep-09		dates are approximate	
Cape Shireff Opening	5-Nov-09		dates are approximate	
Martinson B-241-L - IPY Bender O-326-L Pending Project POC: Jenkins MPC: TBD	01-Jan-10 05-Jan-10 07-Jan-10 06-Feb-10 07-Feb-10 11-Feb-10	LV: PUQ AR: PAL LV: PAL AR: PAL LV: PAL AR: PUQ	Western Peninsula B-241-L final recovery dates are approximate	41
Nowacek POC: P. Jackson MPC: TBD	16-Feb-10 20-Feb-10 21-Feb-10 20-Mar-10 21-Mar-10 25-Mar-10	LV: PUQ AR: PAL LV: PAL AR: PAL LV: PAL AR: PUQ	Western Peninsula dates are approximate	37
Palmer Station Turnover	30-Mar-10	LV: PUQ		
Detrich B-037-L	30-Apr-10 22-Jun-10		Western Peninsula fishing	53
LMG CONTRACT ENDS	16-Jul-10			

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
----------------	-------	---------	----------	--

2010-2011 Season

Support after this time is dependent on vessel availability.

Palmer Station Opening	16-Sep-10		dates are approximate	
------------------------	-----------	--	-----------------------	--

Cape Shireff Opening	5-Nov-10		dates are approximate	
Pending Project	30-Dec-10	LV:PUQ	Western Peninsula	41
	03-Jan-11	AR:PAL	B-241-L final recovery	
	05-Jan-11	LV:PAL		
	04-Feb-11	AR:PAL		
POC: Jenkins	05-Feb-11	LV:PAL		
	09-Feb-11	AR:PUQ		

Palmer Station turnover	15-Mar-11		dates are approximate	
-------------------------	-----------	--	-----------------------	--

O'Brien	05-Apr-11	LV:PUQ	Western Peninsula	28
	09-Apr-11	AR:PAL		
	11-Apr-11	LV: PAL		
	14-Apr-11	AR: PAL		
	25-Apr-11	LV:PAL		
POC: Jackson	28-Apr-11	AR: PAL		
	29-Apr-11	LV: PAL		
	03-May-11	AR: PUQ		
O'Brien	06-May-11	LV:PUQ	Western Peninsula	22
	10-May-11	AR/LV: PAL		
	13-May-11	AR: PAL		
POC: Jenkins	24-May-11	LV: PAL		
	28-May-11	AR:PUQ		

2011-2012 Season

Pending Project	30-Dec-11	LV:PUQ	Western Peninsula	39
	03-Jan-12	AR:PAL		
	05-Jan-12	LV:PAL		
	02-Feb-12	AR:PAL		
POC: Jenkins	03-Feb-12	LV:PAL		
	07-Feb-12	AR:PUQ		
Detrich	Apr-May 2012			