


## Status of Major Cleanup Initiatives Through September 30, 2004

### Waste Site Remediation Complete (River Corridor & Central Plateau)

Total: 1,618 Release Sites

**20% Complete**

202 through FY00




### K Basins Spent Nuclear Fuel Moved

Total: 2,106 Metric Tons

**Complete 10/15/04**

127 in FY01  
506 in FY02  
800 in FY03  
637 in FY04




### Low-Level and Mixed Low-Level Waste Disposed

Total: 69,391 Cubic Meters\*

**58% Complete**

20,930 through FY00




### Transuranic Waste Sent Off Site For Permanent Disposal

Total: 28,369 Cubic Meters\*

**3% Complete**

19 through FY00



\*Current projection

Through 00   01 Performance   02 Performance   03 To Date   04 To Date   Remaining


Hanford's Cleanup Outcomes

restore the **RIVER CORRIDOR** • transition the **CENTRAL PLATEAU** • prepare for the **FUTURE**

Status of Major Cleanup Initiatives Through September 30, 2004


Plutonium Metals, Oxides, and Polycubes  
Stabilized and Packaged for Long-Term Storage  
(PFP & FFTF)

Total: 3,500 Containers




Liters of Plutonium Solutions  
Stabilized and Packaged

Total: 4,390 Liters



Bulk Kilograms of Plutonium  
Residues Repackaged



Total: 3,467 Bulk Kilograms\*\*



\*\* Total Completed is 3,437. The original total, 3,467 bulk kilograms, was an estimate.

Through 00 01 Performance 02 Performance 03 To Date 04 To Date Remaining

## Status of Major Cleanup Initiatives Through September 30, 2004



\* Current projection

Through 00   01 Performance   02 Performance   03 To Date   04 To Date   Remaining