

**HANFORD CLEANUP PROGRESS**  
**FISCAL YEAR 2003**  
**First Quarter**  
**October 1 – December 31**

- Shipped 59 multi-canister overpacks (MCOs) of spent nuclear fuel from K West reactor basin near the Columbia River to safe, dry long-term storage on the Central Plateau.  
*Project total: 179 multi-canister overpacks totaling 927 metric tons since 2001*
- Stabilized and packaged 475 plutonium metal/oxide/polycube items at the Plutonium Finishing Plant.
- Stabilized and packaged 641 bulk kilograms of plutonium residues.
- Treated 343 cubic meters and disposed of 170 cubic meters of mixed low-level waste.
- Disposed of 825 cubic meters of low-level waste.
- Shipped 9 cubic meters of transuranic waste.
- Moved 158,211 tons of contaminated soil.  
*Project total: 3,976,243 tons since 1996*
- F Reactor 89% complete
- D Reactor 85.5% complete
- H Reactor 43% complete
- Installation of a treatment barrier system is 98% complete.