

HANFORD CLEANUP PROGRESS
FISCAL YEAR 2004
First Quarter
October 1 – December 31

- Shipped 27 multi-canister overpacks (MCOs) of spent nuclear fuel from K West reactor basin near the Columbia River to safe, dry long-term storage on the Central Plateau.
 - Project total: 293 multi-canister overpacks totaling 1,592 metric tons and 76% complete
- Stabilized and packaged 1,706 plutonium metal/oxide/polycube/alloy items at the Plutonium Finishing Plant.
 - Project total: 5,322 items and 94% complete
- Disposed of 658 cubic meters of low-level and mixed low-level waste.
- Completed 12 shipments (374 drums) of transuranic waste to the Waste Isolation Pilot Plant in New Mexico.
 - Project total: 2,032 drums shipped
- Removed and disposed of 114,659 tons of contaminated soil from waste sites in the River Corridor
 - Project total: 4,634,322 tons
- Completed cleanup of 13 waste sites along the river corridor.
 - Project total: 273 waste sites
- D Reactor Cocooning 90% complete
- H Reactor Cocooning 64% complete