

HANFORD CLEANUP PROGRESS
FISCAL YEAR 2003
Fourth Quarter
July 1 – Sept 30

- Shipped 21 multi-canister overpacks (MCOs) of spent nuclear fuel from K West reactor basin near the Columbia River to safe, dry long-term storage on the Central Plateau.
 - Project total: 266 multi-canister overpacks totaling 1,433 metric tons and 68% complete
- Stabilized and packaged 975 plutonium metal/oxide/polycube/alloy items at the Plutonium Finishing Plant.
 - Project total: 3,616 items and 60% complete
- Stabilized and packaged 231 bulk kilograms of plutonium residues.
 - Project total: 3,437 bulk kilograms and 100% complete
- Treated 200 cubic meters and disposed of 1,108 cubic meters of mixed low-level waste.
- Disposed of 387 cubic meters of low-level waste.
- Completed 18 shipments (506 drums) of transuranic waste to the Waste Isolation Pilot Plant in New Mexico.
 - Project total: 1,658 drums shipped
- Removed and disposed of 158,819 tons of contaminated soil from waste sites in the River Corridor
 - Project total: 4,517,732 tons
- Completed cleanup of 28 waste sites along the river corridor.
 - Project total: 265 waste sites
- F Reactor Cocooning 100% complete
- D Reactor Cocooning 90% complete
- H Reactor Cocooning 56% complete