

Nexrad Schedule

2008

Site	Task #	Date		CLIN #	Description	Start Date	Comp/Date	Status	CDRLS Required	CDRL Date Submitted	INV. Sub Date
		Received	Task/Contract								
Missoula, MT	T0007	4/11/2007	J07-5006-106	1	Inspection	7/23/2008	7/23/2008	completed	A001	(E) 8/4/08	8/11/2008
Great Falls, MT	T0007	4/11/2007	J07-5006-106	1	Inspection	7/25/2008	7/25/2008	completed	A001	(E) 8/4/08	8/11/2008
Indianapolis, IN	T0002	3/26/2007	J07-5006-102	1&2	Repair Panel,R&R Gasket & S.P	6/8/2008	6/9/2008	completed	A002	(E) 6/18/08	6/25/2008
Chicago, IL	T0013	9/14/2007	J07-5006-112	1&2	R&R Panels, S.Paint	5/27/2008	5/28/2008	completed	A002	(E) 6/18/08	6/27/2008
Lincoln, IL	T0013	9/14/2007	J07-5006-112	1&2	R&R Panels, S.Paint	6/3/2008	6/6/2008	failed attempt	A002	(E) 6/18/08	
Quad Cities, IA	T0013	9/14/2007	J07-5006-112	1&2	R&R Panels, Clips, S.Paint	5/30/2008	6/1/2008	completed	A002	(E) 6/18/08	6/27/2008
Jackson, KY	T0013	9/14/2007	J07-5006-112	1&2	R&R Panels, Clips	6/11/2008	6/11/2008	completed	A002	(E) 6/18/08	6/27/2008
Milwaukee, WI	T0013	9/14/2007	J07-5006-112	1&2	Wash, S.Paint, Clips	5/6/2008	5/7/2008	completed	A002	(E) 6/18/08	6/27/2008
Brownsville, TX	T0002	3/26/2007	J07-5006-102	1&2	R&R Panels & Wash Radome			postponed	A002		6/25/2008
Boston, Ma	T0015	1/15/2008	J08-5006-100	1	Inspection	3/20/2008	3/20/2008	completed	A001	(E) 3/21/08	4/8/2008
Buffalo, NY	T0015	1/15/2008	J08-5006-100	1	Inspection	4/5/2008	4/5/2008	completed	A001	(E) 4/8/08	4/8/2008
Western Arkansas, OK	T0016	1/15/2008	J08-5006-101	1	Inspection	4/12/2008	4/12/2008	completed	A001	(E) 4/16/08	4/15/2008
Little Rock, AK	T0016	1/15/2008	J08-5006-101	1	Inspection	4/13/2008	4/13/2008	completed	A001	(E) 4/16/08	4/15/2008
Springfield, MO	T0016	1/15/2008	J08-5006-101	1	Inspection	4/11/2008	4/11/2008	completed	A001	(E) 4/16/08	4/15/2008
St.Louis, MO	T0016	1/15/2008	J08-5006-101	1	Inspection	4/7/2008	4/7/2008	completed	A001	(E) 4/9/08	4/15/2008
Pleasant Hill, MO	T0016	1/15/2008	J08-5006-101	1	Inspection	4/9/2008	4/9/2008	completed	A001	(E) 4/16/08	4/15/2008
Jackdonville, FL	T0017	1/16/2008	J08-5006-102	1	Inspection	2/4/2008	2/4/2008	completed	A001	(E) 2/14/08	2/19/2008
Moody AFB, GA	T0017	1/16/2008	J08-5006-102	1	Inspection	2/5/2008	2/5/2008	completed	A001	(E) 2/14/08	2/19/2008
Robins AFB, GA	T0017	1/16/2008	J08-5006-102	1	Inspection	2/6/2008	2/6/2008	completed	A001	(E) 2/14/08	2/19/2008
Atlanta, GA	T0017	1/16/2008	J08-5006-102	1	Inspection	2/7/2008	2/7/2008	completed	A001	(E) 2/14/08	2/19/2008
Birmingham, AL	T0017	1/16/2008	J08-5006-102	1	Inspection	2/8/2008	2/8/2008	completed	A001	(E) 2/14/08	2/19/2008
Pocatella, ID	T0018	4/22/2008	J08-5006-106	1&2	R&R Panels,Clips,Repair,S.Paint	6/18/2008	6/21/2008	completed	A002	(E) 7/10/08	7/14/2008
Boise, ID	T0018	4/22/2008	J08-5006-104	1&2	R&R Panels,Repair,Paint Radome	6/23/2008	6/29/2008	completed	A002	(E) 7/10/08	7/14/2008
Salt Lake City	T0018	4/22/2008	J08-5006-105	1&2	R&R Panels,Conductor,Clips	6/13/2008	6/16/2008	completed	A002	(E) 7/10/08	7/14/2008
Key West, FL	T0019	4/21/2008	J08-5006-103	1&2	Repair LPS (Emergency)	4/15/2008	4/15/2008	completed	A002	(E) 5/2/08	5/6/2008
Tucson, AZ	T0021	6/27/2008	J08-5006-108	1&2	R&R Panels,Gasket & Clips	11/3/2008	11/5/2008				
Phoenix, AZ	T0021	6/27/2008	J08-5006-108	1&2	R&R Panels,Gasket & Clips	11/7/2008	11/8/2008				
Flagstaff, AZ	T0021	6/27/2008	J08-5006-108	1&2	R&R Panels,Gasket,Clips,S.Paint	11/10/2008	11/11/2008				
Santa Ana, CA	T0020	6/27/2008	J08-5006-107	1&2	R&R Panels,Gasket & S.Paint	11/20/2008	11/22/2008				
San Diego, CA	T0020	6/27/2008	J08-5006-107	1&2	R&R Panels,Gasket,Repr Leaks	11/17/2008	11/18/2008				
Sacramento, CA	T0020	6/27/2008	J08-5006-107	1&2	R&R Panels,Gasket,Repr Leaks	11/24/2008	11/26/2008				
Miami, FL	T0022	6/27/2008	J08-5006-109	1&2	Inspection,R&R Gasket,Repr Leaks	12/8/2008	12/9/2008				
Tampa Bay, FL	T0022	6/27/2008	J08-5006-109	1&2	Wash Radome & Scrape & S.Paint	12/11/2008	12/12/2008				
Mobile, AL	T0022	6/27/2008	J08-5006-109	1&2	Wash, Scrape and Paint Radome	12/14/2008	12/17/2008				
Cheyenne, WY	T0023	6/27/2008	J08-5006-110	1&2	R&R Panel, Wash,Scrape & S.Paint	9/24/2008	9/26/2008				
Glasgow, MT	T0023	6/27/2008	J08-5006-110	1&2	Repair Panel w/Bullet Hole	7/26/2008	7/26/2008	completed	A002	(E) 8/4/08	
NSSL Norman, OK	T0024	7/21/2008	J08-5006-111	1&2	R&R Panels,Gasket,Wash & Paint	10/6/2008	10/11/2008				
NWS Norman, OK	T0024	7/21/2008	J08-5006-111	1&2	R&R Panels, Gasket, Spot Paint	10/12/2008	10/14/2008				
Ft Rucker, AL				1&2	R&R Panels,Gasket,Clips&Repair	1/21/2009	1/23/2009				
Maxwell, AL				1&2	R&R Panels,Gasket,Wash&S. Paint	1/15/2009	1/19/2009				
Dyess AFB, TX				1&2	R&R Panels,Clips,Repair Panels	2/2/2009	2/5/2009				
Elgin AFB, FL				1&2	Wash,Repair Leaks,R&R Gasket	1/26/2009	1/27/2009				
Columbus AFB, MS				1&2	R&R Gasket,Clips,Repr Panel,Wash	1/12/2009	1/13/2009				
Dover AFB, DE				1	Inspection	1/29/2009	1/29/2009				
Anderson AFB, Guam				1&2	Repair Leaks, inspect Radome	2/10/2009	2/11/2009				
Kunsan AB, Korea				1	Inspection	2/14/2009	2/14/2009				
Kadina AB, Japan				1	Inspection	2/17/2009	2/17/2009				
Missoula, MT				1&2	R&R Panels & Lightning Rods	9/29/2008	10/5/2008				

Shaded area is left over work from 2007
 Revised 8/20/2008 DJM
 NOTE: Dates are tentative and are subject to frequent changes