

## ACTIVE PROJECTS LIST

Monday, September 08, 2008

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	04-00119		MARTA DIRECT CONNECT AT LAJES AB	Due to budget constraints, Lajes has yet to install the WinPUP for this CCR and there is no ETIC at this time. Deployment - 06/05	SYI	Mike Spaulding
	08-00005		TEMPORARY INSTALLATION OF LOW POWER TRANSMITTER AT TUCSON, AZ (KEMX)	Deployment - 03/09	FAC	Glenn Secrest
JW14A-NXRAD-001 RC OS250-008 OS250-NXRAD-039 NWS390N	04-00021 99-00079 05-00009 06-00105 NA95-13605 02-00007 01-00246 OD98-31601 NA99-05501	0126F	DEVELOPMENT OF OPEN SYSTEMS RADAR DATA ACQUISITION SYSTEM COMPUTER AND SIGNAL PROCESSOR	Awaiting ECP submission Program manager contacted for information needed to complete ECP, 11/14/07. No response has been received. Team Members: SYS ENG - Chuck Parish RAD ENG - Russ Cook SW ENG - Steve Smith CM - Cheryl Stephenson RMT - Donna Kitchell ECP Facilitator - Ruth Jackson Deployment - 10/05	RAD	Roger Hall

	NA99-01403	0132	DEVELOP A REPLACEMENT FOR THE RF GENERATOR {UD4A1}	Awaiting ECP Submission 3 ECOs Pending We have completed initial testing of the Metstar unit, The repair vendor has indicated that they can continue to repair the unit for another 15 years. All information will be included in the final report. Deployment - 10/04	SYI	Glenn Secrest
AC235/SRH-808 AB805/ERH751 NWS RC 9573 NWS RC 9482/SRH-834 NWS RC 9458/ERH792 NWS RC 9383 AC446/WRH348N AC905/CRH852 AB612/WRH326N	04-00153 04-00007 05-00109 05-00093 05-00087 05-00076 04-00170 05-00048 04-00122 04-00120 04-00106 03-00128	0177R1P	REVISE ECP 0177 TO UPGRADE REMAINING AWIPS TO WSR-88D 14.4K ANALOG CONNECTIONS PER MAY 3-10 TORNADO INVESTIGATION	Routed for Branch Chief review, 5/16/08. Deployment - 01/05	SYI	Christina Horvat
TO-TNXRAD-006	06-00095	0179R1	UPGRADE ITWS MODEM CONNECTIONS AT SPRINGFIELD, MO; JACKSON, MS; AND LITTLE ROCK, AR	Awaiting ECP submission Mod Completed Oct 2006. Team Members: CM (Drafting) - Art Bauer SW ENG - Steve Smith SDT - Jerrod Walker RMT - Donna Kitchell OPS - Mark Albertelly OPS - Stan Grell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/07	SYI	Sallie Ahlert

	05-00070	0188F	RPG INTERFACE TO ORDA	Routed for Branch Chief review, 3/21/08. Deployment - 10/04	SW	Scott Enders
	03-00111	0197F	ANTENNA FALL PROTECTION/RESCUE ANCHOR (Title changed from AIRCRAFT WARNING LIGHT SAFETY RESCUE SYSTEM)	Awaiting ECP Submission 3/20/08 Update: Kit assembly and deployment complete. ECP submission anticipated 03/2008. Team Members: CM (Drafting) - Jane Krause SDT - Jerrod Walker SDT - Mike Karbowski RMT - Dan Hoffman OPS - Jimmy Roper OPS - Stan Grell ECP Facilitator - Ruth Jackson Deployment - 05/06	RAD	Don Sander
	04-00116	0217	NWS RDA-RPG COMMERCIAL T1 CONSOLIDATION	Awaiting ECP Submission 12/3/04 - Team has met once and reports no RMT, CM Drafting or SDT Tech Manuals required. CM web page support required. CM web schedule provided 12/1/04. Regular updates to be made by project lead or Mark Albertelly. Scott Enders is ENG backup. ECP submission anticipated Jan/Feb 2005. Team Members: OPS - Monte Keel OPS - Mark Albertelly CM - Vacant RMT - Greg Mathews ECP Facilitator - Ruth Jackson Deployment - 09/05	SYI	Sallie Ahlert

	04-00136	0225	INVESTIGATE FAILURES OF FSP (KOHLE) AUTOMATIC TRANSFER SWITCH	Awaiting ECP Submission Have implemented mod note to change testing during weekly generator test. Team Members: CM (Drafting) - Art Bauer RMT - Jeff Turner SDT - Mike Karbowski SDT - Jerrod Walker OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 11/05	SYI	Lynn Allmon
NWS RC 9375 9560/ROC021 NWS RC 9375	06-00019 06-00002 05-00077 06-00055 05-00108 06-00069 06-00015 06-00020 06-00098 06-00102 06-00106 06-00027 07-00010 07-00040 05-00078	0250	RPG, OPUP AND RDA SOFTWARE BUILD 9.0	Approved, 6/27/08. Team Members: SDT - Dan Purcell SDT - Cindy Chrisman OPS - Doug Botner ECP Facilitator - Ruth Jackson Deployment - 10/06	DOC	Cheryl Stephenson
	06-00070	0256R1	(TEST ECP) EXTENDED TEST OF CONNECTION TO KAMX WSR-88D (MIAMI, FL) BDDS	Awaiting ECP Submission Team Members: ECP Facilitator - Ruth Jackson Deployment - 06/07	BDDS	Tim Crum

	05-00086	0260	HICKAM MEDIUM OPUP DEDICATION CHANGE	Awaiting ECP Submission Team Members: SDT - Mike Karbowski RMT - Dan Hoffman CM (Drafting) - Jane Krause OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/06	SYI	Sallie Ahlert
	05-00097 06-00101	0262	(TEST ECP) TEST MODIFIED TRIGGER AMPLIFIER AT TULSA, OK; PHOENIX, AZ; AND ROC TESTBED ASSETS KCRI & KREX	Awaiting ECP Submission The task is complete. The asset (Engineering modified Trigger Amplifier) has been returned to NRC for "official" modification. RMT - John Gregoire SDT - Andrew Chilson CM (Drafting) - Jane Krause OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 11/06	RAD	Bill Urell

	05-00100	0264	FSP PEDESTAL ANCHOR BOLTS	<p>Awaiting ECP Submission 3/20/08 Update: Production of 3/4-inch (FSP) bolts continues.</p> <p>Production of 1-inch (LPP) bolts delayed until May. Anti-spin plates production is complete. Installation of FSP bolt and anti-spin plates is on-going. ECP submission anticipated 04/2008.</p> <p>Team Members:  SDT - Andrew Chilson  CM (Drafting) - Art Bauer  OPS - Jimmy Roper  ECP Facilitator - Ruth Jackson  Deployment - 11/06</p>	RAD	Don Sander
	05-00102 05-00103	0265	INSTALLATION OF PACIFIC MSCFs AT HICKAM OPERATIONAL WEATHER SQUADRON HAWAII	<p>Awaiting ECP Submission Move Completed. ECP Submission anticipated - 08/07.</p> <p>All engineering drawings are complete.</p> <p>Team Members:  SYS ENG - Sallie Ahlert  RMT - Dan Hoffman  SDT - Mike Karbowski  SDT - Jerrod Walker  CM (Drafting) - Art Bauer  OPS - Mark Albertelly  OPS - Dan Frashier  ECP Facilitator - Ruth Jackson  Deployment - 12/06</p>	SYI	Scott Enders

	05-00112 06-00010	0268	(TEST ECP) FAA ASR-11 RADAR INTERFERENCE ISSUES	Awaiting ECP submission Team Members: OPS - Felicia Woolard ECP Facilitator - Ruth Jackson Deployment - 02/07	RAD	Glenn Secretst/ Lynn Allmon
	05-00114	0270	(TEST ECP) ORDA BUILD 8.0 TEST AT PUEBLO (KPUX) TO VERIFY FIX FOR CLUTTER/OPERATIONAL RANGE ISSUE	Awaiting ECP Submission Team Members: ECP Facilitator - Ruth Jackson Deployment - 01/07	RAD	Greg Cate
	08-00013 06-00009	0273	CONVERT LOS ANGELES MLOS TO COMMERCIAL T1	Awaiting ECP Submission Conversion completed, old system being maintained as backup until decommissioning. Team Members: OPS - Mark Albertelly CM (Drafting) - Art Bauer RMT - Donna Kitchell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 09/06	SYI	Scott Enders
	06-00038	0282	CONTINUOUS WAVE (CW) INTERFERENCE ASSOCIATED WITH THE RF GENERATOR/ORDA	Awaiting ECP Submission Awaiting final report. Team Members: OPS - Bobby Harp ECP Facilitator - Ruth Jackson Deployment - 06/08	RAD	Glenn Secretst

	06-00056 08-00003 07-00077 07-00061 08-00002	0286	RPG, OPUP AND RDA SOFTWARE BUILD 10.0	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer SW ENG - Steve Smith SW ENG (OPUP) - Chris Gilbert CM (SW) - Chris Hunt SW ENG (RDA) - Bob Rivera Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 06/08	ADP	Cheryl Stephenson
RC 10104/ROC023 NWS RC 9744/SRH841	NA97-25503 06-00074 NA96-06101 06-00026 01-00163	0290	RELOCATION OF WFO NORMAN, OK (KOUN) CIRCUITS AND RPG TO THE NATIONAL WEATHER CENTER ON THE UNIVERSITY OF OKLAHOMA CAMPUS.	Awaiting ECP re-submission Will resubmit ECP after completion of MLOS drawings. CM (Drafting) reported the drawings are sufficient for the ECP to be submitted. Team Members: CM (Drafting) - Jane Krause/Art Bauer OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 06/07	SYI	Roger Ngomeni
	06-00058	0291	UPGRADE LPP ANTENNA/PEDESTALS TO FSP CONFIGURATIONS	Routed for review and approval, 7/14/08. Team Members: RMT - Dan Hoffman SDT - Mike Karbowski SDT - Jerrod Walker CM (Drafting) - Art Bauer OPS - B Ballard ECP Facilitator - Ruth Jackson Deployment - 08/07	RAD	David Rose



	06-00064	0297	CORRECT ISSUE WITH SONICWALL PORT ON FR HUB ROUTERS AT EL PASO & NORFOLK	<p>Awaiting ECP Submission Hardware obtained preparing to ship to site. No team meeting has been held for this project.</p> <p>Team Members:          SYS ENG - Keith Peabody          SW ENG - Gary Gookin          SDT - Jerrod Walker          SDT - Andrew Chilson          RMT - Dan Hoffman          CM (Drafting) - Brandy Bauer          OPS - Frank Hewins          Security - Christina Horvat          ECP Facilitator - Ruth Jackson          Deployment - 09/07</p>	SYI	Scott Enders
	06-00076	0303	CAMP HUMPHREYS RADAR RELOCATION	<p>Awaiting ECP Submission</p> <p>Team Members:          SW ENG - Ron Guenther          CM (SW) - Chris Hunt          CM (Drafting) - Art Bauer          OPS - Mark Albertelly          OPS - B Ballard          ECP Facilitator - Ruth Jackson          Deployment - 09/07</p>	RAD	Jeffrey Turner
	06-00087	0308	RELOCATION OF PASSIVE DIODE LIMITER	<p>Routed for review and approval, 7/14/08.</p> <p>Team Members:          RMT - Dan Hoffman          SDT - Jerrod Walker          SDT - Andrew Chilson          CM (Drafting) - Art Bauer          OPS - Jason Howard          Security - Christina Horvat          ECP Facilitator - Ruth Jackson          Deployment - 04/07</p>	RAD	Lynn Allmon

	07-00074 08-00008	0309R1	CONUS OWS CONSOLIDATION (PHASE II)	Routed for ROC review, 8/20/08. Team Members: SDT - Jerrod Walker SDT - Mike Karbowski RMT - Marty Williams CM (Drafting) - Jane Krause OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 04/08	SYI	Mike McKissick
	06-00115	0312	FIND SOLUTION TO PREVENT TRANSMITTER CABLE CHAFING	Awaiting ECP Submission Team investigated cable damage; concluded chafing is not a problem. Recommended changes to cable ties to reduce cable flexing damage. Team Members: SDT - Jerrod Walker SDT - Andrew Chilson RMT - John Gregoire CM (Drafting) - Art Bauer OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 01/08	RAD	Don Sander
	06-00109	0314	(TEST ECP) INVESTIGATE REPLACEMENT FOR RF SHIELDING SEALS AROUND THE TRANSMITTER DOORS	Awaiting ECP Submission All drawings for this project are released. Team Members: SDT - Andrew Chilson RMT - Dan Hoffman CM (Drafting) - Art Bauer OPS - Frank Hewins ECP Facilitator - Ruth Jackson Deployment - 01/08	FAC	Glenn Secrest

	08-00011	0318R1	(TEST ECP) EXTEND TESTING COMBINED SZ-2 AND MPDA IN VCP 121 AT FOUR OPERATIONAL SITES	Routed for review and approval, 7/14/08. Team Members: OPS - Doug Botner OPS - Bobby Harp CM (SW) - Chris Hunt APPS - Bob Lee SW ENG - Rick Rhoton SW ENG - Darci Saxion SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Deployment - 10/08	SYI	Dave Zittel
	07-00003	0323	(TEST ECP) KTLX REFRACTIVITY EXPERIMENT/DEMONSTRATION	Awaiting ECP Submission Test complete. Report pending. Report to finalize test ECP documentation. Team Members: SYS ENG - Scott Enders OPS - Tony Ray APPS - Rich Murnan ECP Facilitator - Ruth Jackson Deployment - 08/07	SYI	Christina Horvat
	06-00093	0328	(INTERNAL ROC) DEVELOP AND BUILD RF GENERATOR PHASE SHIFTING MONITORS	Awaiting ECP submission Team Members: RAD ENG - Bill Urell CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer OPS - Bobby Harp Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 04/08	RAD	Don Sander

	07-00041	0330	ADD FALLING ICE/SNOW WARNING SIGNS AT NORTHERN WSR-88D SITES	Awaiting ECP Submission All engineering drawings are complete. Team Members: SDT - Andrew Chilson SDT - Jerrod Walker OPS - Mike Shattuck CM (Drafting) - Jane Krause ECP Facilitator - Ruth Jackson Deployment - 03/08	SYI	Marty Williams
	07-00044	0336F	CORRECT RECEIVER BURST PULSE CIRCUIT SATURATION PROBLEMS	Awaiting ECP submission Team Members: OPS - Frank Hewins RMT - Dan Hoffman CM (Drafting) - Brandy Bauer SDT - Mike Karbowski Deployment - 01/08	RAD	Paul Krenek
NWS RC 11069	07-00012 07-00118	0338	STERLING RADAR RELOCATION	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SDT - Jerrod Walker APPS - Scott Saul OPS - B Ballard OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 06/08	RAD	Jeffrey Turner

	07-00053	0340	RPG SOFTWARE BUILD 9.0.1	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt SW ENG - Chris Calvert OPS - Scott Garfield OPS - Dan Frashier SDT - Dan Purcell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 06/08	SW	Cheryl Stephenson
	07-00065	0344	OPUP SOFTWARE UPDATE 9.1	Awaiting ECP submission Team Members: SDT - Dan Purcell CM (SW) - Chris Hunt OPS - Scott Garfield Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 03/08	SW	Chris Gilbert
	07-00072	0348	DOCUMENT THE SPG BASELINE	Awaiting ECP Submission 1/17/08 - Engineering drawings are complete. Team Members: CM (Drafting) - Brandy Bauer RMT - Donna Kitchell RMT - John Gregoire SYS ENG - Don Horvat OPS - Mark Albertelly OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/08	SYI	Greg Cate

	07-00069	0350	KJIM (NORMAN, OK) BASELINE AUDIT	<p>Awaiting ECP Submission The KJIM audit has been completed. Team Members: CM (Drafting) - Brandy Bauer OPS - Scott Garfield RMT - John Gregoire ECP Facilitator - Ruth Jackson Deployment - 10/08</p>	RAD	Jeff Turner
	07-00083	0355	INVESTIGATE/DEVELOP A REDESIGNED HIGH VOLTAGE TRANSMITTER CABLE	<p>Routed for Branch Chief review, 7/11/08. All engineering drawings complete. Team Members: CM (Drafting) - Brandy Bauer SDT - Andrew Chilson SDT - Jerrod Walker RMT - Donna Kitchell OPS - Bobby Harp OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Deployment - 11/08</p>	RAD	Bill Urell
	07-00084	0356	INVESTIGATE/DEVELOP REDESIGNED C1 AND C2 CAPACITORS	<p>ECP routed for Branch Chief review, 6/18/08. All engineering drawings complete. Team Members: CM (Drafting) - Jane Krause SDT - Andrew Chilson SDT - Jerrod Walker RMT - Donna Kitchell OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 11/08</p>	RAD	Bill Urell

	08-00004	0368	(TEST ECP) INVESTIGATE USE OF OTEK CORP. BARGRAPH TO REPLACE DIXSON BARGRAPH IN TRANSMITTER	Routed for Branch Chief review, 5/16/08. All drawings for this ECP have been completed and released in Agile. Team Members: SDT - Andrew Chilson CM (Drafting) - Brandy Bauer RMT - Dan Hoffman OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 09/08	RAD	Paul Krenek
	08-00016	0369	ADD SIGMET DVD DRIVES TO STOCK AND PROVIDE REMOVE AND REPLACE INSTRUCTIONS FOR THE FIELD	Approved, 6/13/08. Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski SDT - Andrew Chilson OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Stacey Slovacek Deployment - 02/09	SYI	Donna Kitchell

NWS481N RC NWS390N NWS656N	99-00056 01-00203 OR97-35102 OR97-35101 NA96-05705 99-00054 00-00179 00-00180 00-00187 00-00202 99-00113 99-00101 99-00102 99-00103 99-00099 01-00135 02-00072 02-00073 00-00192	F0103	NEXRAD REHOST AND SOFTWARE PORT	Awaiting ECP Submission NWSTC and Keesler drawings are needed. (Keesler will be OBE.) Deployment - 06/02	SYI	Don Horvat
----------------------------------	--	-------	---------------------------------	--	-----	------------



## ACTIVE PROJECTS LIST

Monday, September 08, 2008

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00055	0187R1	FAA REDUNDANT NEXRAD ORDA TESTBED INSTALLATION	Awaiting ECP Submission Team Members: SDT - Jerrod Walker RMT - Donna Kitchell CM (Drafting) - Art Bauer CM (SW) - Chris Hunt SW ENG - Michael Prather CM - Dale Thompson ECP Facilitator - Ruth Jackson Development - 12/08	SYI	Roger Ngomeni
	04-00016	0205	GENERATOR AUTO TRANSFER SWITCH REMOTE CONTROL	Awaiting ECP Submission On Hold - Modification tested 7/05. Awaiting Mgmt. action on implementation. Team Members: CM (Drafting) - Brandy Bauer SDT - Andrew Chilson RMT - Jeff Turner OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/04	FAC	Don Sander

	04-00110	0214	SCR MODULATOR REDESIGN	<p>Awaiting ECP Submission The SCR Modulator Redesign is on the unfunded list.</p> <p>3/20/08 Update: We have the loaner and expect to start investigating its characteristics around 1 May 2008. This is a low priority task - it is a precautionary measure in case we are unable to obtain RBDT's in the future.</p> <p>Team Members: CM (Drafting) - Art Bauer SDT - Pete Grant RMT - John Gregoire OPS - Ron Pattison OPS - Scott Garfield Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 02/05</p>	RAD	Bill Urell
	04-00129	0220	TRANSMITTER OIL PUMP FAILURE INDICATOR	<p>Awaiting ECP Submission 3/20/08 Update: Planning first article test and procurement of thermostatic switch. ECP submission anticipated 04/2008.</p> <p>Team Members: CM (Drafting) - Jane Krause RMT - Dan Hoffman SDT - Andrew Chilson OPS - Frank Hewins OPS - Stan Grell SW ENG - Bob Rivera Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 04/05</p>	RAD	Don Sander

	04-00177	0237	INVESTIGATE POSSIBLE INTERFERENCE OR BLOCKAGE FROM NEW AIRPORT HANGAR AT CLEVELAND	Awaiting ECP Submission Still in work Team Members: APPS - Dan Berkowitz ECP Facilitator - Ruth Jackson Development - 07/05	SYI	Lynn Allmon
	05-00017	0247	CORRECT TPMS REFERENCE DESIGNATIONS	Awaiting ECP submission Still in work Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Donna Kitchell ECP Facilitator - Ruth Jackson Development - 10/05	SYI	Lynn Allmon
	05-00083	0259	BATTERY BOX IN ENGINE GENERATOR SHELTER	Awaiting ECP Submission Team Members: SDT - Andrew Chilson SDT - Jerrod Walker CM (Drafting) - Art Bauer RAD ENG - Larry Kitchell OPS - Mike Shattuck ECP Facilitator - Ruth Jackson Development - 04/06	FAC	Dan Hoffman
	05-00088 06-00100	0261	IDENTIFY AND DOCUMENT SUPPORT HARDWARE FIELDDED WITHOUT BEING PROPERLY DOCUMENTED	Awaiting ECP Submission Team Members: RMT - Donna Kitchell CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 05/06	SYI	Don Horvat

	04-00017 05-00106	0267P	(TEST ECP) SITE-SPECIFIC SCANNING STRATEGIES (4S) FIELD TEST	<p>Perform field test as funds become available, per 3/29/06 PMC.</p> <p>Funding for this project was used in TDWR deployment, therefore, the project status has been changed to "Idle" in the OSIP process.</p> <p>Team Members:  SW ENG - Steve Smith  CM - Cheryl Stephenson  OPS - Doug Botner  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 07/06</p>	SYI	Randy Steadham
	06-00097 05-00111	0271	(TEST ECP) TRANSMITTER AIR FLOW SENSOR RELIABILITY INVESTIGATION	<p>Awaiting ECP submission</p> <p>Substitute sensor found but rejected because of high price and difficulty on installation in the field. Beta testing a more viable substitute sensor on KCRI and two field sites. No team meeting has been held for this project.</p> <p>Team Members:  OPS - Monte Keel  OPS - Stan Grell  OPS - Jimmy Roper  SDT - Jerrod Walker  SDT - Andrew Chilson  RMT - John Gregoire  CM (Drafting) - Art Bauer  ECP Facilitator - Ruth Jackson  Development - 08/06</p>	RAD	Paul Krenek

	06-00008	0272	INVESTIGATE THE APPLICABILITY OF UPGRADE TO TPS FIRMWARE	Awaiting ECP Submission Still in work Team Members: OPS - Bobby Harp OPS - Scott Garfield CM (Drafting) - Art Bauer SDT - Pete Grant RMT - Marty Williams Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/06	SYI	Lynn Allmon
NWS495N	00-00020	0274P	IMPLEMENT DUAL POLARIZATION	Awaiting ECP Submission Team Members: ENG - Rex Reed APPS - Rich Murnan CM - Cheryl Stephenson SW ENG - Steve Smith RAD ENG - Russ Cook SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 04/07	SYI	Greg Cate/ Roger Hall
	06-00017	0275P	ROC/OU WINDFARM STUDY	Awaiting ECP Submission Still in work Team Members: OPS - Doug Botner OPS - Tony Ray APPS - Scott Saul RAD ENG - Glenn Secrest ECP Facilitator - Ruth Jackson Development - 12/06	RAD	Lynn Allmon

	06-00047	0289P	PROVIDE DIGITAL COMMUNICATIONS BETWEEN OPUP AND RPG	<p>Awaiting ECP Submission Initial team meetings held. Development/design is highly dependent upon external entity (DISA/DITCO) for private network info needed. Actively working with DISA to get moving forward. Team Members: SW ENG - Chris Gilbert SW ENG - Zach Jing SW ENG - Gary Gookin SW ENG (OPUP) - Russell Cole SW ENG (OPUP) - Don McCuddy SW ENG - Joe Chrisman SYS ENG - Mike McKissick SYS ENG - Keith Peabody RMT - Dan Hoffman SDT - Jerrod Walker SDT - Mike Karbowski CM (SW) - Chris Hunt CM - Cheryl Stephenson CM (Drafting) - Art Bauer OPS - Mark Albertelly OPS - Dan Frashier OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/06</p>	SYI	Sallie Ahlert
	06-00044	0292	(TEST ECP) IMPLEMENT OPEN SHORTEST PATH FIRST (OSPF) DYNAMIC ROUTING PROTOCOL ON RPG LANs	<p>Awaiting ECP submission Team Members: SW ENG - Mike Weeks OPS - Dan Frashier OPS - Ron Pattison OPS - Daryl Covey ECP Facilitator - Stacey Slovacek Development - 02/07</p>	SYI	Keith Peabody

	06-00061	0295	INVESTIGATE FEASIBILITY AND COST TO IMPLEMENT DISASTER RECOVERY CAPABILITIES TO TROUBLESHOOT COMMS FAILURES, REROUTE RADAR DATA AND RESTORE	Awaiting ECP Submission Team Members: SW ENG - Steve Smith RMT - Dan Hoffman SDT - Jerrod Walker SDT - Andrew Chilson CM (Drafting) - Art Bauer OPS - Jim Bollinger OPS - Mark Albertelly OPS - Scott Garfield Security - Christina Horvat ECP Facilitator - Stacey Slovacsek Development - 03/07	SYI	Keith Peabody
--	----------	------	---	---	-----	---------------

TO-T-NXRAD-005	06-00066	0298	NEXRAD TO ITWS DIGITAL INTERFACE	<p>Awaiting ECP Submission  Awaiting ITWS team to agree to proceed with a TIM to define scope of ROC development support, target build for interface testing, etc. ROC did place the needed configurations in Build 9 software. Tech manual updates anticipated with Build 10 at earliest. This is a no cost change in terms of hardware. There are no kits required and the same FAA WAN IP service will be shared with WARP. No change. July 2007.</p> <p>Team Members:  ENG (Special Projects) - Ed Ciardi  SW ENG - Gary Gookin  SDT - Dan Purcell  OPS - Scott Garfield  OPS - Mark Albertelly  OPS - Frank Hewins  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 03/07</p>	SYI	Sallie Ahlert
----------------	----------	------	----------------------------------	---	-----	---------------



	06-00080	0304P	DC SERVO AMPLIFIER (5A7A1/A2) REDESIGN	Awaiting ECP Submission 3/20/08 Update: This ECP has been postponed until FY 09. An RFI was submitted. Team Members: RMT - Donna Kitchell SDT - Jerrod Walker SDT - Mike Karbowski CM (Drafting) - Art Bauer OPS - Jimmy Roper OPS - Stan Grell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/07	RAD	Colin Johnston
	06-00108 08-00084	0313P	INVESTIGATE RPG ROUTER REPLACEMENT AND ADD ROUTER CHANGE TO BUILD 11.1 RELEASE	Awaiting ECP Submission Team Members: SDT - Jerrod Walker SDT - Andrew Chilson SDT - Dan Purcell RMT - Donna Kitchell CM (Drafting) - Art Bauer OPS - Dan Garcia OPS - Scott Garfield SW ENG - Zach Jing SW ENG - Gary Gookin ECP Facilitator - Ruth Jackson Development - 06/07	SYI	Chuck Parish
	06-00119	0316	PROVIDE TECHNICAL ASSISTANCE FOR THE KEESLER TECHNICAL TRAINING CENTER (KTTC) WSR-88D RADAR MOVE	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 06/07	RAD	Marty Williams
	08-00086	0317R1	UPDATE OPUP SYSTEM SPECIFICATION TO REVISION A	Development - 10/08	DOC	Chris Gilbert

	07-00117 07-00026	0320	UPGRADE OPUP SIMULATORS DUE TO RPG REFRESH	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer RMT - Dan Hoffman SDT - Mike Karbowski OPS - Scott Garfield OPS - Scott Kelly ECP Facilitator - Ruth Jackson Development - 11/07	SYI	Mike McKissick
	08-00056	0323	(TEST ECP) KTLX REFRACTIVITY EXPERIMENT/DEMONSTRATION	Awaiting ECP Submission Test complete. Report pending. Report to finalize test ECP documentation. Team Members: SYS ENG - Scott Enders OPS - Tony Ray APPS - Rich Murnan ECP Facilitator - Ruth Jackson Development - 09/08	SYI	Christina Horvat
	07-00001	0324	(INTERNAL ROC ECP) MAKE BANDWIDTH MEASUREMENTS ACCESSIBLE ON KCRI AND CREATE A ROUTINE PROCESS FOR TAKING BANDWIDTH MEASUREMENTS	Awaiting ECP Submission Preliminary development continues. Team Members: OPS - Scott Garfield OPS - Jim Bollinger ECP Facilitator - Ruth Jackson Development - 08/07	SYI	John Heimer

	07-00011	0327	REDUNDANT SYSTEMS CANNOT GENERATE FIRE/SMOKE ALARM IN EQUIPMENT SHELTER	Awaiting ECP submission Team Members: RAD ENG - Paul Krenek CM (Drafting) - Brandy Bauer CM (Documentation) - Joe Manora SDT - Mike Karbowski OPS - Mike Shattuck Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/07	RAD	Larry Kitchell
	08-00081 08-00104 08-00020	0337F	DESIGN, DEVELOP AND TEST DIRECT-DRIVE BLOWER ASSEMBLY	Awaiting ECP Submission Team Members: ENG - Glenn Secrest OPS - Dan Garcia RMT - Dan Hoffman CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 10/08	RAD	David Rose
	07-00048	0339	PROVIDE A PORTA-ORDA FOR THE ROC DOCUMENTATION TEAM	Awaiting ECP Submission The originator has been notified funding is not available in the FY08 budget for this project. Team Members: RAD ENG - Paul Krenek CM (Drafting) - Brandy Bauer RMT - Donna Kitchell SW ENG - Steve Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/07	SYI	Pete Grant

	07-00051	0341	INVESTIGATE ALTERNATE GEAR PEDESTAL OILS	Awaiting ECP submission Team Members: OPS - Monte Keel CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RAD ENG - Russ Cook ECP Facilitator - Ruth Jackson Development - 01/08	SYI	Jeffrey Turner
	07-00059	0342	DOD PORT AVAILABILITY SOLUTIONS	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer RMT - Jeff Turner SDT - Jerrod Walker SDT - Mike Karbowski OPS - Mark Albertelly OPS - Tanylle Casper ECP Facilitator - Ruth Jackson Development - 01/08	SYI	Sallie Ahlert
	07-00062	0347	INVESTIGATE IMPACTS FROM THE LACK OF RESISTOR AND RELAY ON FAIRBANKS, AK (PAPD) RDA CHANNEL 2	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer RMT - John Gregoire ECP Facilitator - Ruth Jackson Development - 03/08	RAD	Paul Krenek
	08-00042 08-00031 08-00025 07-00073 08-00030 07-00085	0349	RPG, OPUP AND RDA SOFTWARE BUILD 11.0	Awaiting ECP Submission Team Members: OPS - Daryl Covey ECP Facilitator - Ruth Jackson Additional team members to be named. Development - 04/08	RAD	Cheryl Stephenson

	07-00088 07-00078	0351	RPG SOFTWARE BUILD 9.1	Awaiting ECP Submission Team Members: OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Additional team members to be named. Development - 04/08	SYI	Cheryl Stephenson
	07-00090	0352	RECORDING LEVEL I DATA FROM DIVERSE LOCATIONS AND FOR PREDEFINED WEATHER EVENTS - FY 08	Awaiting ECP submission (at the end of FY08) Team Members: RAD ENG - Rich Ice SDT - Mike Karbowski CM (Drafting) - Art Bauer OPS - Stan Grell OPS - Monte Keel ECP Facilitator - Stacey Slovacek Development - 10/08	RAD	Joe Chrisman
	07-00076	0353	ADD LPP BULLGEAR TO WSR-88D DRAWINGS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Dan Hoffman OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 05/08	RAD	David Rose

	07-00116 07-00096 08-00006	0357	FY08 ROC-MANAGED EMERGENCY DATA COMMS RESTORATION VIA THE FRAME RELAY NETWORK AND/OR SATELLITE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Mark Albertelly OPS - Jim Bollinger SDT - Andrew Chilson SDT - Jerrod Walker SW ENG - Mike Weeks RAD ENG - Larry Kitchell Security - Christina Horvat ECP Facilitator - Stacey Slovacek & Ruth Jackson Development - 05/08	SYI	Keith Peabody
	07-00095	0358	DEVELOP ENCODER TEST UNITS FOR THE WSR-88D FLEET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker SDT - Mike Karbowski RMT - Dan Hoffman OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 06/08	RAD	Colin Johnston
	07-00086	0359	REMOVE DISTRIBUTION SERVER FROM LARGE OPUP	Awaiting ECP submission Team Members: CM (Drafting) - Jane Krause SDT - Dan Purcell SDT - Mike Karbowski RMT - Donna Kitchell OPS - Stan Grell OPS - Nigel Ellis OPS - Delbert Matney ECP Facilitator - Ruth Jackson Development - 06/08	SYI	Mike McKissick

	07-00054	0360	INVESTIGATE REMOTE ACCESS OF CELLWATCH DATA (TPMS)	Awaiting ECP submission Team Members: SYS ENG - Chuck Parish CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RMT - Dan Hoffman OPS - Jimmy Roper RAD ENG - Larry Kitchell RAD ENG - Lynn Allmon Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 07/08	RAD	Roger Ngomeni
	07-00094	0361	CORRECT CABLE LABELING ERROR FOR 4/104W107	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Ray Gonzales RMT - Donna Kitchell OPS - Scott Kelly ECP Facilitator - Ruth Jackson Development - 07/08	ROC	Jane Krause
	07-00108	0363	RDA-TO-RPG COMMERCIAL T-1 POINT-TO-POINT CONVERSION TO FRAME-RELAY MULTIPOINT	Awaiting ECP submission Team Members: SW ENG - Mike Weeks SW ENG - Gary Gookin CM (Drafting) - Art Bauer SDT - Andrew Chilson OPS - Mark Albertelly OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 07/08	SYI	Keith Peabody

	07-00109	0364	(TEST ECP) TEST REAL-WORLD DISASTER RECOVERY SCENARIOS	Awaiting ECP submission Team Members: SW ENG - Mike Weeks SW ENG - Gary Gookin OPS - Mark Albertelly OPS - Stan Grell OPS - Chad Smith RAD ENG - Larry Kitchell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 07/08	SYI	Keith Peabody
	07-00111	0365	TPMS HYDROGEN DETECTOR SENSOR BOARDS OUT OF CALIBRATION	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Andrew Chilson OPS - Bobby Harp ECP Facilitator - Ruth Jackson Development - 07/08	FAC	Dan Hoffman
	08-00001	0366	MISSOULA (KMSX) REMOTE RDA TERMINAL	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer OPS - Matt Lynch OPS - Dan Garcia SDT - Andrew Chilson SDT - Mike Karbowski Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/08	RAD	Don Horvat
	07-00112	0367	INVESTIGATE SITES USING BLOWER CABLES 4/104W519 AND 4/104W520 INSTEAD OF 4/104W521 IN THE RECEIVER CABINET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 08/08	RAD	Glenn Secrest



	08-00017	0370	REPAIR OR REPLACEMENT OF KVM 2200133 DUE TO TRACK BALL FAILURE	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SDT - Ray Gonzales SDT - Andrew Chilson RMT - Donna Kitchell OPS - Ron Pattison ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Roger Ngomeni
	08-00019	0371	INSTALL 9V AUXILIARY BATTERY IN KOHLEK ATS TO SUPPLEMENT LOGIC VOLTAGE ON M340 MICROPROCESSOR	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RMT - John Gregoire OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 10/08	FAC	Larry Kitchell
	08-00037	0372	UPDATE NSSL CONFIGURATION TO SUPPORT DUAL POLARIZATION REQUIREMENTS AND TESTING	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer RMT - Donna Kitchell OPS - B Ballard OPS - Scott Garfield OPS - Nickie Flambures SW ENG - Olen Boydston SW ENG - Chris Calvert SYS ENG - Don Horvat RAD ENG - Paul Krenek ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Cheryl Stephenson

	08-00034	0373	REMOVAL OF SHAW AFB, 9 OWS, LARGE OPUP	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski OPS - Mike Miller OPS - Mark Albertelly ECP Facilitator - Stacey Slovacek Development - 11/08	SYI	Mike McKissick
	07-00110	0374P	OPUP REFRESH	Awaiting ECP Submission Team Members: OPS - Stan Grell OPS - Dan Beurer CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SW ENG - Chris Gilbert RMT - Dan Hoffman SDT - Mike Karbowski SDT - Jerrod Walker Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Mike McKissick
	08-00023	0375	(TEST ECP) SUPPORT FOR 3-YEAR COLLABORATIVE REAL-TIME DATA COLLECTION EXPERIMENT - REFRACTT	Routed for review, 7/24/08. Team Members: SYS ENG - Scott Enders CM (Drafting) - Art Bauer CM (SW) - Chris Hunt CM (Networking) - Dale Thompson RMT - John Gregoire SDT - Jerrod Walker SW ENG - Olen Boydston OPS - Amy Maddox OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 11/08	SYS	Roger Ngomeni

	08-00026	0376	LABEL FRAME-RELAY HUB ROUTERS	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer RMT - Donna Kitchell SDT - Andrew Chilson OPS - Matt Lynch ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Keith Peabody
	08-00038	0377	(TEST ECP) INVESTIGATE THE FEASIBILITY OF IMPLEMENTING LEGACY DCU FUNCTIONALITY IN MODERN, DIGITAL CONTROL HARDWARE AND SOFTWARE	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SW ENG - Olen Boydston OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Alan Free
	08-00024	0378	(INTERNAL ROC ECP) CLEAN-UP TEST BED AND UPDATE CM DRAWINGS	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Jane Krause OPS - Ron Pattison OPS - Nickie Flambures ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Christina Horvat
	08-00040	0379	RPG I/O PANEL UPDATE	Awaiting ECP submission. Team Members: OPS - Felicia Woolard CM (Drafting) - Art Bauer RMT - John Gregoire SDT - Andrew Chilson SDT - Jerrod Walker Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/08	SYI	Don Horvat

	08-00014	0380	(TEST ECP) INVESTIGATE WHITENING CAPABILITIES	Awaiting ECP Submission Team Members: SW ENG - Olen Boydston APPS - Scott Saul OPS - Mike Miller ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Rich Ice
	08-00047	0382	ADD LPP BULLGEAR ELEVATION BEARING TO WSR-88D DRAWINGS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Dan Hoffman OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 12/08	RAD	David Rose
	08-00027	0383	(INTERNAL ROC ECP) DEVELOP AN EASY METHOD TO RECONFIGURE THE KCRI TESTBED FOR BETTER TESTBED UTILIZATION	Awaiting ECP submission Team Members: RAD ENG - Paul Krenek OPS - Mike Miller RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 12/08	RAD	Olen Boydston
	08-00061	0384	DEVELOP AND RELEASE RPG, RDA, AND OPUP SOFTWARE UPDATE 10.1	Awaiting ECP submission Team Members: SW ENG - Chris Calvert SW ENG - Steve Smith OPS - Dan Frashier SW ENG - Olen Boydston SDT - Dan Purcell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/08	SW	Cheryl Stephenson

	08-00044	0385	FY08 WIND FARM NOTIFICATIONS/ANALYSIS	Awaiting ECP submission Team Members: ROC Director's Office - Tim Crum OPS - Mike Miller APPS - Scott Saul APPS - John Sandifer SW ENG - Ron Guenther RAD ENG - Glenn Secrest ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Lynn Allmon
	08-00058	0386	DATA PACKAGE GEAR POSITIONING TOOL	Awaiting ECP submission Team Members: SDT - Andrew Chilson CM (Drafting) - Brandy Bauer OPS - Mike Miller RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 12/08	RAD	David Rose
	08-00071 07-00030	0387	RPG SOFTWARE UPDATE 11.1	Awaiting ECP submission Team Members: SDT - Andrew Chilson SDT - Jerrod Walker OPS - Mike Miller CM (SW) - Chris Hunt CM - Cheryl Stephenson RMT - Marty Williams SW ENG - Chris Calvert Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/08	SYI	Brian Yeakley

	08-00076 08-00072 08-00035	0388	UPDATE WSR-88D SYSTEM SPECIFICATION TO REVISION I	Awaiting ECP submission Team Members: CM - Cheryl Stephenson SW ENG - Steve Smith CM (DOC) - Joe Manora CM (DOC) - Nolita Morgan ECP Facilitator - Ruth Jackson Development - 12/08	DOC	Vance Mansur
	08-00085	0389	RPG, OPUP AND RDA SOFTWARE BUILD 12.0	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Chris Gilbert ECP Facilitator - Ruth Jackson Development - 01/09	SW	Cheryl Stephenson
	08-00075	0390	INSTALL AN OPUP TRAINER FOR THE SMALL OPUP AT PATRICK AFB, FL	Awaiting ECP submission Team Members: SDT - Jerrod Walker CM (Drafting) - Brandy Bauer RMT - Dan Hoffman OPS - Delbert Matney ECP Facilitator - Stacey Slovacek Development - 01/09	SYI	Mike McKissick

	08-00090	0391P	EVANSVILLE REFRESH	<p>Awaiting ECP submission  Team Members:  CM (SW) - Chris Hunt  CM (Drafting) - Art Bauer  SDT - Dan Purcell  SDT - Pete Grant  OPS - B Ballard  OPS - Dan Frashier  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 03/09</p>	RAD	Jeff Turner
NWS RC 11382	08-00095	0392	<p>PROVIDE PLEASANT HILL (KEAX)  DEDICATED RADAR INPUT TO RFC  SYSTEMS NTCA AND NTCC</p>	<p>Awaiting ECP submission  Team Members:  SYS ENG - Chuck Parish  CM (SW) - Chris Hunt  CM (Drafting) - Art Bauer  OPS - Mark Albertelly  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 03/09</p>	SYI	Scott Enders

## DEPLOYED ECPs (Deliverables Still Due)

Monday, September 08, 2008

DEPLOYED ECPs (Deliverables Still Due)						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	05-00107	0158R4	ADDITIONAL RPG PPP SERIAL HW FOR DoD	Deployed - 10/06	SYI	Sallie Ahlert
AC247	04-00083 04-00087 04-00151 06-00032 03-00042 03-00140	0216F	RPG REFRESH	Deployed - 06/07	SYI	Don Horvat
	03-00136	0232F	DATA ACQUISITION UNIT (DAU) REPLACEMENT	Two (2) ECOs required: Keesler & NSSL Deployed - 11/07	RAD	Colin Johnston
	05-00047	0253	ENTERPRISE ELECTRONICS CORPORATION RPG & OPUP	Deployed - 01/06	SYI	Mark Betsch
	05-00035	0254	INTEGRATE ORDA SYSTEMS INTO THE KCRI TEST BED SWITCHABLE CONFIGURATIONS (i.e., SINGLE CHANNEL, FAA REDUNDANT, AND NWS REDUNDANT)	Deployed - 12/05	SYI	Paul Krenek
	06-00121 07-00024	0318	(TEST ECP) TEST COMBINED SZ-2 AND MPDA IN VCP 121 AT VARIOUS OPERATIONAL SITES IN AN EFFORT TO MITIGATE RANGE FOLDING	Complete by May 2008. Deployed - 12/07	SYI	Dave Zittel



	99-00023	P0133	HVAC SUPPLY DUCTWORK PROJECT - SINGLE AND DUAL THREAD SYSTEMS	4 ECOs required. Deployed - 12/03	FAC	Don Sander
OS250-NXRAD-047	03-00005	P0187	NEW FAA NEXRAD TEST BED FACILITY	4 ECOs required. Deployed - 06/04		Roger Ngomeni