



King County
King County International Airport
Boeing Field

BFI AIRPORT ADVISORY

DATE: September 11, 2008

TO: King County International Airport Tenants
Distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: **TAXIWAY BRAVO CONSTRUCTION UPDATE**
September 12-13, 2008

Notwithstanding the inclement weather conditions experienced in August, the Taxiway Bravo rehabilitation project continues to progress on schedule. **The Contractor is scheduled to complete all work between B1 to north of B6 tomorrow, and we are planning to re-open this pavement as well as connector taxiways B2, B3, B4 and B5 by dusk on Friday September 12, 2008.**

Once this portion of Taxiway Bravo has been re-opened **we will close Taxiway Bravo from B10 to just north of the Museum of Flight, including connector taxiways B10 and B9 on Saturday, September 13, 2008 at 0700 local.** Access to SW Airpark will be available via connector taxiway B-8.

This change in project sequencing allows the Contractor to complete Phase 4E during the current period of reduced activity at Boeing Military Flight Center. Weather permitting, this work is expected to take 7 working days.

Should you have any questions, please contact Airport Operations at 206-296-7334

CHECK NOTAMS FOR UPDATES