

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-015-00	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA/Ecology Dual Lead	M	Complete The RI/FS (Or RFI/CMS) Process For All Operable Units
M-015-00C	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA/Ecology Dual Lead	M	Complete 200 Area Non-Tank Farm OU Pre-Rod Site Investigations
M-015-17A	Faulk, D.A.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit a 200-UP-1 OU Combined Remedial Investigation and Feasibility Study Report as well as a Proposed Plan to Ecology.
M-015-21A	Lobos, R.	Lyon, J.J.	Charboneau, B.L.	McCormick, M.S.	EPA Lead	I	Submit 200-BP-5 OU FS and Proposed Plan to EPA.
M-015-25C	Lobos, R.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit a Remedial Investigation (RI) Phase II Report For The 200-PO-1 Groundwater Operable Unit.
M-015-38B	Faulk, D.A.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit revised FS Report & revised Proposed Plan for 200-CW-1 to Ecology.
M-015-40E	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA Lead	I	Submit a feasibility study report and proposed plan for OU 200-SC-1.
M-015-42D	Buelow, L.C.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA Lead	I	Submit a revised FS Report & revised Proposed Plan for 200-TW-1 and 200-PW-5 OUs to EPA.
M-015-42E	Buelow, L.C.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit a revised Feasibility Study Report and a revised recommended remedy(ies) for 200-TW-2 OU to Ecology.
M-015-43D	Faulk, D.A.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit the Feasibility Study Report and a revised recommended remedy(ies) for 200-PW-2 and 200-PW-4 OUs to Ecology.
M-015-44B	Cameron, C.E.	Price, J.B.	Roddy, F.M.	McCormick, M.S.	EPA Lead	I	Submit 200-MW-1 OU Feasibility Study And Proposed Plan
M-015-49A	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit an Engineering Evaluation/Cost Analyses for the 200-MG-1 OU, which includes model group 1 waste sites, to Ecology (See Appendix C of change request C-06-02).

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

Milestone	EPA PM	Ecology PM	DOE PM	Assistant Manager	Lead Regulatory Agency (See Footnote)	Type	Milestone Title
M-015-49A-T01	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	T	A draft action memorandum for the 200-MG-1 OU will be submitted with a proposed set of M-016 series of interim milestones to establish specific schedules, adjusted to site priorities, to complete the remediation field work by 2024. the proposed set of M-016 milestones will include a process to re-evaluate priorities annually. Note: TBD (within 30 days of completion of the EE/CA public comment period)
M-015-49B	Cameron, C.E.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA Lead	I	Submit an Engineering Evaluation/Cost Analysis for the 200-MG-2 OU, which includes Model Group 1 waste sites, to EPA (see Appendix C change request C-06-02).
M-015-49B-T01							A draft action memorandum for the 200-MG-2 will be submitted by DOE with a proposed set of M-016 series of interim milestones to establish specific schedules, adjusted to site priorities, to complete the remediation field work by 2024. The proposed set of M-016 milestones will include a process to Re-evaluate priorities annually. Note: TBD (within 30 days of completion of the EE/CA public comment period)
M-015-51	Lobos, R.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	EPA Lead	I	Note: TBD (within 30 days of completion of the EE/CA public comment period)
M-016-00	Gadbois, L.E. Cameron, C.E. Boyd, A.L.	Price, J.B.	Farabee, O.A.	McCormick, M.S.	EPA/Ecology Dual Lead	M	Complete Remedial Actions For All Non-Tank Farm Operable Units
M-016-00A	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	EPA/Ecology Dual Lead	M	Complete All Interim Response Actions For The 100 Areas
M-016-00B	Boyd, A.L.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	EPA Lead	M	Complete All Interim 300 Area Remedial Actions
M-016-14B	Faulk, D.A.	Price, J.B.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	I	Submit a draft CERCLA Proposed Plan
M-016-47	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	EPA/Ecology Dual Lead	I	Complete The Interim Remedial Actions For The 100 D Area
M-016-49	Lobos, R.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	EPA Lead	I	Complete The Interim Remedial Actions For The 100 F Area
M-016-50	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	Ecology Lead	I	Initiate Remedial Actions For The Remaining 100 H Wastes Sites

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-016-51	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	Ecology Lead	I	Complete The Interim Remedial Actions For The 100 H Area
M-016-51-T01	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	Ecology Lead	T	Complete Excavation of 1 of 5 100-H Burial Grounds
M-016-51-T02	Gadbois, L.E.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	Ecology Lead	T	Complete Excavation of a total of 3 of 5 100-H Burial Grounds
M-016-52	Gadbois, L.E.	Bond, F.W.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Initiate Response Actions For The Remaining 100 K Wastes Sites
M-016-53	Gadbois, L.E.	Bond, F.W.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete The Interim Response Actions For The 100 K Area
M-016-55	Faulk, D.A.	Price, J.B.	Charboneau, S.L.	Franco, J.R.	Ecology Lead	I	Complete The Interim Response Actions For The 100 N Area
M-016-56	Gadbois, L.E.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete The Interim Remedial Actions For 100-IU-2 And 100-IU-6
M-016-57	Gadbois, L.E.	Bond, F.W.	Smith, D.C.	McCormick, M.S.	EPA Lead	I	Initiate KE Basin Soil Remediation
M-016-58	Gadbois, L.E.	Bond, F.W.	Smith, D.C.	McCormick, M.S.	EPA Lead	I	Initiate Soil Remediation at K West Basin
M-016-61	Boyd, A.L.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Interim Remedial Actions/High Environmental Priority Waste Sites 300-FF-2 Waste Sites.
M-016-62	Boyd, A.L.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete Interim Remedial Actions For 300-FF-2 Waste Sites
M-016-64	Boyd, A.L.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete Interim Remedial Actions For 300-FF-2 Waste Sites
M-016-69	Boyd, A.L.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete All Interim 300 Area Remedial Actions
M-016-73	Boyd, A.L.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Initiate substantial & continuous solid remediation at 618-1
M-016-74	Boyd, A.L.	Price, J.B.	Guercia, R.F.	Franco, J.R.	EPA Lead	I	Complete interim remediation for all 300 area
M-016-75	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	EPA Lead	I	Initiate substantial & continuous remediation on the 309 facility
M-016-93A	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	EPA Lead	I	Submit Implementation Workplan To Prepare TRU/TRUM Waste
M-016-93B	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	EPA Lead	I	Submit Implementation Workplan To Prepare TRU/TRUM Waste
M-016-94	Buelow, L.C.	Price, J.B.	Smith, D.C.	Franco, J.R.	EPA Lead	I	Complete interim remedial actions at 100-B/C Area

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-020-00	Ceto, N.	Davis, G.P.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	M	Submit Part B Permit Application Or Closure Plans/RCRA TSD Units
M-020-00B	Ceto, N.	Davis, G.P.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	M	Submit Closure/Post-Closure Plans For 216 & 241 Areas
M-020-54	Ceto, N.	Price, J.B.	Charboneau, B.L.	McCormick, M.S.	Ecology Lead	I	Submit 241-CX Tank System Closure/Postclosure Plan
M-024-000	Faulk, D.A.	Whalen, C.L.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	M	Complete Well Installations with RCRA/CERCLA Requirements
M-024-58B	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	I	Initiate Discussions of Well Commitments
M-024-58C	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	I	Initiate Discussions of Well Commitments
M-024-59-T01	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	T	Conclude discussions of well commitments
M-024-60	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	I	DOE shall install a minimum of 30 wells
M-024-60-T01	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	T	Conclude Discussions of Well Commitments
M-024-61	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	I	DOE shall complete construction of 90 wells
M-024-61-T01	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	Ecology Lead	T	Conclude Discussions of Well Commitments
M-024-62	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	EPA//Ecology Dual Lead	I	DOE Shall Complete Construction Of All Wells Listed
M-024-62-T01	Faulk, D.A.	Goswami, D.	Thompson, K.M.	McCormick, M.S.	EPA//Ecology Dual Lead	T	Conclude Discussions of Well Commitments
M-026-01S	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit An Annual Hanford Land Disposal Restrictions Report
M-026-01T	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit An Annual Hanford Land Disposal Restrictions Report
M-026-01U	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit An Annual Hanford Land Disposal Restrictions Report
M-026-01V	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit An Annual Hanford Land Disposal Restrictions Report
M-026-01W	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit An Annual Hanford Land Disposal Restrictions Report
M-026-07B	Ceto, N.	Goswami, D.	Moy, S.K.	McCormick, M.S.	EPA//Ecology Dual Lead	I	Evaluation of Tritium Treatment Technology to EPA & Ecology

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-026-07C	Ceto, N.	Goswami, D.	Moy, S.K.	McCormick, M.S.	EPA/Ecology Dual Lead	I	Evaluation of Tritium Treatment Technology to EPA & Ecology
M-034-00A	Gadbois, L.E.	Skinnarland, R.R.	Teynor, T.	Franco, J.R.	EPA Lead	M	Complete Removal Of The K Basins And Their Content
M-034-30	Gadbois, L.E.	Skinnarland, R.R.	Teynor, T.	Franco, J.R.	EPA Lead	I	Initiate Sludge Treatment
M-034-31	Gadbois, L.E.	Skinnarland, R.R.	Teynor, T.	Franco, J.R.	EPA Lead	I	Complete Sludge Treatment
M-034-32	Gadbois, L.E.	Skinnarland, R.R.	Teynor, T.	Franco, J.R.	EPA Lead	I	Complete Removal of the K East Basin Structure
M-035-00	Einan, D.R.	Lowe, M.	Kranz, D.S.	Shoop, D.S.	EPA/Ecology Dual Lead	M	Complete Data Management Enhancements
M-035-09G	Einan, D.R.	Lowe, M.	Kranz, D.S.	Shoop, D.S.	EPA/Ecology Dual Lead	I	Conduct Biennial Assessments Of Information And Data Access Needs
M-035-09H	Einan, D.R.	Lowe, M.	Kranz, D.S.	Shoop, D.S.	EPA/Ecology Dual Lead	I	Conduct Biennial Assessments Of Information And Data Access Needs
M-042-00		Lyon, J.J.	Ramsay, M.L.	Noyes, D.L.	Ecology Lead	M	Provide Additional Double-Shell Tank Capacity
M-045-00	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Complete Closure Of SST Farms With Retrieval Of Waste
M-045-00B	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Complete Specified SST Waste Retrieval/Closure Activities
M-045-00C	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Initiate Negotiation Of SST Waste Retrieval (9/2006 thru 9/2008)
M-045-00C-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Ecology And DOE Negotiations Shall Be Completed Within 120 Days
M-045-00D	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Initiate Negotiation Of SST Waste Retrieval (9/2008 thru 9/2013)
M-045-00D-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Ecology And DOE Negotiations Shall Be Completed Within 150 Days
M-045-00E	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Initiate Negotiation Of SST Waste Retrieval- Remainder Of Program
M-045-00E-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	M	Ecology And DOE Negotiations Shall Be Completed Within 120 Days
M-045-02	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Annual Updates To SST Retrieval Sequence Document
M-045-02N-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-045-02O	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Biennial Update To SST Retrieval Sequence Document
M-045-02O-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days
M-045-02P	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Biennial Update To SST Retrieval Sequence Document
M-045-02P-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days
M-045-02Q	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Biennial Update To SST Retrieval Sequence Document
M-045-02Q-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days
M-045-02R	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Biennial Update To SST Retrieval Sequence Document
M-045-02R-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days
M-045-02S	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Submit Biennial Update To SST Retrieval Sequence Document
M-045-02S-A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	3 Parties Shall Meet To Establish New Milestones Within 60 Days
M-045-05	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Retrieve Waste From All Remaining Single-Shell Tanks
M-045-05A	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Complete Waste Retrieval From Tank S-102
M-045-05-T05	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 5 Additional SSTs
M-045-05-T06	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 5 Additional SSTs
M-045-05-T07	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 7 Additional SSTs
M-045-05-T08	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 8 Additional SSTs
M-045-05-T09	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 10 Additional SSTs
M-045-05-T10	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 12 Additional SSTs
M-045-05-T11	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 14 Additional SSTs

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-045-05-T12	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 17 Additional SSTs
M-045-05-T13	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 20 Additional SSTs
M-045-05-T14	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 20 Additional SSTs
M-045-05-T15	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Tank Retrieval From 20 Additional SSTs
M-045-06	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Complete Closure Of SST Farms with Approved Closure Plan
M-045-06-T03	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Initiate Closure Actions On WMA Basis
M-045-06-T04	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	T	Complete Closure Actions On One WMA
M-045-13	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Interim Completion Of Tank S-112 SST Waste Retrieval And Closure
M-045-15	Ceto, N	Lyon, J.J.	Quintero, R	Noyes, D.L.	Ecology Lead	I	Interim Completion Of Tank S-102 SST Waste Retrieval And Closure
M-045-56	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Complete Implementation Of Agreed-To Interim Measures
M-045-56E	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Ecology And DOE Agree, At A Minimum, To Meet Yearly (By July)
M-045-56F	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Ecology And DOE Agree, At A Minimum, To Meet Yearly (By July)
M-045-58	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	A Corrective Measures Study For Interim Corrective Measures
M-045-59	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Control Surface Water Infiltration Pathways As Needed
M-045-60	Ceto, N	Lyon, J.J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Submit DOE's RFI/CMS Work Plan For All SST WMAs
M-045-61		Caggiano, J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Phase 2 RCRA Facility Investigation/Corrective Measures Study
M-045-62		Caggiano, J.	Lober, R.W.	Noyes, D.L.	Ecology Lead	I	Phase 2 Corrective Measures Implementation Work Plan For WMA C
M-047-00	Ceto, N	Lyon, J.J.	Babel, C.A.	Noyes, D.L.	Ecology Lead	M	Complete Work Supporting Acquisition/Operation Of Waste Treatment
M-047-03A	Ceto, N	Lyon, J.J.	Babel, C.A.	Noyes, D.L.	Ecology Lead	I	Complete Startup/Turnover For Waste Retrieval For Initial Tank

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-047-06	Ceto, N	Dahl-Crumpler, S.	Babel, C.A.	Noyes, D.L.	Ecology Lead	I	Complete Negotiation Of Agreement Requirements-Treatment Complex
M-050-00	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	M	Complete Pretreatment Processing Of Hanford Tank Waste
M-051-00	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	M	Complete Vitrification Of Hanford High Level Tank Waste
M-061-00	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	M	Complete Pretreatment And Immobilization Of Hanford LAW
M-062-00	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	M	Complete Pretreatment Processing/Vitrification Of HLW & LAW
M-062-00A	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	M	Complete WTP Pretreatment Processing/Vitrification Of Hanford HLW
M-062-01R	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-01S	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-01T	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-01U	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-01V	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-01W	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Submit Semi-Annual Project Compliance Report
M-062-07B	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Complete Assembly Of Low Activity Waste Vitrification Melter #1
M-062-08	Ceto, N.	Dahl-Crumpler, S.	Harp, B.J.	Noyes, D.L.	Ecology Lead	I	Submit Hanford Tank Waste Supp Treatment Technologies Report
M-062-09	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Start Cold Commissioning - Waste Treatment Plant
M-062-10	Ceto, N.	Dahl-Crumpler, S.	Eschenberg, J.R.	Eschenberg, J.R.	Ecology Lead	I	Complete Hot Commissioning - Waste Treatment Plant
M-062-11	Ceto, N.	Dahl-Crumpler, S.	Smith/Eschenberg	Eschenberg, J.R.	Ecology Lead	I	Submit A Final Hanford Tank Waste Treatment Baseline
M-081-00A	Ceto, N.	Bond, F.W.	Farabee, O.A.	McCormick, M.S.	Ecology Lead	M	Complete FFTF Facility Transition And Initiate S&M Phase
M-081-00A-T05	Ceto, N.	Bond, F.W.	Farabee, O.A.	McCormick, M.S.	Ecology Lead	T	Complete Auxiliary Plant Systems Deactivation

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-081-15	Ceto, N.	Bond, F.W.	Farabee, O.A.	McCormick, M.S.	Ecology Lead	I	Submit FFTF Surveillance and Maintenance Plan
M-083-00A	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	M	PFP Facility Transition And Selected Disposition Activities
M-083-23	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	I	Complete Negotiations As Needed For Revising PFP Milestones
M-083-24	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	I	Submit S&M Plan Pursuant to Agreement Section 8.5.4
M-083-41	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	I	Complete Transition and Dismantlement of the 216-Z-9 Crib Complex
M-083-43	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	I	Complete Transition of 242-Z Waste Treatment Facility & 236-Z PRF
M-083-44	Faulk, D.A.	Bond, F.W.	Mattlin, E.M.	McCormick, M.S.	Ecology Lead	I	Complete Transition of 234-5Z&ZA/243-Z/291-Z & 291-Z-1 Facilities
M-089-00	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	Ecology Lead	M	Closure Of Non-Permitted MW Units In 324 Bldg REC B&D Cells
M-090-00	Ceto, N.	Dahl-Crumpler, S.	Harp, B.J.	Noyes, D.L.	Ecology Lead	M	Acquire/Modify Facilities For Storage/Disposal of IHLW & ILAW
M-090-11	Ceto, N.	Dahl-Crumpler, S.	Harp, B.J.	Noyes, D.L.	Ecology Lead	I	Complete Canister Storage Facility Construction
M-091-00	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	M	Complete All Facilities For Handling TRU/TRUM And LLMW
M-091-01	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete Facilities Prior To Disposal Of Post-1970 TRU/TRUM
M-091-03	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Hanford Site TRU/TRUM Waste PMP
M-091-03C	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit 3/31/13 Revision Of TRUM And MLLW PMP To Ecology
M-091-03D-01	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision of TRUM And MLLW PMP To Ecology
M-091-03E	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03F	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03G	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-03H	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03I	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03J	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03K	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03L	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03M	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03N	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03O	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-03P	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Annual Revision Of TRUM And MLLW PMP To Ecology
M-091-40	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete Retrieval Of CH-RSW
M-091-40F	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Retrieve CH-RSW 9700 Cubic Meters (Cumulative)
M-091-40G	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Retrieve CH-RSW 12,200 Cubic Meters (Cumulative)
M-091-40G-001	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	DOE Shall Retrieve All CH-RSW Within Burial Grounds 218-W-4C, 218-W-4B, 218-W3A and 218-E-12B
M-091-40L	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Quarterly Burial Ground Vent/Substrate Sampling Results
M-091-40L-019	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY08 Burial Ground Sample Results
M-091-40L-020	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY08 Burial Ground Sample Results
M-091-40L-021	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY09 Burial Ground Sample Results

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-40L-022	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jan-Mar 2nd Qtr FY09 Burial Ground Sample Results
M-091-40L-023	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Apr-Jun 3rd Qtr FY09 Burial Ground Sample Results
M-091-40L-024	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jul-Sep 4th Qtr FY09 Burial Ground Sample Results
M-091-40L-025	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Oct-Dec 1st Qtr FY10 Burial Ground Sample Results
M-091-40L-026	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jan-Mar 2nd Qtr FY10 Burial Ground Sample Results
M-091-40L-027	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Apr-Jun 3rd Qtr FY10 Burial Ground Sample Results
M-091-40L-028	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jul-Sep 4th Qtr FY10 Burial Ground Sample Results
M-091-40L-029	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Oct-Dec 1st Qtr FY11 Burial Ground Sample Results
M-091-40L-030	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jan-Mar 2nd Qtr FY11 Burial Ground Sample Results
M-091-40L-031	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Apr-Jun 3rd Qtr FY11 Burial Ground Sample Results
M-091-40L-032	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jul-Sep 4th Qtr FY11 Burial Ground Sample Results
M-091-40L-033	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Oct-Dec 1st Qtr FY12 Burial Ground Sample Results
M-091-40L-034	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jan-Mar 2nd Qtr FY12 Burial Ground Sample Results
M-091-40L-035	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Apr-Jun 3rd Qtr FY12 Burial Ground Sample Results
M-091-40L-036	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jul-Sep 4th Qtr FY12 Burial Ground Sample Results
M-091-40L-037	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Oct-Dec 1st Qtr FY13 Burial Ground Sample Results
M-091-40L-038	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Jan-Mar 2nd Qtr FY13 Burial Ground Sample Results
M-091-40L-039	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead		Submit Apr-Jun 3rd Qtr FY13 Burial Ground Sample Results

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-40L-040	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY13 Burial Ground Sample Results
M-091-40L-041	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY14 Burial Ground Sample Results
M-091-40L-042	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jan-Mar 2nd Qtr FY14 Burial Ground Sample Results
M-091-40L-043	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY14 Burial Ground Sample Results
M-091-40L-044	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY14 Burial Ground Sample Results
M-091-40L-045	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY15 Burial Ground Sample Results
M-091-40L-046	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jan-Mar 2nd Qtr FY15 Burial Ground Sample Results
M-091-40L-047	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY15 Burial Ground Sample Results
M-091-40L-048	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY15 Burial Ground Sample Results
M-091-40L-049	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY16 Burial Ground Sample Results
M-091-40L-050	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jan-Mar 2nd Qtr FY16 Burial Ground Sample Results
M-091-40L-051	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY16 Burial Ground Sample Results
M-091-40L-052	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY16 Burial Ground Sample Results
M-091-40L-053	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY17 Burial Ground Sample Results
M-091-40L-054	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jan-Mar 2nd Qtr FY17 Burial Ground Sample Results
M-091-40L-055	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY17 Burial Ground Sample Results
M-091-40L-056	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY17 Burial Ground Sample Results

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-40L-057	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Oct-Dec 1st Qtr FY18 Burial Ground Sample Results
M-091-40L-058	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY18 Burial Ground Sample Results
M-091-40L-059	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Apr-Jun 3rd Qtr FY18 Burial Ground Sample Results
M-091-40L-060	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Submit Jul-Sep 4th Qtr FY18 Burial Ground Sample Results
M-091-40M	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Designate All CH RSW Retrieved From The RSW Trenches within 90 days of retrieval
M-091-40N	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Designate Large Containers Determined To Be LLW
M-091-40O	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Designate Large Containers Determined To Be TRU Waste
M-091-41	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Initiate Full Scale Retrieval Of RH RSW
M-091-41A	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete Retrieval Of Non-Caisson RH RSW
M-091-41B	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete Retrieval Of The 200A Caisson RH RSW In 218-W-4B
M-091-42	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete The Treatment Or Certification Of CH TRUM (Par 5)
M-091-42E	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	7220 Cubic Meters (cumulative) shall be treated by 12/31/08.
M-091-42F	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Complete Treatment Of All CH-MLLW By 12/31/09
M-091-42I	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 3000 Cubic Meters CH TRUM (Cumulative)
M-091-42J	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 4200 Cubic Meters CH TRUM (Cumulative)
M-091-42K	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat/Certify 600 cubic meters of transuranic waste between 10/1/07 and 9/30/08.
M-091-42L	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 6600 Cubic Meters CH TRUM (Cumulative)
M-091-42M	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 7600 Cubic Meters CH TRUM (Cumulative)
M-091-42N	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 8600 Cubic Meters CH TRUM (Cumulative)

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-43C	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43D	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43E	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43F	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43G	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43H	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43I	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43J	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43K	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43L	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43M	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43N	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43O	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43P	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43Q	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43R	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW
M-091-43S	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat 300 Cubic Meters Year RH MLLW & LRG Containers CH MLLW

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-091-44	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Designate All RH TRU & Lrg Containers Of CH TRU Above Ground
M-091-44A	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Begin Treating RH TRUM & Boxes & Large Containers Of CH TRUM
M-091-44B	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat Newly Generated RH TRUM Generated After 12/31/18
M-091-44C	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44D	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44E	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44F	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44G	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44H	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44I	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44J	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44K	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44L	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44M	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44N	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44O	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year
M-091-44X	Ceto, N.	Singleton, D.G.	Sinton, G.L.	McCormick, M.S.	Ecology Lead	I	Treat Newly Generated RH-TRUM Within 1 Year Of Generation
M-092-00	Ceto, N.	Bond, F.W.	Moy, S.K.	McCormick, M.S.	Ecology Lead	M	Acquire Facilities For Cs/Sr, Na & SCW

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact

**TRI-PARTY AGREEMENT MILESTONE PROJECT MANAGERS LIST AS OF AUGUST 25, 2008**

**Prepared By FH TPA Site Wide Integration**

<b>Milestone</b>	<b>EPA PM</b>	<b>Ecology PM</b>	<b>DOE PM</b>	<b>Assistant Manager</b>	<b>Lead Regulatory Agency (See Footnote)</b>	<b>Type</b>	<b>Milestone Title</b>
M-092-05	Ceto, N.	Bond, F.W.	Moy, S.K.	McCormick, M.S.	Ecology Lead	I	Determine disposition path and establish interim agreement milestones for Hanford Site Cs/Sr capsules.
M-092-09	Ceto, N.	Bond, F.W.	Farabee, O.A.	Franco, J.R.	Ecology Lead	I	Establish Milestones And/Or Target Dates For Sodium Facilities
M-092-16	Ceto, N.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	Ecology Lead	I	Complete Removal/Transfer/Initiate Storage Of PH-III 300 Area SCW
M-093-00	Faulk, D.A.	Bond, F.W.	Charboneau, S.L.	Franco, J.R.	EPA//Ecology Dual Lead	M	Final Disposal Of 100 Area Surplus Production Reactor Buildings
M-093-20	Faulk, D.A.	Bond, F.W.	Sands, J.	Franco, J.R.	Ecology Lead	I	Complete 105-N Reactor Interim Safe Storage
M-093-22	Gadbois, L.E.	Bond, F.W.	Sands, J.	Franco, J.R.	EPA Lead	I	Complete 105-KE And 105-KW Reactor Interim Safe Storage
M-094-00	Boyd, A.L.	Bond, F.W.	Charboneau, S.L.	Franco, J.R.	EPA//Ecology Dual Lead	M	Complete Disposition Of 300 Area Surplus Facilities
M-094-03	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	EPA//Ecology Dual Lead	I	Complete Disposition Of Surplus Facilities
M-094-07	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	EPA//Ecology Dual Lead	I	Complete the selected removal and/or remedial actions
M-094-08	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	EPA//Ecology Dual Lead	I	Complete the selected removal and/or remedial actions
M-094-09	Boyd, A.L.	Bond, F.W.	Guercia, R.F.	Franco, J.R.	EPA//Ecology Dual Lead	I	Complete the selected removal and/or remedial actions

Note: When an Agency is NOT listed as the "Lead Regulatory Agency", the Project Manager identified will be a support contact