

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY

DEVELOPMENT SCHEDULE FOR FISMA IMPLEMENTATION PROJECT PHASE II

AS OF JUNE 4, 2008

	Jan 08	Feb 08	Mar 08	Apr 08	May 08	Jun 08	Jul 08	Aug 08	Sep 08	Oct 08	Nov 08	Dec 08
NISTIR 7328	RVC	RVC	RVC	RVC	RVC	RVC	RVC	2PD	PCP	PCP	RVC	Final
NISTIR xxxx		ID	ID	ID	ID	ID	IR	IR	1PD	PCP	PCP	RVC
Workshop			ID	ID	ID	ID	ID	ID	ID	Final		
FAQ'S (Initial)	ID	ID	ID	IR	IR	RVC	IR	Final				
Training Modules (Initial)	ID	ID	ID	IR	IR	PTT	PTT	RVC	Final			
Web Training Modules (Initial)	ID	ID	ID	ID	IR	IR	PTT	PTT	RVC	Final		
Quick Start Guides (Initial)		ID	ID	IR	IR	RVC	IR	Final				

LEGEND:

ID: In development;	1PD: Initial public draft;	PTT: Prototype Trial Training;	PCP: Public comment period;
IR: Internal Review;	2PD: Second public draft;	FPD: Final public draft;	RVC: Revision cycle

NISTIR 7328: Security Assessment Provider Requirements and Customer Responsibilities; Building a Security Assessment Credentialing Program

NISTIR xxxx: Criteria for Supplier Product & Service Assurance Claims Supporting SP800-53 Based Security Controls

FAQ's (Initial): Initial Frequently Asked Questions (FAQ's) for Risk Management Framework (RMF) Steps -- Categorize, Select, Implement, Assess, Authorize and Monitor

Training Modules (Initial): Initial Class Room Training Modules for RMF Steps -- Overview and Categorize step

Web Training Modules (Initial): Initial Web Training Modules for RMF Step – Overview and Categorize

Quick Start Guide (Initial): Initial Quick Start Guides for RMF Step -- Categorize