

Project	Description	Next Milestone
Near-Term Remedial Action	Integrated cleanup of priority sites per Bellingham Bay Comprehensive Strategy (October 2000 FEIS)	Finalize site investigations, feasibility studies, and cleanup plans for sites as described below
Whatcom Waterway	Mercury contamination in marine sediments associated with past pulping practices	Site investigation and feasibility studies are complete. Proposed cleanup plan is being drafted
Holly Street Landfill	Inactive municipal landfill in Old Town	Cleanup plan is complete, project design documents are being drafted
Harris Avenue Shipyard	Metals contamination in marine sediment associated with past shipyard practices	Site investigation is complete, draft feasibility study is being prepared for public review and comment
Weldcraft Steel and Marine	Metals contamination in marine sediments associated with past boatyard practices	Design documents for an interim cleanup action are being prepared for agency and public review
Marine Services Northwest	Metals contamination in marine sediments associated with past boatlift operations	Site investigation is complete, draft feasibility study is being prepared for public review and comment
Taylor Avenue Dock	Insure construction activities do not release contamination from past bulk petroleum storage	Post construction sediment sampling through DNR lease conditions
Roeder Avenue Landfill	Inactive municipal and woodwaste landfill in Central Waterfront area	Site investigation is complete, draft feasibility study is being prepared for public review and comment
Chevron	Upland contamination associated with inactive bulk petroleum facility on Whatcom Waterway	Remedial activities are proceeding under Ecology's Voluntary Cleanup Program
Colony Wharf	Upland contamination associated with past practices at active boatyard on Whatcom Waterway	Remedial activities are proceeding under Ecology's Voluntary Cleanup Program
Olivine Property	Upland and sediment contamination from past waterfront practices	Upland investigation complete, sediment investigation underway.
Cornwall Avenue Landfill	Inactive municipal landfill at the foot of Cornwall Avenue	Site investigation is complete, draft feasibility study is being prepared for public review and comment
R.G. Haley	Contamination of upland and marine sediments associated with past practices of inactive wood treatment facility	Site investigation and draft feasibility studies are being prepared for agency review