

August 22, 2003

Mr. Peter S. Hastings  
Manager, Licensing and Safety Analysis  
Duke Cogema Stone & Webster  
P.O. Box 31847  
Mail Code FC12A  
Charlotte, NC 28231-1847

SUBJECT: SCHEDULE FOR ISSUING THE FINAL ENVIRONMENTAL IMPACT  
STATEMENT AND THE FINAL SAFETY EVALUATION REPORT FOR THE  
MIXED OXIDE FUEL FABRICATION FACILITY

Dear Mr. Hastings:

The purpose of this letter is to inform you of a change in the U.S. Nuclear Regulatory Commission (NRC) schedule for issuing the Final Environmental Impact Statement (FEIS) and the Final Safety Evaluation Report (FSER) for the Mixed Oxide Fuel Fabrication Facility (MFFF). NRC had previously announced a September 2003 date for issuing the FEIS and FSER.

We received your letter, dated August 13, 2003, transmitting Revision 4 of the Environmental Report, that reflected design improvements to the Waste Solidification Building (WSB). The WSB would be a U.S. Department of Energy (DOE) facility not regulated by NRC. As a part of NRC's National Environmental Policy Act (NEPA) responsibilities, however, the NRC staff is evaluating the environmental impacts of the WSB, as it is a connected action to the proposed MFFF.

In order to consider this new information, there will be a 60-day delay in the issuance of the FEIS from September 30, 2003, to November 28, 2003. This delay will allow NRC staff to review the new information provided by Duke Cogema Stone and Webster (DCS), and make corresponding changes in the FEIS.

The staff is also reviewing information submitted by DCS, in response to several technical issues described in the April 30, 2003, draft SER. Staff expects DCS to submit additional information in the near future. In order to have this information included in the NRC's evaluation, a similar delay in the issuance of the FSER from September 30, 2003, to December 5, 2003, is necessary. If you have any questions or concerns, please contact me.

Since a decision on whether to approve the construction authorization request requires a Record of Decision (ROD) pursuant to 10 CFR 51.102, the delay in issuing the FEIS will also delay issuance of the ROD. Pursuant to 10 CFR 51.100(a)(ii), the ROD will be issued no sooner than

Peter S. Hastings

-2-

30 days after the Environmental Protection Agency (EPA) publishes a notice that the FEIS has been filed with the EPA.

If you have any questions, please contact me at (301) 415-6522.

Sincerely,

***/RA/***

Andrew Persinko, Sr. Nuclear Engineer  
Special Projects and Inspection Branch  
Division of Fuel Cycle Safety  
and Safeguards  
Office of Nuclear Material Safety  
and Safeguards

cc: J. Johnson, DOE  
H. Porter, SC Dept. of HEC  
J. Conway, DNFSB  
L. Zeller, BREDL  
G. Carroll, GANE  
D. Curran, Esq., GANE  
D. Silverman, Esq., DCS

Peter S. Hastings

-2-

August 22, 2003

30 days after the Environmental Protection Agency (EPA) publishes a notice that the FEIS has been filed with the EPA.

If you have any questions, please contact me at (301) 415-6522.

Sincerely,

**/RA/**

Andrew Persinko, Sr. Nuclear Engineer  
Special Projects and Inspection Branch  
Division of Fuel Cycle Safety  
and Safeguards  
Office of Nuclear Material Safety  
and Safeguards

cc: J. Johnson, DOE  
H. Porter, SC Dept. of HEC  
J. Conway, DNFSB  
L. Zeller, BREDL  
G. Carroll, GANE  
D. Curran, Esq., GANE  
D. Silverman, Esq., DCS

**DISTRIBUTION:**

Docket: 70-3098	FCSS/r/f	SPIB r/f	JHolonich,FCSS	JKlein, SPIB
KGibson, SPIB	DBrown, SPIB	DAyres, RII	SShaukat, RES	JHull, OGC
NSantos, SPIB	TJohnson, SPIB	AMurray, SPIB	TPham, NSIR	DMcIntyre, OPA
WSmith, SPIB	SSteele, SPIB	WTroskoski, SPIB	RWescott, SPIB	PLoeser, NRR
JKramer, RES	HGraves, RES	FBurrows, FCFB	KEverly, NSIR	Hearing File
JCalvert, RES	MChatterton, SPIB	MLamastra, FCFB	RVirgilio, OSP	

**ML032300032**

G:\FCSS\SPB\AXP1\FEIS-FSER\_delay\_ltr 8-15-03. wpd

INDICATE IN BOX: "C"=COPY W/O ATTACHMENT/ENCLOSURE, "E"=COPY W/ATT/ENCL, "N"=NO COPY

OFC	SPIB	SPIB	SPIB
NAME	APersinko:dw	LGross	BSmith
DATE	08/ 15 /03	08/ 18 /03	08/ 22 /03

**OFFICIAL RECORD COPY**