

SWEES 2001 CIP WORK PROGRAM BY WATERSHED							
Drainage Basin	Project Source	Project Number	Project Name	Type of Project	Project Description	Start or Status of Project	Estimated Construction Start
WRIA 8 LAKE WASHINGTON WATERSHED							
Issaquah Creek	WTD	87553F	Issaquah Fish Hatchery	Water Qty	Fish hatchery effluent treatment system.	1999	2003
Cedar River	Bond	0B1595	Ruddells Addition - Phase 2	Flooding	Upgrade stormwater conveyance system.	1998	2002
Cedar River	WLRD	0D1145	Wetland #14 Habitat Enhancement - Phase 2	Habitat	Enhance existing peat bog and wetland.	2001	2002
Bear Creek	Basin Plan	00A905	Lower Bear Creek Habitat Impr - Phase 4	Habitat	Install habitat enhancements to lower Bear Creek.	Cancelled	
Evans Creek	W.T./Forum	00A945	Lower Evans Creek Habitat Improvements	Habitat	Action plan for lower Evans Creek.	Cancelled	
Cedar River	WLRD	0D1145	Wetland #14 Habitat Enhancement - Phase 1	Habitat	Enhance existing peat bog and wetland.	Completed *	
Issaquah Creek	Basin Plan	0B1085	Interpace Mine Landslide	Earthflow	Reduce earthflow disturbance to Tibbetts Creek mainstem and trib.	Cancelled	
Lewis Creek	Complaints	5J1786	Lewis Creek Bank Stabilization (Nelson)	Erosion	Streambank stabilization with LWD, boulders, and coir lifts.	Completed *	
Cedar River	WTD	86295F	Madsen Creek R/D Pond	Erosion & Flooding	Improve stormwater drainage system.	1999	2002
Cedar River	WTD	86295F	Madsen Creek East Wetland Overflow	Erosion	Install stormwater tightline for erosion control.	Completed *	
Cedar River	WTD	86295F	Madsen Creek - Bell Diversion Modification	Erosion	Improve stormwater conveyance system.	1999	2002
Cedar River	WTD	86295F	Madsen Creek LWD/Boulder Placement	Habitat	Channel restoration and habitat enhancement.	1999	2002
Evans Creek	Basin Plan	00F945	Rutherford Culvert Replacement	Habitat & Flooding	Replace undersized culvert to reduce flooding and improve fish passage.	Completed *	
Issaquah Creek	ESA	0C1085	Issaquah Creek Restoration	Habitat	Remove fill and biostabilize streambank structures along Issaquah Cr. to re-establish floodplain and off-channel rearing habitat for salmonids.	1999	On-Hold
Lake Wash	Complaints	0B1395	Sommerset Drainage Improvements	Flooding	Enlarge the existing stream system and/or use setback berm to reduce flooding to several homes.	1999	2002
May Creek	Basin Plan	0A1205	May Valley Flooding / Buffers	Flooding & Habitat	Reduce flooding impacts and establish riparian buffers.	1999	2002
Samamish R	ESA	86260F	Samamish River @ Marymoor	Habitat	Channel reconstruction and revegetation on 1600-feet of channel.	1999	On-Hold
Cedar River	ESA	0A1155	Taylor Cr Restor/Maxwell Rd. - Phase 2	Habitat & Flooding	Reconnect Taylor Creek to relocated stream channel.	Completed *	
Cedar River	SWD	81120F	Cedar Hills Landfill - Drainage Plan	Flooding & Water Qty	Develop stormwater management plan.	2000	2002
Cedar River	Basin Plan	0F1135	Peterson Creek Habitat Enhancement	Habitat	Place LWD clusters in Peterson Creek below Peterson Lake.	2000	2002
Bear Creek	Complaints	5P1786	Bear Creek Enhancement (Smith)	Habitat	Stream habitat enhancement.	Completed *	
Cedar River	WLRD	0Y1005	Holmes Point Dr NE Tightline	Flooding	Stormwater drainage improvement.	2001	2002
Cedar River	WLRD	0G1135	Tributary 0321 Habitat Enhancement	Habitat	Fencing for riparian buffer.	2001	On-Hold
Juanita Creek	WLRD	0A1445	Atwood Bank Stabilization	Erosion	Erosion prevention.	2001	2002
Lewis Creek	WLRD	0E1395	Lewis Creek (LS-2) Drainage System	Erosion	Sediment control for Lewis Creek.	2001	2002
May Creek	Basin Plan	0C1205	May Creek Canyon Erosion Reduction	Erosion	Stabilize stream channel.	2001	2002
May Creek	Basin Plan	0B1205	May Creek Canyon Stream Restoration	Habitat	Stream habitat restoration.	2001	2002
WRIA 8-1C CENTRAL PUGET SOUND WATERSHED							

* Projects completed in 2001.

Cancelled projects and projects transferred to cities have been removed from last years list.

NPDES Inventory of SWEES CIP2001

Des Moines Cr	Basin Plan	0A1767	Des Moines Basin Plan CIP	Habitat	Manage Des Moines Creek flow regimes by implementing several CIPs.	1998	2005	
Des Moines Cr	Basin Plan	1A1767	Regional Detention Pond	Erosion	Construct Regional R/D ponds with connection to bypass pipe system.	1998	2003	
Des Moines Cr	Basin Plan	2A1767	Regional Bypass Pipeline	Hydrology	Rehab existing sewer line for overflow conveyance to Puget Sound.	1998	2003	
Des Moines Cr	Basin Plan	3A1767	Stream Flow Augmentation Well	Hydrology	Construct well for 1-cfs flow augmentation to Des Moines Cr base flow.	1998	2003	
Salmon Creek	Complaints	0A1627	White Center Greenway	Habitat	Riparian/park enhancement.	2001	On-Hold	
WRIA 9	DUWAMISH - GREEN RIVER WATERSHED							
Duwamish River	Drainage Study	0D1645	Hamm Cr North Fork	Water Qty	Construct a new pipeline to intercept urban surface water and convey to Holnan water quality pond.	1997	2003	
Duwamish River	Drainage Study	0E1645	Holnan WQ Pond	Water Qty & Flooding	Design and construct a pond to improve the water quality in Hamm Creek and reduce flooding.	1997	2003	
Duwamish River	WLRD	2(ABC)1246	West Hill Small CIP Program	Flooding	Urban stormwater drainage improvements.	Completed *		
Duwamish River	WLRD	2(ABC)1407	West Hill Small CIP Program	Flooding	Urban stormwater drainage improvements.	Completed *		
Duwamish River	WLRD	0B1405	West Hill Drainage Projects	Flooding	Urban stormwater drainage improvements.	Completed *		
Green River	ESA	0B1505	O'Grady Channel Reconnection - Phase 3	Habitat	Reconnect O'Grady Creek with the newly constructed stream channel.	Completed *		
Green River	WLRD	1A1477	Mullen Slough Nursery Fish Passage Impr	Habitat	Land/habitat management plan for 18-acre site.	1999	2003	
Green River	WLRD	0C1675	Mullen Slough Subbasin Study	Flooding	Hydrologic and hydraulic study.	Completed *		
Green River	WLRD	0E1505	Olson Canyon Stabilization	Erosion	Stabilize eroding channel.	2001	On-Hold	
Green River	Complaints	5G1786	Soos Creek Enhancement (Lundberg)	Habitat	Streambank stabilization and LWD habitat enhancement.	Completed *		
Green River	Complaints	0A1676	Mill Creek Channel Improvements	Flooding & Erosion	Improve stream channel to reduce flooding and interbasin transfer of stormwater flows to Mullen Slough.	1996	On-Hold	
WRIA 10	WHITE - PUYALLUP RIVER WATERSHED							
Hylebos Creek	Basin Plan	0A1685	South 360th St Regional Pond	Erosion & Flooding	Construct a regional detention pond to reduce flooding to 16th Ave S and reduce high flows to Hylebos Creek to reduce channel erosion.	1994	2003	
	OTHER PROGRAMS							
Basin Wide	Complaints	0A1786	DHI Small CIP Program	Habitat & Flooding & Water Qty	Projects are located in or along natural stream systems or wetlands that have habitat/fisheries value and: (1) resolve flooding, erosion, or sedimentation problems; (2) improve water quality and/or; (3) are ecological and/or habitat restoration projects.	Ongoing		
Basin Wide	Complaints	0A1785	NDAP Small CIP Program	Flooding	Improve and repair drainage systems that cause flooding and are located off road right-of-ways. These systems are pipes and ditches on private property or public easements.	Ongoing		
Basin Wide	Policy	0C1787	Opportunities Program	Flooding & Erosion & Habitat	This program provides resources for King County to participate with other jurisdictions or private developers in the design and construction of drainage facilities and habitat projects.	Ongoing		
Basin Wide	Basin Plans	0F1095	SHRP Program	Habitat & Water Qty	This program involves riparian and wetland planting and fencing, fish habitat enhancements such as large woody debris, rock clusters, minor streambank biostabilization, and fish passage improvements.	Ongoing		
Basin Wide	Policy	0C1787	Emergency Projects	Flooding & Erosion &	This program provides resources for King County to proceed with projects on an emergency basis.	Ongoing		

* Projects completed in 2001.

Cancelled projects and projects transferred to cities have been removed from last years list.

NPDES Inventory of SWEES CIP2001

				Habitat				
WRIA 7 - 9	RURAL SERVICE AREA							
Green River	Complaints	2B1796	Drainage District 13 Drainage Maintenance	Flooding	Replace existing culvert system.	Completed *		
Green River	WLRD	0C1799	Newaukum Creek (Pickering)	Habitat	Streambank stabilization and habitat enhancement.	Completed *		
Snoqualmie R	WLRD	0B1795	Wilderness Rim-2 Improvements	Flooding	Stormwater facility retrofit.	2000	2002	
Vashon Island	WLRD	2B1799	Shinglemill Creek Improvements - Phase 1	Erosion	Stabilize stream channel.	Completed *		
Snoqualmie R	WLRD	0F1795	Tuck Creek - Phase 2	Flooding	Channel conveyance improvement.	2001	2002	
Vashon Island	WLRD	2B1799	Shinglemill Creek Improvements - Phase 2	Habitat	Replace culvert on Shinglemill Creek to provide fish passage.	2001	2002	
	EMERGENCY / OPPORTUNITY CIP PROGRAM							
Green River	Opportunity	0B1785	Garrison Creek - Phase 2	Erosion	Stabilize fill.	2001	2002	

* Projects completed in 2001.

Cancelled projects and projects transferred to cities have been removed from last years list.