

Oregon Coastal Coho Project Stakeholder Team Involvement

Coho Conservation and Recovery Planning Process Revised Anticipated Timeline – Reviewed at January 20, 2006 Stakeholder Team Meeting

<p style="text-align: center;"><u>Phase I:</u> <u>Information & Grounding</u> June through Dec 2004 Assessment</p>	<p style="text-align: center;"><u>Phase II:</u> <u>Processing</u> December 2004 – March 2005 Assessment— Conservation Plan</p>	<p style="text-align: center;"><u>Phase III: Producing</u> April – December 2005 Conservation Plan</p>	<p style="text-align: center;"><u>Phase IV: Reviewing</u> February – July 2006 Final Draft Conservation Plan</p>
<p>June 21 – Kick-off meeting</p> <p>Phase I Purpose: Acquaint with Analysis & Methodology of Oregon Plan Assessment and Provide Input:</p> <p><i>Completed January 2005</i></p>	<p>Phase II Purpose: Post-Assessment Review, Inquiry & Discussion:</p> <p><i>Completed April 2005</i></p>	<p>Phase III Purpose: Produce Information for Components of Conservation (& Recovery) Plan:</p> <ul style="list-style-type: none"> • Define measurable criteria for ‘desired status’ • Refine limiting factors/future threats • Discuss RM&E needs • Discuss adaptive management ideas • Discuss management strategies & options <p><i>Completion Expected February 2006</i></p>	<p>Phase IV Purpose: Provide Input and feedback on draft sections and final draft of Conservation Plan</p> <ul style="list-style-type: none"> • Review chapters/sections written by ODFW/NOAA • Provide input and suggestions for change • Determine level of Stakeholder Team support for final draft plan (e.g. is there consensus?, are majority/minority reports needed?, etc) • Assist with public involvement needs once completed • Stakeholder Team report to OFWC on process and results (<i>October 2006</i>)