

Oregon Coastal Coho Project Stakeholder Team Involvement

Coho Conservation and Recovery Planning Process Timeline For review at the June 21st, 2004 Meeting – revised July 16, 2004

<u>Phase I: Information & Grounding</u> June through September 2004	<u>Phase II: Processing</u> October through December 2004	<u>Phase III: Producing</u> January 2005
<p>June 21 – Kick-off meeting</p> <p>Phase I Purpose: Acquaint with Analysis & Methodology of Oregon Plan Assessment and Provide Input:</p> <ul style="list-style-type: none"> • Get group grounded in OP Assessment process • Share products and analysis from TRT and State Assessment Team • Engage key stakeholders in dialogue re: suggested improvements <ul style="list-style-type: none"> ○ Strengths & weaknesses of Assessment ○ Improvements to Assessment <p>Fall – Assessment to NOAA</p>	<p>Phase II Purpose: Post-Assessment Review, Inquiry & Discussion:</p> <ul style="list-style-type: none"> • What are the policy implications for the Oregon Plan based on the Assessment? <ul style="list-style-type: none"> *For Coastal ESU? *Broader statewide implications • Next Steps <p>Dec/Jan – Review and ‘processing’ wrap-up:</p> <ul style="list-style-type: none"> • Policy recommendations reviewed for possible action during session • <u>Review draft preliminary TRT analyses</u> 	<p>Phase III Purpose: Produce Conservation & Recovery Plan Recommendations</p> <ul style="list-style-type: none"> • <u>Review & provide feedback on management strategies from Core Team</u> <ul style="list-style-type: none"> ○ Are they realistic? ○ Coordinate with TRT • <u>Identify management strategies for the Conservation & Recovery Plan</u> • Review and provide input on other documents, as needed • Advise on public involvement needs