

any plans, drawings, and information that would have been delivered had the contract been completed;

(3) Status of any continuing work;

(4) Obligation of the contractor to terminate subcontracts and general principles to be followed in settling subcontractor settlement proposals;

(5) Names of subcontractors involved and the dates termination notices were issued to them;

(6) Contractor personnel handling review and settlement of subcontractor settlement proposals and the methods being used;

(7) Arrangements for transfer of title and delivery to the Government of any material required by the Government;

(8) General principles and procedures to be followed in the protection, preservation, and disposition of the contractor's and subcontractors' termination inventories, including the preparation of termination inventory schedules;

(9) Contractor accounting practices and preparation of SF 1439 (Schedule of Accounting Information (49.602-3));

(10) Form in which to submit settlement proposals;

(11) Accounting review of settlement proposals;

(12) Any requirement for interim financing in the nature of partial payments;

(13) Tentative time schedule for negotiation of the settlement, including submission by the contractor and subcontractors of settlement proposals, termination inventory schedules, and accounting information schedules (see 49.206-3 and 49.303-2);

(14) Actions taken by the contractor to minimize impact upon employees affected adversely by the termination (see paragraph (g) of the letter notice in 49.601-2); and

(15) Obligation of the contractor to furnish accurate, complete, and current cost or pricing data, and to certify to that effect in accordance with 15.403-4(a)(1) when the amount of a termination settlement agreement, or a partial termination settlement agreement plus the estimate to complete the continued portion of the contract exceeds the threshold in 15.403-4.

[48 FR 42447, Sept. 19, 1983, as amended at 61 FR 39221, July 26, 1996; 62 FR 51271, Sept. 30, 1997]

49.105-1 Termination status reports.

When the TCO and contracting officer are in different activities, the TCO will furnish periodic status reports on termination actions to the contracting office upon request. The contracting office shall specify the information required.

49.105-2 Release of excess funds.

(a) The TCO shall estimate the funds required to settle the termination, and within 30 days after the receipt of the termination notice, recommend the release of excess funds to the contracting officer. The initial deobligation of excess funds should be accomplished in a timely manner by the contracting officer, or the TCO, if delegated the responsibility. The TCO shall not recommend the release of amounts under \$1,000, unless requested by the contracting officer.

(b) The TCO shall maintain continuous surveillance of required funds to permit timely release of any additional excess funds (a recommended format for release of excess funds is in 49.604). If previous releases of excess funds result in a shortage of the amount required for settlement, the TCO shall promptly inform the contracting officer, who shall reinstate the funds within 30 days.

[56 FR 67134, Dec. 27, 1991]

49.105-3 Termination case file.

The TCO responsible for negotiating the final settlement shall establish a separate case file for each termination. This file will include memoranda and records of all actions relative to the settlement (see 4.801).

49.105-4 Cleanup of construction site.

In the case of terminated construction contracts, the contracting officer shall direct action to ensure the cleanup of the site, protection of serviceable materials, removal of hazards, and other action necessary to leave a safe and healthful site.

49.106 Fraud or other criminal conduct.

If the TCO suspects fraud or other criminal conduct related to the settlement of a terminated contract, the

TCO shall discontinue negotiations and report the facts under agency procedures.

49.107 Audit of prime contract settlement proposals and subcontract settlements.

(a) The TCO shall refer each prime contractor settlement proposal of \$100,000 or more to the appropriate audit agency for review and recommendations. The TCO may submit settlement proposals of less than \$100,000 to the audit agency. Referrals shall indicate any specific information or data that the TCO desires and shall include facts and circumstances that will assist the audit agency in performing its function. The audit agency shall develop requested information and may make any further accounting reviews it considers appropriate. After its review, the audit agency shall submit written comments and recommendations to the TCO. When a formal examination of settlement proposals under \$100,000 is not warranted, the TCO will perform or have performed a desk review and include a written summary of the review in the termination case file.

(b) The TCO shall refer subcontract settlements received for approval or ratification to the appropriate audit agency for review and recommendations when (1) the amount exceeds \$100,000 or (2) the TCO wants a complete or partial accounting review. The audit agency shall submit written comments and recommendations to the TCO. The review by the audit agency does not relieve the prime contractor or higher tier subcontractor of the responsibility for performing an accounting review.

(c)(1) The responsibility of the prime contractor and of each subcontractor (see 49.108) includes performance of accounting reviews and any necessary field audits. However, the TCO should request the Government audit agency to perform the accounting review of a subcontractor's settlement proposal when—

(i) A subcontractor objects, for competitive reasons, to an accounting review of its records by an upper tier contractor;

(ii) The Government audit agency is currently performing audit work at the subcontractor's plant, or can perform the audit more economically or efficiently;

(iii) Audit by the Government is necessary for consistent audit treatment and orderly administration; or

(iv) The contractor has a substantial or controlling financial interest in the subcontractor.

(2) The audit agency should avoid duplication of accounting reviews performed by the upper tier contractor on subcontractor settlement proposals. However, this should not preclude the Government from making additional reviews when appropriate. When the contractor is performing accounting reviews according to this section, the TCO should request the audit agency to periodically examine the contractor's accounting review procedures and performance, and to make appropriate comments and recommendations to the TCO.

(d) The audit report is advisory only, and is for the TCO to use in negotiating a settlement or issuing a unilateral determination. Government personnel handling audit reports must be careful not to reveal privileged information or information that will jeopardize the negotiation position of the Government, the prime contractor, or a higher tier subcontractor. Consistent with this, and when in the Government's interest, the TCO may furnish audit reports under paragraph (c) above to prime and higher tier subcontractors for their use in settling subcontract settlement proposals.

[48 FR 42447, Sept. 19, 1983, as amended at 55 FR 52797, Dec. 21, 1990]

49.108 Settlement of subcontract settlement proposals.

49.108-1 Subcontractor's rights.

A subcontractor has no contractual rights against the Government upon the termination of a prime contract. A subcontractor may have rights against the prime contractor or intermediate subcontractor with whom it has contracted. Upon termination of a prime contract, the prime contractor and each subcontractor are responsible for