

RMP Schedule

- Planning start with published Notice of Intent (NOI) in the Federal Register (FR)- 2/29/08
- Comment Period Ends for Scoping Report – 5/31/08, Scoping Report published– 6/30/08
- Analysis of Management Situation (AMS)- 09/30/08
- Develop and Analyze Alternatives 8/08 -1/09
- Write draft Environmental Impact Statement (EIS)- 4/09
- Washington and State Office (WO and SO) reviews, analysis of internal comments, print, publish and distribute draft and publish Notice of Availability (NOA) – 12/2009
- Public comment period – 2-4/2010 (90 days)
- Internal reviews, comment analysis, Governor’s consistency review, publish document – 10/2010
- NOA for Proposed Resource Management Plan/Final EIS- 11/2010
- Protest period – 2-3/2011
- Resolve Protests, WO & SO reviews, develop, edit and publish Record of Decision (ROD) – 11/2011
- NOA for the ROD – 2/2012
- Distribute approved Plan – 2/2012
- Implementation Workshop and Plan – 4/2012