

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>Recreation One-Stop (DOI)</b> www.recreation.gov</p>	<p>Reduce amount of time citizens expend searching for information about recreation sites and reservations.</p> <p>Eliminate task duplication across government agencies, which will decrease operational costs, while improving customer service and increasing use at underutilized facilities.</p>	<ul style="list-style-type: none"> <li>▪ Recreation.gov officially launched on National Public Lands Day</li> <li>▪ Initial release consolidated recreation reservation system.</li> <li>▪ Integrated all USDA systems with the launch of Recreation.gov.</li> <li>▪ Launched Recreation Information Data Base (RIDB) version 2.0</li> <li>▪ Implemented new National Recreation Reservation Service (NRRS) [Phase I - release of consolidated recreation reservation system front-end]</li> <li>▪ Implemented new NRRS (USDA, USACE, DOI) – [Phase II – consolidated]</li> </ul>	<p>Additional enhancements and other changes to the portal will be determined based on customer feedback and partner agency requirements. The initiative will continue to be collaboratively managed by USDA, DOI, and USACE.</p>
<p><b>GovBenefits.gov (DOL)</b> www.govbenefits.gov</p>	<p>Reduce the amount of time citizens spend trying to identify and access relevant information about government benefit programs that match their specific needs.</p> <p>Reduce the number of incorrect benefits submittals from citizens.</p>	<ul style="list-style-type: none"> <li>▪ GovBenefits.gov officially launched</li> <li>▪ Acquired and published benefit information from all 50 states</li> <li>▪ Establish cross-governmental standards working group and governance structure</li> <li>▪ GovBenefits launch of GovLoans.gov gateway and Spanish language version</li> <li>▪ Launched portal architecture and deployed online Content Management System, enabling partners to maintain their own content</li> </ul> <p>As of Q3 FY07, GovBenefits.gov served more than 24 million visitors and referred more than 5 million to agency points of contact.</p>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - "SSA Best" will be migrated to GovBenefits.gov via the SSA Customized Connection</li> </ul> <p>Completion dates for the following milestone is still being determined:</p> <ul style="list-style-type: none"> <li>▪ Go-live with Customized Connections for (additional) selected partners agency</li> </ul> <p>Additional enhancements and other changes to the GovBenefits system will be managed by the initiative in conjunction with the 16 partner agencies on the GovBenefits.gov Governance Board.</p>
<p><b>GovLoans.gov (ED)</b> www.govloans.gov</p>	<p>Provide citizens with quick and easy access to Federal loan program information on the web.</p> <p>Provide agencies and lenders with quicker and easier access to risk mitigation data.</p>	<ul style="list-style-type: none"> <li>▪ Release of E-Loans Gateway</li> <li>▪ Release of GovLoans.gov gateway</li> <li>▪ Established agreement between GovBenefits.gov and E-Loans to create the GovLoans Gateway as a part of the GovBenefits.gov site</li> <li>▪ Successfully completed E-Gov milestones and transitioned to the Federal Interagency Credit Council</li> </ul>	<p>N/A</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>USA Services</b> (GSA) www.usaservices.gov 1-800-FedInfo (333-4636) Publications Center in Pueblo, CO</p>	<p>Improve customer service to citizens across the Federal government.</p> <p>Reduce costs in labor, information technology, and citizen service contact centers by providing best value and practices to Federal agencies in citizen customer service.</p>	<ul style="list-style-type: none"> <li>▪ Launched USA Services</li> <li>▪ FirstContact - Established and awarded a contract vehicle for agency contact center services</li> <li>▪ Established 20 Working agreements with Federal agency partners and set up nine Tier 1 telephone and email inquiry customers</li> <li>▪ Hurricane Recovery Support - Awarded two FirstContact task orders for FEMA National Processing Service Center to assist with registering victims of hurricanes Katrina, Wilma, and Rita</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - Issue a solicitation and award FirstContact2 renewable contract vehicle for contact center services in order to significantly increase the number of customers.</li> </ul> <p>Additional goals and milestones beyond operations and maintenance of the current site will be determined collaboratively by citizens, partner agencies, and initiative working groups (e.g., Citizen Service Levels Interagency Committee - CSLIC).</p>
<p><b>IRS Free File</b> (Treasury) http://www.irs.gov/efile/article/0,,id=118986,00.html</p>	<p>Reduce burden and costs to taxpayers.</p>	<ul style="list-style-type: none"> <li>▪ Initial deployment of industry partnership free e-filing solution for 2003 season</li> <li>▪ Executed new five year Agreement with the Free File Alliance to provide free e-filing solutions to 70% of U.S. individual income tax return population</li> <li>▪ Negotiated removal of ancillary products from the Free File program</li> <li>▪ Launched a Spanish Free File website</li> </ul>	<p>IRS Free File continues to monitor/respond to external feedback received, develop and implement Free File Alliance web sites/software, and produce Free File volumes. IRS Free File will continue to work with the Free File Alliance to establish new Free File agreements.</p>
<p><b>Disaster Assistance Improvement Plan</b> (DHS)</p>	<p>Provide citizens with a single source to obtain disaster assistance information on Federal, State, Tribal, local and private non-profit programs.</p> <p>Provide citizens with a single application process for applying for Federal disaster assistance</p> <p>Provide a single source for exchanging applicant and other Federal disaster assistance information</p>	<ul style="list-style-type: none"> <li>▪ In conjunction with GovBenefits, established the Disaster Assistance Improvement Program's Program Management Office</li> <li>▪ Established DAIP Development Contract to begin requirements collection, analysis, engineering and development</li> </ul>	<p>As the initiative is in the planning phase, dates for completion have not yet been determined. In the future the initiative does plan to:</p> <ul style="list-style-type: none"> <li>▪ Enhance GovBenefits Internet portal for initial disaster assistance eligibility and to provide information on availability of Federal, State, Tribal, local, and private non-profit disaster assistance programs.</li> <li>▪ Enhance FEMA's Individual Assistance Center Application to support a single Citizen application for any eligible Federal disaster assistance programs.</li> </ul>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>E-Rulemaking</b> (EPA) www.regulations.gov</p>	<p>Enhance public access and participation in the regulatory process through electronic systems.</p> <p>Reduce burden for citizens and businesses in finding relevant regulations and commenting on proposed rulemaking actions.</p> <p>Consolidate redundant docket systems.</p> <p>Improve agency regulatory processes and more timely regulatory decisions.</p>	<ul style="list-style-type: none"> <li>▪ Regulations.gov launched</li> <li>▪ Federal Docket Management System (FDMS) launched</li> <li>▪ 23 of 25 scorecard rulemaking agencies have fully implemented FDMS. These agencies represent over 82% the total federal rulemaking output.</li> <li>▪ Launched Regulations.gov with integrated search engine technology</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - All Scorecard agencies with scheduled implementations to FDMS (DOI and HHS) to complete implementation</li> </ul> <p>Additional milestones and goals will be determined collaboratively by the E-Rulemaking Executive Committee.</p>
<p><b>Expanding Electronic Tax Products for Businesses</b> (Treasury) www.irs.gov</p>	<p>Reduce burden for tax forms filed by businesses.</p> <p>Reduce total processing time required for processing of accurate tax information.</p>	<ul style="list-style-type: none"> <li>▪ Release form 94x, Employment tax form building in XML format to make business returns easier to file electronically</li> <li>▪ Release form 1120, Corporate Income Tax</li> </ul>	<p>EETPB, continues to work as part of the E-file program. The initiative has been merged in to the larger IRS program to modernize the electronic filing process.</p>
<p><b>Federal Asset Sales</b> (GSA) www.firstgov.gov</p>	<p>Provide substantial benefit to the Federal government through maximizing net proceeds from asset sales, reducing selling expenses, and improving Utilization and Donation processes.</p> <p>Reduce the expense and difficulty of doing business with the government.</p>	<ul style="list-style-type: none"> <li>▪ Initial Federal Assets Sales website launched under FirstGov.gov</li> <li>▪ GovSales.gov version 2 launched</li> <li>▪ Launched 2 of initial 4 personal property sales centers (GSA and USDA)</li> <li>▪ Real property joined personal property on GovSales.gov</li> <li>▪ Personal property and real property workgroups identified, defined, standardized and started reporting key quarterly reporting measures</li> <li>▪ Launched 3rd of initial 4 personal property sales centers (Treasury)</li> <li>▪ Launched 4th of initial 4 personal property sales centers (DOJ)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - Report metrics from all personal property sales centers and all real property agencies/sales centers to www.GovSales.gov</li> <li>▪ Q4 FY08 - Launch additional personal property sales centers</li> </ul> <p>Agencies are migrating to personal and real property sales centers on a scheduled basis. This schedule was determined by agency migration certifications, the addition of sales centers, and the adjudication of agency waiver requests.</p> <p>Additional milestones and goals will be determined collaboratively by the Federal Asset Sales Executive Committee (16 Original Charter agencies) and other stakeholder groups including the Federal Real Property Council and the Property Management Executive Council.</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>International Trade Process Streamlining (DOC)</b> www.export.gov www.export.gov/china</p>	<p>Create a seamless environment for exporters to research markets, gather trade leads, and conduct a majority of their export transactions online.</p> <p>Provide more timely and accurate export information.</p> <p>Reduce the amount of time spent by U.S. exporters for collecting information and filling out forms.</p> <p>Continue to expand forms available in One Stop, One Form.</p>	<ul style="list-style-type: none"> <li>▪ Launched Export.gov (consolidated content from USATrade.gov, tradenet.gov, BuyUSA.gov)</li> <li>▪ Launch of initial One Stop One Form</li> <li>▪ Expanded One Stop One form including Ex-Im Bank electronic claims form</li> <li>▪ Launched Export.gov with cross-agency content management technology</li> </ul>	<p>The initiative is managed by the International Trade Administration, U.S. Department of Commerce. Initiative and website functionality are addressed based on user feedback and ongoing usability testing.</p>
<p><b>Business Gateway (SBA)</b> www.business.gov</p>	<p>Consolidate redundant investments in e-forms systems.</p> <p>Increase Federal agencies' GPEA compliance.</p> <p>Reduce amount of redundant data and forms submitted to the Federal government.</p> <p>Reduce burden on small businesses.</p>	<ul style="list-style-type: none"> <li>▪ Business.gov and Forms.gov launched</li> <li>▪ Business.gov and Forms.gov website refresh</li> <li>▪ Launched initial data harmonization project - coal mining vertical</li> </ul>	<p>Additional milestones and goals will be determined collaboratively by the Business Gateway Governance Board made up of 22 partner agencies.</p>
<p><b>Consolidated Health Informatics (HHS)</b></p>	<p>Enable agencies to improve patient safety, which will reduce error rates, lower administrative costs, and strengthen national public health and disaster preparedness.</p>	<ul style="list-style-type: none"> <li>▪ Release final set of health informatics standards.</li> </ul> <p>The last meeting of CHI occurred in October of 2006. This initiative has been absorbed by the Federal Health Architecture LoB. All CHI work product is now managed by FHA LoB.</p>	<p>N/A</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>Geospatial One-Stop (DOI)</b> www.geodata.gov www.geo-one-stop.gov</p>	<p>Reduce burden on public entities by creating consistency, compatibility, and easy access to geospatial data.</p> <p>Stimulate vendor development of geospatial tools and reduce technology risk for geospatial data users.</p> <p>Reduce total processing time to gain access to geospatial data which will improve decision making and the delivery of government services.</p> <p>Provide shared access to spatial data and resources.</p>	<ul style="list-style-type: none"> <li>▪ Deployed Geodata.gov portal</li> </ul>	<p>The initiative is managed by the U.S. Department of the Interior in coordination with the Federal Geographic Data Committee (FGDC). The initiative will continue operation of, and add enhancements to, the Geospatial One-Stop Portal to enable government organizations at all levels to discover existing geospatial data and build partnerships for sharing costs of new data acquisitions.</p>
<p><b>Disaster Management (DHS)</b> www.disasterhelp.gov</p>	<p>Save lives and reduce property loss.</p> <p>Provides Federal, State, and local emergency managers better online access to disaster management-related information, planning and response tools.</p>	<ul style="list-style-type: none"> <li>▪ Launched of DisasterHelp.gov portal</li> <li>▪ Disaster Management Interoperability Services (DMIS) available to emergency response community</li> <li>▪ All agencies deploy the DMIS toolset with each of its emergency operations centers (EOCs)</li> </ul>	<p>Daily operational management of Disaster Management has transitioned from DHS' Directorate for Science and Technology (S&amp;T) to the Federal Emergency Management Agency (FEMA). As such, FEMA is currently developing future milestones and goals for the initiatives. S&amp;T will continue to work on the data standards related to disaster management via the Emergency Interoperability Consortium (EIC).</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>SAFECOM</b> (DHS) www.safecomprogram.gov</p>	<p>Reduce the unnecessary loss of life and property during emergency incidents by facilitating public safety communications and interoperability.</p> <p>Reduce costs to local, tribal, State and Federal public safety agencies through coordinating standards for communications equipment.</p> <p>Reduce costs to local, tribal, State and Federal public safety agencies through coordinated planning and guidance.</p>	<ul style="list-style-type: none"> <li>▪ Developed common grant guidance across multiple federal grant programs</li> <li>▪ Delivered Statement of Requirements (SoR)</li> <li>▪ Delivery of National Interoperability Baseline Survey</li> <li>▪ Assisted states in developing and submitting statewide interoperability plans</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - Development of User's Implementation Guide for the Public Safety Architecture Framework (PSAF)</li> </ul> <p>Completion dates for the following milestone is still being determined:</p> <ul style="list-style-type: none"> <li>▪ TBD - Complete Final Baseline Assessment</li> </ul> <p>Additional goals and milestones are dependent on and will be determined by stakeholders.</p>
<p><b>E-Vital</b> (HHS)</p>	<p>Reduce administrative, program, and customer costs associated with vital records.</p> <p>Enhance the ability of State and Federal agencies to provide quality customer service by improving the accuracy and speed of access to vital records data.</p> <p>Reduce frequency and amount of benefits fraud and erroneous payments as a result of untimely and inaccurate vital records.</p>	<ul style="list-style-type: none"> <li>▪ Completed deployment of Electronic Death Registration (EDR) systems in initial set of states (NH, MT, SD)</li> <li>▪ Additional deployments of EDR systems (MN, NYC, DC)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q1 FY09 - Develop regulations for minimum birth certificate standards</li> </ul> <p>Completion date for the following milestones has not yet been determined (and is dependent on state deployment schedules):</p> <ul style="list-style-type: none"> <li>▪ Remaining states deploy their EDR system (Currently, 18 out of 53 states and territories have implemented their EDR systems)</li> </ul>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>Grants.gov</b> (HHS) www.grants.gov</p>	<p>Minimize the burden of finding and applying for grants.</p> <p>Minimize time spent looking up procedures and filling out redundant information, while maximizing time on actual grant-related work.</p> <p>Facilitate the review process and enable agencies to make awards more efficiently.</p> <p>Avoid the cost of building and maintaining redundant agency grant systems.</p>	<ul style="list-style-type: none"> <li>▪ Launched Grants.gov</li> <li>▪ Enhanced Grants.gov “Find and Apply” mechanism by deploying Applicant system-to-system functionality</li> <li>▪ All agency discretionary grant applications posted to Grants.gov</li> </ul>	<p>The initiative is managed by the Department of Health and Human Services in coordination with the cross-agency Grants Executive Board (GEB). The initiative will work with grant making agencies to continue to post all discretionary grant applications to Grants.gov. Also, the initiative will continue to meet with the grants community to determine necessary functionality changes to the initiative.</p>
<p><b>E-Training</b> (OPM) www.golearn.gov</p>	<p>Avoid/decrease costs of tuition fee, travel expenses, and software license fees.</p> <p>Compress learning times through use of online coursework versus instructor-led courses.</p>	<ul style="list-style-type: none"> <li>▪ Launched Module 1 - initial rollout of the GoLearn.gov site</li> <li>▪ Launched Module 2 - additional free courses and approximately 2,500 fee-for-service courses</li> <li>▪ Launched Module 3 - established the Competency Management Center. In addition, Module 3 enhanced the user registration process and added e-Mentoring to GoLearn.gov.</li> <li>▪ Launched Module 4 - additional competency and skill assessment tools for HR, Acquisition, and Financial Management, as well as additional learning services organized around an initial Communities of Practice tool set</li> <li>▪ Enhanced the GoLearn.gov site with an improved user interface and easier site navigation</li> <li>▪ Launched USALearning.gov on 3rd year Anniversary of the original launch</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q4 FY10 - All agencies fully deployed on enterprise wide Learning Management Systems and redundant legacy systems shutdown</li> </ul> <p>Future milestones and goals will be determined collaboratively by the Chief Human Council Officer Council (CHCOC) Learning and Development Subcommittee, which serves as the executive advisory body for this initiative.</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>Recruitment One-Stop (OPM)</b> www.usajobs.gov</p>	<p>Increase public satisfaction with the Federal hiring process.</p> <p>Expedite agencies' identification of qualified candidates.</p> <p>Improve quality of new hires.</p>	<ul style="list-style-type: none"> <li>▪ Implement improved appearance and usability that mirrors popular private sector internet recruiting sites</li> <li>▪ Added new functionality for applicant status query, applicant database mining, intake of paper resumes/applications, and capability to link to Federal agency's assessment tools (basic capability implemented)</li> <li>▪ Integration with agency assessment tools (basic capability implemented)</li> <li>▪ Launched USAJobs.gov website</li> <li>▪ Implement applicant database mining; fully integrate agency assessment tools; track applicant status</li> <li>▪ Agencies scheduled to shutdown job search engines/resume builders and committed to use of USAJOBS as appropriate</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q4FY09 - Fully integrate agency assessment tools with USAJobs.gov</li> </ul> <p>Future milestones and goals will be determined collaboratively by the initiative and the partner agencies.</p>
<p><b>Enterprise HR Integration (OPM)</b> www.opm.gov/egov</p>	<p>Reduce dependencies on paper-based processes.</p> <p>Provide single source of official employee information.</p> <p>Provide single set of analytical tools supporting workforce analysis, forecasting, and strategic management of human capital.</p>	<ul style="list-style-type: none"> <li>▪ Deploy EHRI Repository to support Central Personnel Data File (CPDF) replacement, E-Payroll and E-Clearance</li> <li>▪ Phase 2 Rollout (extend data model; begin load of historical data)</li> <li>▪ Phase 3 Rollout (extend data model; complete load of historical data; employee transfer capability)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q1 FY13 - All Agency Official Personnel Files (OPF) converted to Electronic OPF</li> </ul> <p>Additional milestones and goals to reduce redundant reporting and improve workforce planning will be determined collaboratively by the initiative and the Human Resources Line of Business' governance board which oversees this initiative.</p>
<p><b>E-Clearance (OPM)</b> www.opm.gov/egov</p>	<p>Reduce time to locate previous investigations which enhances the opportunities for reciprocity.</p> <p>Reduce data entry burden and time.</p>	<ul style="list-style-type: none"> <li>▪ The Clearance Verification System (CVS) was deployed to provide access for all agency authorized users to the personnel security investigation and clearance records of the government</li> <li>▪ Electronic Questionnaire for Investigations Processing (e-QIP) automating the Questionnaire for National Security Positions, Standard Form 86 (SF-86) deployed</li> </ul>	<p>OPM's Federal Investigative Services Division (OPM-FISD) is coordinating with agencies to establish milestones to increase utilization of e-QIP and CVS</p>



**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>E-Payroll</b> (OPM) <a href="http://www.opm.gov/egov">www.opm.gov/egov</a></p>	<p>Reduce modernization costs by consolidating payroll systems.</p> <p>Reduce cost per payroll transaction per employee</p>	<ul style="list-style-type: none"> <li>▪ Standardize payroll processes</li> <li>▪ E-Payroll Agency Migrations:                             <ul style="list-style-type: none"> <li>○ American Battle Monuments Commission, Railroad Retirement Board, Federal Energy Regulatory Commission, Broadcasting Board of Governors (BBG)</li> <li>○ NSF, NASA, DHS, DOE, NRC, DOL, HHS, DOT, EPA, DOJ-FBI</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>▪ Q4 FY08 - Treasury Office of Thrift Supervision (OTS) - Migrate all agency payroll systems to National Finance Center (NFC)</li> <li>▪ Q1 FY09 - VA - Migrate all agency payroll systems to Defense Finance and Accounting Service (DFAS)</li> </ul> <p>The Department of State has yet to schedule a migration date. The Department of State will select a Payroll Provider and, upon selection, designate a migration date.</p> <p>Upon completion of all agency migrations to an E-Payroll provider, the functions of E-Payroll will be managed by the Human Resources LoB.</p>
<p><b>E-Travel</b> (GSA) <a href="http://egov.gsa.gov">http://egov.gsa.gov</a></p>	<p>Improve the government’s internal efficiency, administrative performance, and regulatory compliance relative to travel.</p> <p>Eliminate redundant and stovepipe travel management systems through a buy-once/use-many shared services approach.</p> <p>Minimize capital investment, operations, and maintenance costs for travel management services.</p> <p>Bring world-class travel management and superior customer service to the Federal travel process</p>	<ul style="list-style-type: none"> <li>▪ Complete an acquisition and award to end-to-end service providers (Carlson Wagonlit, EDS, and Northrop Grumman)</li> <li>▪ Begin agency capture of detailed travel and financial information in government-wide data warehouse</li> <li>▪ E-Gov Travel Agency Migrations Completed:                             <ul style="list-style-type: none"> <li>○ NSF, NARA, DOT, DOE, DOL, ED, GSA HUD, OPM, VA</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>▪ E-Gov Travel scheduled migrations:                             <ul style="list-style-type: none"> <li>○ Q3 FY08 - Treasury</li> <li>○ Q3 FY08 - HHS</li> <li>○ Q4 FY08 - EPA</li> <li>○ Q4 FY08 - DOI</li> <li>○ Q4 FY08 - SBA</li> <li>○ Q4 FY08 - NRC</li> <li>○ Q4 FY08 - NASA</li> <li>○ Q1 FY09 - USDA</li> <li>○ Q2 FY09 - DOC</li> <li>○ Q3 FY09 - DOJ</li> <li>○ Q3 FY09 - SSA</li> <li>○ Q4 FY09 - State</li> <li>○ Q4 FY09 - USAID</li> <li>○ Q4 FY10 – DHS</li> </ul> </li> </ul> <p>E-Travel is also planning on a re-competition for service providers.</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>Integrated Acquisition Environment</b> (GSA) www.BPN.gov www.FedBizOpps.gov www.FedTeDS.gov www.PPIRS.gov www.wdol.gov https://fpds.gov www.epls.gov www.contractdirectory.gov</p>	<p>Reduce burden for vendors.</p> <p>Achieve cost savings through consolidated vendor information, procurement data systems, and common processes.</p> <p>Reduce cycle time of procurement process.</p>	<ul style="list-style-type: none"> <li>▪ Implemented Integrated Vendor Profile Network (IVPN), the Single point of vendor registration</li> <li>▪ Implemented consolidated eCatalog, a directory of contracts to simplify selection and facilitate leverage of Government buying</li> <li>▪ Implemented Federal Acquisition Management Information System (FAMIS), a web-based Federal Management Information System integrated with legacy systems and providing real-time data</li> <li>▪ Implemented update to FAMIS</li> <li>▪ Implemented initial intra-governmental exchange portal</li> <li>▪ Implemented On-line Representations and Certifications (ORCA) system</li> <li>▪ Implemented Federal Technical Data Solution (FedTeDS) system</li> <li>▪ Implemented Electronic Subcontracting Reporting System (eSRS)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q3 FY08 - Launch Central Contractor Registry (CCR) v4.08</li> <li>▪ Q4 FY08 - New FedBizOpps (FBO) contract to launch Full Operational Capability (FOC)</li> <li>▪ Q4 FY08 - Complete integration of FedTeDS into FBO</li> <li>▪ Q3 FY10 - Federal Procurement Data System - Next Generation (FPDS-NG) production cutover</li> </ul> <p>Future milestones and goals will be determined collaboratively by the initiative's governance board, the Acquisitions Committee for E-Gov (ACE) under the Federal Chief Acquisition Officer (CAO) Council.</p>
<p><b>Integrated Acquisition Environment – Loans and Grants</b> (GSA)</p>	<p>Increase utilization of the Dun and Bradstreet unique identifier (DUNS) and the Central Contractor Registration (CCR)</p>	<ul style="list-style-type: none"> <li>▪ Expanded capacity of Dun and Bradstreet contract for reporting of grants and loans recipients in support of FFATA</li> </ul>	<p>The project is providing continuing support under the DUNS contract.</p>
<p><b>E-Records Management</b> (NARA)</p>	<p>Increase % of eligible data archived/preserved electronically.</p> <p>Provide consistency in approach to implementing E-Records Management applications.</p> <p>Improve ability of agencies to access/retrieve records.</p>	<ul style="list-style-type: none"> <li>▪ Issue first Electronic Records Management (ERM) guidance product</li> <li>▪ Issue first lessons learned/best practices model</li> <li>▪ Develop ERM requirements that agencies can incorporate in their system designs</li> <li>▪ Deploy enterprise-wide ERM system guidance</li> <li>▪ Issued final guidance products and tools</li> <li>▪ Issued guidance for building an effective enterprise-wide ERM Governance Structure</li> <li>▪ Issued of recommended practice guidance regarding development and implementation of an enterprise-wide ERM Proof of Concept Pilot</li> <li>▪ Issued analysis of lessons learned for enterprise-wide ERM projects</li> </ul>	<p>Future milestones and goals will be determined collaboratively by the initiative's governance board.</p>

**Table 9-10 -- Status of E-Government Initiatives**

*Milestones are denoted by a bullet point; statements/goals do not have bullet points*

Initiative/LoB	Description/Objectives	Completed Milestones	Future Milestones/Goals
<p><b>E-Authentication</b> (GSA) www.cio.gov/eauthentication</p>	<p>Reduce authentication system development and acquisition costs.</p> <p>Reduce burden of conducting secure transactions with government.</p> <p>Eliminate the need for Federal agencies to establish independent authentication systems.</p> <p>Protect privacy by ensuring that individuals can control their own personal information.</p>	<ul style="list-style-type: none"> <li>▪ Issued Credential Assessment Framework (CAF)</li> <li>▪ Issued NIST technical guidance on authentication systems</li> <li>▪ Security Assertion Markup Language (SAML) 2.0, the standard for exchanging authentication and authorization data, became available</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q4 FY08 - All agencies complete migration to SAML 2.0 service</li> <li>▪ Q4 FY09 - Add a minimum of 5 new Credential Service Providers</li> </ul> <p>Agencies have provided plans to enable public facing web systems with E-Authentication services through FY12 and the program management office continues to work with agencies to increase the numbers of applications. However, there is not a distinct date for ensuring all public facing systems are e-authentication enabled. Additional milestones and goals will be determined collaboratively by the E-Authentication Executive Steering Committee (ESC).</p>
<p><b>International Trade Data System</b> (DHS &amp; Treasury) www.itds.gov</p>	<p>Reduce redundant trade information collections.</p> <p>Efficiently regulate the flow of commerce.</p> <p>Effectively enforce international trade laws.</p> <p>Enhance safety of imported products.</p>	<ul style="list-style-type: none"> <li>▪ Reviewed and assessed current import safety procedures and methods</li> <li>▪ Developed strategic framework to improve import safety based on review</li> <li>▪ Agencies designated a senior executive to develop an ITDS utilization plan and lead agency implementation</li> </ul>	<ul style="list-style-type: none"> <li>▪ Q2 FY08 - Provide plan to implement ITDS government-wide</li> <li>▪ Q4 FY09 - All agencies fully utilizing ITDS</li> </ul> <p>Future milestones will be determined based on agency implementations and other needs with regards to the initiatives objectives.</p>