


ID	Task Name	Start	Finish	2001		2002		2003		2004		2005		2006		2007		2008	
				H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
1																			
2	DoD Financial Management Modernization	Mon 3/11/02	Thu 10/18/07																
3	Develop "To-Be" Architecture	Mon 3/11/02	Wed 3/5/03																
4	Validate "To-Be" at Representative Business Areas	Thu 3/6/03	Fri 10/31/03																
5	Acquire Software Solution(s)	Sat 11/1/03	Sun 3/7/04																
6	Deploy Solution to Prototype Sites	Sun 3/7/04	Wed 3/2/05																
7	Conduct Operational Tests & Evaluations	Wed 3/2/05	Tue 5/31/05																
8	Perform Compliance Assessments	Wed 3/2/05	Tue 5/31/05																
9	Deploy Defense Wide Solution	Tue 5/31/05	Thu 10/18/07																



Project: Hi-level POA&M Date: Mon 3/4/02	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split			