

## Headwaters ROPE Schedule

Current as of: 3 September 2008

---

<u>TASK</u>	<u>TARGET DATE</u>
<u>Release Draft Integrated Report and EIS for Public Review</u>	26 Aug 08
<u>Conduct public meetings</u>	8-11 Sept 08
Public review period ends for Draft Report/EIS	3 Nov 08
<u>Print and transmit Final ROPE Report and EIS for review (Min 30 day)</u>	Feb 09
<u>Sign ROD and begin to operate under the new plan</u>	Spring 09