


Study Milestones and Timeline (as of October 2008)



2000–present	Planning, pilot studies/methods development
2004	Developed Study design
2005	Awarded initial contracts (Coordinating and Vanguard Centers)
2007	Congress appropriated \$69 M
2007	Completion of the first phase of pilot Study protocol
2007	Awarded Wave 1 Study Centers
2008	Congress appropriated \$110.9 M
2008+	Reviews and approvals (OMB, peer review, IRB's)
2008	Awarded Wave 2 Study Centers
2009*+	Full pilot begins at Vanguard Centers
2009*	Repository and Laboratory procurements
2009 *+	Award Wave 3 Study Centers
2010*+	Begin full Study for Vanguard and Wave 1 locations
2011*+	Begin full Study for Wave 2 locations
2011*+	First Study results become available (methods, pilots, preliminary findings)
2012 *+	Begin full Study for Wave 3 locations
2016	Full data set for outcomes of pregnancy

* Pending funding + Pending OMB