

12/18/2008

## Contracted Projects

<b>Project</b>	<b>Location</b>	<b>Contractor</b>	<b>Status</b>
GRD Survey	CONUS & Possessions	EMI	Awaiting Contract Award
GRD Survey	CONUS & Possessions	GCT	Awaiting Contract Award
GRD Survey	CONUS & Possessions	Geometrics	Awaiting Contract Award
HtMod/Surveyors	CONUS	GCT	Work Underway
HtMod/Surveyors	CONUS	Geometrics	Work Underway
Shoreline Map	Ches. Bay East	WAM	Flying Imagery
Shoreline Map	Ches. Bay Southeast	WAM	Flying Imagery
Shoreline Map	Ches. Bay Southwest Phase I	WAM	Final Review in Progress
Shoreline Map	AK GPS Processing & Ground Truth	WAM	Processing Tidal GPS Data
Shoreline Map	AK0603	WAM	Compilation in Progress
Shoreline Map	AK0605	WAM	Work Completed
Shoreline Map	VA0501 Phase II	WAM	Work Underway
Shoreline Map	ME Penobscot Bay	Tuck	Work Completed
Shoreline Map	Ches. Bay Northeast	Tuck	Flying Imagery
Shoreline Map	Ches. Bay West Phase I	Tuck	Flying Imagery
Shoreline Map	Ches. Bay Northwest	Tuck	Flying Imagery
Shoreline Map	WA0401 Phase II	Tuck	NGS Reviewing Compilation
Shoreline Map	CT Coast	NOVA	Work Complete
Shoreline Map	Digital Camera Test WI	NOVA	Work Complete
Shoreline Map	MD0502 Phase II	Aerometric	Work Underway
Shoreline Map	LA Vermillion Bay	Aerometric	Re-Flying B&W IR Imagery
Shoreline Map	MD0701 Phase I	Aerometric	Flying Imagery
Shoreline Map	MD0701 Phase II	Aerometric	Work Underway
Shoreline Map	Columbia River	SAIC	Compilation in Progress
Shoreline Map	WA Coast Phase I	SAIC	Compilation in Progress
Shoreline Map	Tidal Software	Unknown	Awaiting Funding
Shoreline Map	York River, Ches. Bay	Woolpert	Flying Imagery
Shoreline Map	Rappahannock River, Ches. Bay	Photo Science	Flying Imagery
Shoreline Map	VA0701 Phase I	Photo Science	Tidal data being reviewed
Shoreline Map	VA0701 Phase II	Photo Science	Work Underway
Leveling	Aguadilla South	RLDA	Work Completed
Leveling	Mayaguez to Ponce	RLDA	Completed Mark Setting
Leveling	San Juan East	JEB	Work Completed
Leveling	Luquillo to San Juan	JEB	Completed Mark Setting
Arpt Photog	ARM substituted for DCA	GRW	Completed

**"Airport "Photography AP0801 Woolpert ~74% Complete" (Done see note below.)**

### November-2008

GRD Survey CONUS & Possessions EMI Awaiting Contract Award  
 GRD Survey CONUS & Possessions GCT Awaiting Contract Award  
 GRD Survey CONUS & Possessions Geometrics Awaiting Contract Award  
 (The above three have been awarded.)

-----  
 HtMod/Surveyors CONUS GCT Work Underway  
 HtMod/Surveyors CONUS Geometrics Work Underway  
 (Both ending this month.)

-----  
 Shoreline Map Ches. Bay Southwest Phase I WAM Final Review in Progress  
 (This project is done.)

-----  
 Leveling Mayaguez to Ponce RLDA Beginning Reconnaissance

12/18/2008

Leveling Luquillo to San Juan JEB Beginning Reconnaissance  
(Both now setting marks.)

-----  
"Airport Photography AP0801 Woolpert ~74% Complete"  
(Work now 100% complete.)

-----  
Arpt Photog ARM substituted for DCA GRW Airport to be flown  
(We're still checking on this one.)