

## ACTIVE PROJECTS LIST

Tuesday, December 30, 2008

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	04-00119		MARTA DIRECT CONNECT AT LAJES AB	Due to budget constraints, Lajes has yet to install the WinPUP for this CCR and there is no ETIC at this time. Deployment - 06/05	SYI	Mike Spaulding
	08-00005		TEMPORARY INSTALLATION OF LOW POWER TRANSMITTER AT TUCSON, AZ (KEMX)	Deployment - 03/09	FAC	Glenn Secrest
JW14A-NXRAD-001 RC OS250-008 OS250-NXRAD-039 NWS390N	04-00021 99-00079 05-00009 06-00105 NA95-13605 01-00246 NA99-05501 02-00007 OD98-31601 08-00098	0126F	OPEN SYSTEMS RADAR DATA ACQUISITION SYSTEM COMPUTER AND SIGNAL PROCESSOR REPLACEMENT	Awaiting ECP submission Program manager contacted for information needed to complete ECP, 11/14/07. No response has been received. Team Members: SYS ENG - Chuck Parish RAD ENG - Russ Cook SW ENG - Steve Smith CM - Cheryl Stephenson RMT - Donna Kitchell ECP Facilitator - Ruth Jackson Deployment - 03/07	RAD	Roger Hall

	NA99-01403	0132	DEVELOP A REPLACEMENT FOR THE RF GENERATOR {UD4A1}	Awaiting ECP Submission 3 ECOs Pending We have completed initial testing of the Metstar unit, The repair vendor has indicated that they can continue to repair the unit for another 15 years. All information will be included in the final report. Deployment - 10/04	SYI	Glenn Secrest
AB805/ERH751 NWS RC 9458/ERH792 NWS RC 9482/SRH-834 NWS RC 9383 AB612/WRH326N AC905/CRH852 AC446/WRH348N AC235/SRH-808 NWS RC 9573	04-00007 05-00087 05-00093 05-00076 03-00128 05-00048 04-00170 04-00153 04-00106 05-00109	0177F	REVISE ECP 0177 TO UPGRADE REMAINING AWIPS TO WSR-88D 14.4K ANALOG CONNECTIONS PER MAY 3-10 TORNADO INVESTIGATION	Deployment - 01/05	SYI	Christina Horvat
TO-TNXRAD-006	06-00095	0179R1	UPGRADE ITWS MODEM CONNECTIONS AT SPRINGFIELD, MO; JACKSON, MS; AND LITTLE ROCK, AR	Awaiting ECP submission Mod Completed Oct 2006. Team Members: CM (Drafting) - Art Bauer SW ENG - Steve Smith SDT - Jerrod Walker RMT - Donna Kitchell OPS - Mark Albertelly OPS - Stan Grell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/07	SYI	Sallie Ahlert
	05-00070	0188F	RPG INTERFACE TO ORDA	Routed for agency review, 12/11/08. Deployment - 10/04	SW	Scott Enders

	03-00111	0197F	ANTENNA FALL PROTECTION/RESCUE ANCHOR (Title changed from AIRCRAFT WARNING LIGHT SAFETY RESCUE SYSTEM)	<p>Awaiting ECP Submission 3/20/08 Update: Kit assembly and deployment complete. ECP submission anticipated 03/2008.</p> <p>Team Members:  CM (Drafting) - Jane Krause  SDT - Jerrod Walker  SDT - Mike Karbowski  RMT - Dan Hoffman  OPS - Jimmy Roper  OPS - Stan Grell  ECP Facilitator - Ruth Jackson  Deployment - 05/06</p>	RAD	Don Sander
	04-00116	0217	NWS RDA-RPG COMMERCIAL T1 CONSOLIDATION	<p>Awaiting ECP Submission 12/3/04 - Team has met once and reports no RMT, CM Drafting or SDT Tech Manuals required. CM web page support required. CM web schedule provided 12/1/04. Regular updates to be made by project lead or Mark Albertelly. Scott Enders is ENG backup. ECP submission anticipated Jan/Feb 2005.</p> <p>Team Members:  OPS - Monte Keel  OPS - Mark Albertelly  CM - Vacant  RMT - Greg Mathews  ECP Facilitator - Ruth Jackson  Deployment - 09/05</p>	SYI	Sallie Ahlert

	04-00136	0225	INVESTIGATE FAILURES OF FSP (KOHLER) AUTOMATIC TRANSFER SWITCH	<p>Awaiting ECP Submission Have implemented mod note to change testing during weekly generator test.</p> <p>Team Members: CM (Drafting) - Art Bauer RMT - Jeff Turner SDT - Mike Karbowski SDT - Jerrod Walker OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 11/05</p>	SYI	Lynn Allmon
	06-00070	0256R1	(TEST ECP) EXTENDED TEST OF CONNECTION TO KAMX WSR-88D (MIAMI, FL) BDDS	<p>Awaiting ECP Submission Team Members: ECP Facilitator - Ruth Jackson Deployment - 06/07</p>	BDDS	Tim Crum
	05-00086	0260	HICKAM MEDIUM OPUP DEDICATION CHANGE	<p>Awaiting ECP Submission Team Members: SDT - Mike Karbowski RMT - Dan Hoffman CM (Drafting) - Jane Krause OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/06</p>	SYI	Sallie Ahlert

	06-00101 05-00097	0262	(TEST ECP) TEST MODIFIED TRIGGER AMPLIFIER AT TULSA, OK; PHOENIX, AZ; AND ROC TESTBED ASSETS KCRI & KREX	<p>Awaiting ECP Submission The task is complete. The asset (Engineering modified Trigger Amplifier) has been returned to NRC for "official" modification.</p> <p>RMT - John Gregoire SDT - Andrew Chilson CM (Drafting) - Jane Krause OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 11/06</p>	RAD	Bill Urell
	05-00100	0264	FSP PEDESTAL ANCHOR BOLTS	<p>Awaiting ECP Submission 3/20/08 Update: Production of 3/4-inch (FSP) bolts continues. Production of 1-inch (LPP) bolts delayed until May. Anti-spin plates production is complete. Installation of FSP bolt and anti-spin plates is on-going. ECP submission anticipated 04/2008.</p> <p>Team Members: SDT - Andrew Chilson CM (Drafting) - Art Bauer OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Deployment - 11/06</p>	RAD	Don Sander

	05-00103 05-00102	0265	INSTALLATION OF PACIFIC MSCFs AT HICKAM OPERATIONAL WEATHER SQUADRON HAWAII	Approved, 12/9/08 All engineering drawings are complete. Team Members: SYS ENG - Sallie Ahlert RMT - Dan Hoffman SDT - Mike Karbowski SDT - Jerrod Walker CM (Drafting) - Art Bauer OPS - Mark Albertelly OPS - Dan Frashier ECP Facilitator - Ruth Jackson Deployment - 12/06	SYI	Scott Enders
	05-00112 06-00010	0268	(TEST ECP) FAA ASR-11 RADAR INTERFERENCE ISSUES	Awaiting ECP submission Team Members: OPS - Felicia Woolard ECP Facilitator - Ruth Jackson Deployment - 02/07	RAD	Glenn Secrest/ Lynn Allmon
	05-00114	0270	(TEST ECP) ORDA BUILD 8.0 TEST AT PUEBLO (KPUX) TO VERIFY FIX FOR CLUTTER/OPERATIONAL RANGE ISSUE	Awaiting ECP Submission Team Members: ECP Facilitator - Ruth Jackson Deployment - 01/07	RAD	Greg Cate
	08-00013 06-00009	0273	CONVERT LOS ANGELES MLOS TO COMMERCIAL T1	Approved, 12/9/08. Conversion completed, old system being maintained as backup until decommissioning. Team Members: OPS - Mark Albertelly CM (Drafting) - Art Bauer RMT - Donna Kitchell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 09/06	SYI	Scott Enders

	06-00038	0282	CONTINUOUS WAVE (CW) INTERFERENCE ASSOCIATED WITH THE RF GENERATOR/ORDA	Awaiting ECP Submission Awaiting final report. Team Members: OPS - Bobby Harp ECP Facilitator - Ruth Jackson Deployment - 06/08	RAD	Glenn Secret
	06-00056 07-00077 07-00061 08-00003 08-00002	0286	RPG, OPUP AND RDA SOFTWARE BUILD 10.0	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer SW ENG - Steve Smith SW ENG (OPUP) - Chris Gilbert CM (SW) - Chris Hunt SW ENG (RDA) - Bob Rivera Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 06/08	ADP	Cheryl Stephenson
RC 10104/ROC023 NWS RC 9744/SRH841	06-00074 NA96-06101 06-00026 01-00163 NA97-25503	0290	RELOCATION OF WFO NORMAN, OK (KOUN) CIRCUITS AND RPG TO THE NATIONAL WEATHER CENTER ON THE UNIVERSITY OF OKLAHOMA CAMPUS.	Awaiting ECP re-submission Will resubmit ECP after completion of MLOS drawings. CM (Drafting) reported the drawings are sufficient for the ECP to be submitted. Team Members: CM (Drafting) - Jane Krause/Art Bauer OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 06/07	FAC	Roger Ngomeni

	06-00064	0297	CORRECT ISSUE WITH SONICWALL PORT ON FR HUB ROUTERS AT EL PASO & NORFOLK	<p>Awaiting ECP Submission  Hardware obtained preparing to ship to site. No team meeting has been held for this project.  Team Members:  SYS ENG - Keith Peabody  SW ENG - Gary Gookin  SDT - Jerrod Walker  SDT - Andrew Chilson  RMT - Dan Hoffman  CM (Drafting) - Brandy Bauer  OPS - Frank Hewins  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Deployment - 09/07</p>	SYI	Scott Enders
	06-00076	0303	CAMP HUMPHREYS RADAR RELOCATION	<p>Awaiting ECP Submission  Team Members:  SW ENG - Ron Guenther  CM (SW) - Chris Hunt  CM (Drafting) - Art Bauer  OPS - Mark Albertelly  OPS - B Ballard  ECP Facilitator - Ruth Jackson  Deployment - 09/07</p>	RAD	Jeffrey Turner



	06-00115	0312	FIND SOLUTION TO PREVENT TRANSMITTER CABLE CHAFING	<p>Awaiting ECP Submission  Team investigated cable damage; concluded chafing is not a problem.  Recommended changes to cable ties to reduce cable flexing damage.  Team Members:  SDT - Jerrod Walker  SDT - Andrew Chilson  RMT - John Gregoire  CM (Drafting) - Art Bauer  OPS - Monte Keel  ECP Facilitator - Ruth Jackson  Deployment - 01/08</p>	RAD	Don Sander
	06-00109	0314	(TEST ECP) INVESTIGATE REPLACEMENT FOR RF SHIELDING SEALS AROUND THE TRANSMITTER DOORS	<p>Awaiting ECP Submission  All drawings for this project are released.  Team Members:  SDT - Andrew Chilson  RMT - Dan Hoffman  CM (Drafting) - Art Bauer  OPS - Frank Hewins  ECP Facilitator - Ruth Jackson  Deployment - 01/08</p>	FAC	Glenn Secrest
	07-00003	0323	(TEST ECP) KTLX REFRACTIVITY EXPERIMENT/DEMONSTRATION	<p>Approved, 12/9/08.  Test complete. Report pending. Report to finalize test ECP documentation.  Team Members:  SYS ENG - Scott Enders  OPS - Tony Ray  APPS - Rich Murnan  ECP Facilitator - Ruth Jackson  Deployment - 08/07</p>	SYI	Christina Horvat

	06-00093	0328	(INTERNAL ROC) DEVELOP AND BUILD RF GENERATOR PHASE SHIFTING MONITORS	Awaiting ECP submission Team Members: RAD ENG - Bill Urell CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer OPS - Bobby Harp Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 04/08	RAD	Don Sander
	07-00041	0330	ADD FALLING ICE/SNOW WARNING SIGNS AT NORTHERN WSR-88D SITES	Awaiting ECP Submission All engineering drawings are complete. Team Members: SDT - Andrew Chilson SDT - Jerrod Walker OPS - Mike Shattuck CM (Drafting) - Jane Krause ECP Facilitator - Ruth Jackson Deployment - 03/08	SYI	Marty Williams
	07-00044	0336F	CORRECT RECEIVER BURST PULSE CIRCUIT SATURATION PROBLEMS	Awaiting ECP submission Team Members: OPS - Frank Hewins RMT - Dan Hoffman CM (Drafting) - Brandy Bauer SDT - Mike Karbowski Deployment - 01/08	RAD	Paul Krenek

NWS RC 11069	07-00012 07-00118	0338	STERLING RADAR RELOCATION	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SDT - Jerrod Walker APPS - Scott Saul OPS - B Ballard OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 06/08	RAD	Jeffrey Turner
	07-00053	0340	RPG SOFTWARE BUILD 9.0.1	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt SW ENG - Chris Calvert OPS - Scott Garfield OPS - Dan Frashier SDT - Dan Purcell Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 06/08	SW	Cheryl Stephenson
	07-00065	0344	OPUP SOFTWARE UPDATE 9.1	Awaiting ECP submission Team Members: SDT - Dan Purcell CM (SW) - Chris Hunt OPS - Scott Garfield Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 03/08	SW	Chris Gilbert

	07-00062	0347	INVESTIGATE IMPACTS FROM THE LACK OF RESISTOR AND RELAY ON FAIRBANKS, AK (PAPD) RDA CHANNEL 2	Drawings are complete. Approved, 12/9/08. Team Members: CM (Drafting) - Brandy Bauer RMT - John Gregoire ECP Facilitator - Ruth Jackson Deployment - 03/08	RAD	Paul Krenek
	07-00072	0348	DOCUMENT THE SPG BASELINE	Awaiting ECP Submission 1/17/08 - Engineering drawings are complete. Team Members: CM (Drafting) - Brandy Bauer RMT - Donna Kitchell RMT - John Gregoire SYS ENG - Don Horvat OPS - Mark Albertelly OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/08	SYI	Greg Cate
	07-00069	0350	KJIM (NORMAN, OK) BASELINE AUDIT	Awaiting ECP Submission The KJIM audit has been completed. Team Members: CM (Drafting) - Brandy Bauer OPS - Scott Garfield RMT - John Gregoire ECP Facilitator - Ruth Jackson Deployment - 10/08	RAD	Jeff Turner

	07-00083	0355	INVESTIGATE/DEVELOP A REDESIGNED HIGH VOLTAGE TRANSMITTER CABLE	<p>Approved, 12/9/08.  All engineering drawings complete.  Team Members:  CM (Drafting) - Brandy Bauer  SDT - Andrew Chilson  SDT - Jerrod Walker  RMT - Donna Kitchell  OPS - Bobby Harp  OPS - Jimmy Roper  ECP Facilitator - Ruth Jackson  Deployment - 11/08</p>	RAD	Bill Urell
	07-00084	0356	INVESTIGATE/DEVELOP REDESIGNED C1 AND C2 CAPACITORS	<p>ECP returned to Pending status to include C2 capacitors, 10/8/08.  All engineering drawings complete.  Team Members:  CM (Drafting) - Jane Krause  SDT - Andrew Chilson  SDT - Jerrod Walker  RMT - Donna Kitchell  OPS - Monte Keel  ECP Facilitator - Ruth Jackson  Deployment - 11/08</p>	RAD	Bill Urell

	08-00004	0368	(TEST ECP) INVESTIGATE USE OF OTEK CORP. BARGRAPH TO REPLACE DIXSON BARGRAPH IN TRANSMITTER	Approved, 12/9/08. All drawings for this ECP have been completed and released in Agile. Team Members: SDT - Andrew Chilson CM (Drafting) - Brandy Bauer RMT - Dan Hoffman OPS - Monte Keel ECP Facilitator - Ruth Jackson Deployment - 09/08	RAD	Paul Krenek
	08-00017	0370	REPAIR OR REPLACEMENT OF KVM 2200133 DUE TO TRACK BALL FAILURE	Approved, 12/9/08. Drawings are complete. Team Members: CM (Drafting) - Brandy Bauer SDT - Ray Gonzales SDT - Andrew Chilson RMT - Donna Kitchell OPS - Ron Pattison ECP Facilitator - Ruth Jackson Deployment - 10/08	SYI	Roger Ngomeni

	08-00023	0375	(TEST ECP) SUPPORT FOR 3-YEAR COLLABORATIVE REAL-TIME DATA COLLECTION EXPERIMENT - REFRACTT	Approved, 8/14/08. Team Members: SYS ENG - Scott Enders CM (Drafting) - Art Bauer CM (SW) - Chris Hunt CM (Networking) - Dale Thompson RMT - John Gregoire SDT - Jerrod Walker SW ENG - Olen Boydston OPS - Amy Maddox OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 11/08	SYS	Roger Ngomeni
	08-00040	0379	RPG I/O PANEL UPDATE	Approved, 12/9/08. Drawings are complete. Team Members: OPS - Felicia Woolard CM (Drafting) - Art Bauer RMT - John Gregoire SDT - Andrew Chilson SDT - Jerrod Walker Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 12/08	SYI	Don Horvat
	08-00122	0389	(ROC INTERNAL) CNWG: IMPROVE/SEPARATE RPG HANDLING OF AGENCY AND SITE UNIQUE COMMS DATA FROM HOSTS.DAT	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Chris Gilbert ECP Facilitator - Ruth Jackson Deployment - 01/09	SYI	Cheryl Stephenson

	08-00102	0395	INSPECT BANDPASS FILTER AT SELECTED SITES TO VERIFY TRANSMIT FREQUENCIES	Approved, 12/9/08 Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker SDT - Ray Gonzalez OPS - Dan Beurer RAD ENG - Glenn Secrest Deployment - 04/09	SW	Chris Hunt
	08-00117	0397	INSTALL PC-BASED LEVEL I RECORDING SYSTEM ON KCRI	Approved, 12/9/08 Team Members: CM (Drafting) - Art Bauer OPS - Tony Ray Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 03/09	RAD	Joe Chrisman
RC NWS390N NWS656N NWS481N	00-00180 00-00179 99-00054 NA96-05705 00-00187 OR97-35102 99-00101 01-00203 OR97-35101 00-00192 00-00202 99-00113 99-00102 99-00103 99-00099 01-00135 02-00072 02-00073 99-00056	F0103	NEXRAD REHOST AND SOFTWARE PORT	Awaiting ECP Submission NWSTC and Keesler drawings are needed. (Keesler will be OBE.) Deployment - 06/02	SYI	Don Horvat



## ACTIVE PROJECTS LIST

Tuesday, December 30, 2008

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00055	0187R1	FAA REDUNDANT NEXRAD ORDA TESTBED INSTALLATION	Awaiting ECP Submission Team Members: SDT - Jerrod Walker RMT - Donna Kitchell CM (Drafting) - Art Bauer CM (SW) - Chris Hunt SW ENG - Michael Prather CM - Dale Thompson ECP Facilitator - Ruth Jackson Development - 12/08	SYI	Roger Ngomeni
	04-00016	0205	GENERATOR AUTO TRANSFER SWITCH REMOTE CONTROL	Awaiting ECP Submission On Hold - Modification tested 7/05. Awaiting Mgmt. action on implementation. Team Members: CM (Drafting) - Brandy Bauer SDT - Andrew Chilson RMT - Jeff Turner OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/04	FAC	Don Sander

	04-00110	0214	SCR MODULATOR REDESIGN	<p>Awaiting ECP Submission  The SCR Modulator Redesign is on the unfunded list.  3/20/08 Update: We have the loaner and expect to start investigating its characteristics around 1 May 2008. This is a low priority task - it is a precautionary measure in case we are unable to obtain RBDT's in the future.  Team Members:  CM (Drafting) - Art Bauer  SDT - Pete Grant  RMT - John Gregoire  OPS - Ron Pattison  OPS - Scott Garfield  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 02/05</p>	RAD	Bill Urell
	04-00129 08-00121	0220	(TEST ECP) TRANSMITTER OIL PUMP FAILURE INDICATOR	<p>Awaiting ECP Submission  3/20/08 Update: Planning first article test and procurement of thermostatic switch. ECP submission anticipated 04/2008.  Team Members:  CM (Drafting) - Jane Krause  RMT - Dan Hoffman  SDT - Andrew Chilson  OPS - Frank Hewins  OPS - Stan Grell  SW ENG - Bob Rivera  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 04/05</p>	RAD	Don Sander

	04-00177	0237	INVESTIGATE POSSIBLE INTERFERENCE OR BLOCKAGE FROM NEW AIRPORT HANGAR AT CLEVELAND	Awaiting ECP Submission Still in work Team Members: APPS - Dan Berkowitz ECP Facilitator - Ruth Jackson Development - 07/05	SYI	Lynn Allmon
	05-00017	0247	CORRECT TPMS REFERENCE DESIGNATIONS	Awaiting ECP submission Still in work Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Donna Kitchell ECP Facilitator - Ruth Jackson Development - 10/05	SYI	Lynn Allmon
	05-00083	0259	BATTERY BOX IN ENGINE GENERATOR SHELTER	Awaiting ECP Submission Team Members: SDT - Andrew Chilson SDT - Jerrod Walker CM (Drafting) - Art Bauer RAD ENG - Larry Kitchell OPS - Mike Shattuck ECP Facilitator - Ruth Jackson Development - 04/06	FAC	Dan Hoffman
	05-00088 06-00100	0261	IDENTIFY AND DOCUMENT SUPPORT HARDWARE FIELDDED WITHOUT BEING PROPERLY DOCUMENTED	Awaiting ECP Submission Team Members: RMT - Donna Kitchell CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 05/06	SYI	Don Horvat

	05-00106 04-00017	0267P	(TEST ECP) SITE-SPECIFIC SCANNING STRATEGIES (4S) FIELD TEST	<p>Perform field test as funds become available, per 3/29/06 PMC.</p> <p>Funding for this project was used in TDWR deployment, therefore, the project status has been changed to "Idle" in the OSIP process.</p> <p>Team Members:  SW ENG - Steve Smith  CM - Cheryl Stephenson  OPS - Doug Botner  Security - Christina Horvat  ECP Facilitator - Ruth Jackson  Development - 07/06</p>	SYI	Randy Steadham
	05-00111 06-00097	0271	(TEST ECP) TRANSMITTER AIR FLOW SENSOR RELIABILITY INVESTIGATION	<p>Awaiting ECP submission</p> <p>Substitute sensor found but rejected because of high price and difficulty on installation in the field. Beta testing a more viable substitute sensor on KCRI and two field sites. No team meeting has been held for this project.</p> <p>Team Members:  OPS - Monte Keel  OPS - Stan Grell  OPS - Jimmy Roper  SDT - Jerrod Walker  SDT - Andrew Chilson  RMT - John Gregoire  CM (Drafting) - Art Bauer  ECP Facilitator - Ruth Jackson  Development - 08/06</p>	RAD	Paul Krenek

	06-00008	0272	INVESTIGATE THE APPLICABILITY OF UPGRADE TO TPS FIRMWARE	Awaiting ECP Submission Still in work Team Members: OPS - Bobby Harp OPS - Scott Garfield CM (Drafting) - Art Bauer SDT - Pete Grant RMT - Marty Williams Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/06	SYI	Lynn Allmon
NWS495N	00-00020	0274P	IMPLEMENT DUAL POLARIZATION	Awaiting ECP Submission Team Members: ENG - Rex Reed APPS - Rich Murnan CM - Cheryl Stephenson SW ENG - Steve Smith RAD ENG - Russ Cook SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 04/07	SYI	Greg Cate/ Roger Hall
	06-00017	0275P	ROC/OU WINDFARM STUDY	Awaiting ECP Submission Still in work Team Members: OPS - Doug Botner OPS - Tony Ray APPS - Scott Saul RAD ENG - Glenn Secrest ECP Facilitator - Ruth Jackson Development - 12/06	RAD	Lynn Allmon

	06-00047	0289P	PROVIDE DIGITAL COMMUNICATIONS BETWEEN OPUP AND RPG	<p>Awaiting ECP Submission Initial team meetings held. Development/design is highly dependent upon external entity (DISA/DITCO) for private network info needed. Actively working with DISA to get moving forward. Team Members: SW ENG - Chris Gilbert SW ENG - Zach Jing SW ENG - Gary Gookin SW ENG (OPUP) - Russell Cole SW ENG (OPUP) - Don McCuddy SW ENG - Joe Chrisman SYS ENG - Mike McKissick SYS ENG - Keith Peabody RMT - Dan Hoffman SDT - Jerrod Walker SDT - Mike Karbowski CM (SW) - Chris Hunt CM - Cheryl Stephenson CM (Drafting) - Art Bauer OPS - Mark Albertelly OPS - Dan Frashier OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/06</p>	SYI	Sallie Ahlert
--	----------	-------	-----------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----	---------------

	06-00044	0292	(TEST ECP) IMPLEMENT OPEN SHORTEST PATH FIRST (OSPF) DYNAMIC ROUTING PROTOCOL ON RPG LANs	Awaiting ECP submission Team Members: SW ENG - Mike Weeks OPS - Dan Frashier OPS - Ron Pattison OPS - Daryl Covey ECP Facilitator - Stacey Slovacek Development - 02/07	SYI	Keith Peabody
	06-00061	0295	INVESTIGATE FEASIBILITY AND COST TO IMPLEMENT DISASTER RECOVERY CAPABILITIES TO TROUBLESHOOT COMMS FAILURES, REROUTE RADAR DATA AND RESTORE	Awaiting ECP Submission Team Members: SW ENG - Steve Smith RMT - Dan Hoffman SDT - Jerrod Walker SDT - Andrew Chilson CM (Drafting) - Art Bauer OPS - Jim Bollinger OPS - Mark Albertelly OPS - Scott Garfield Security - Christina Horvat ECP Facilitator - Stacey Slovacek Development - 03/07	SYI	Keith Peabody

TO-T-NXRAD-005	06-00066	0298	NEXRAD TO ITWS DIGITAL INTERFACE	Awaiting ECP Submission Awaiting ITWS team to agree to proceed with a TIM to define scope of ROC development support, target build for interface testing, etc. ROC did place the needed configurations in Build 9 software. Tech manual updates anticipated with Build 10 at earliest. This is a no cost change in terms of hardware. There are no kits required and the same FAA WAN IP service will be shared with WARP. No change. July 2007. Team Members: ENG (Special Projects) - Ed Ciardi SW ENG - Gary Gookin SDT - Dan Purcell OPS - Scott Garfield OPS - Mark Albertelly OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/07	SYI	Sallie Ahlert
----------------	----------	------	----------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----	---------------



	06-00080	0304P	DC SERVO AMPLIFIER (5A7A1/A2) REDESIGN	<p>Awaiting ECP Submission 3/20/08 Update: This ECP has been postponed until FY 09. An RFI was submitted.</p> <p>Team Members: RMT - Donna Kitchell SDT - Jerrod Walker SDT - Mike Karbowski CM (Drafting) - Art Bauer OPS - Jimmy Roper OPS - Stan Grell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/07</p>	RAD	Colin Johnston
	08-00140	0309R2	ADD TWO CONNECTIONS FOR CONUS OWS CONSOLIDATION	<p>Awaiting ECP submission</p> <p>Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski RMT - Marty Williams OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 05/09</p>	SYI	Mike McKissick

	06-00108 08-00084	0313P	INVESTIGATE RPG ROUTER REPLACEMENT	Awaiting ECP Submission Team Members: SDT - Jerrod Walker SDT - Andrew Chilson SDT - Dan Purcell RMT - Donna Kitchell CM (Drafting) - Art Bauer OPS - Dan Garcia OPS - Scott Garfield SW ENG - Zach Jing SW ENG - Gary Gookin ECP Facilitator - Ruth Jackson Development - 06/07	SYI	Chuck Parish
	06-00119	0316	PROVIDE TECHNICAL ASSISTANCE FOR THE KEESLER TECHNICAL TRAINING CENTER (KTTC) WSR-88D RADAR MOVE	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 06/07	RAD	Marty Williams
	08-00086	0317R1	UPDATE OPUP SYSTEM SPECIFICATION TO REVISION A	Approved, 10/16/08. Team Members: Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/08	DOC	Chris Gilbert
	07-00026 07-00117	0320	UPGRADE OPUP SIMULATORS DUE TO RPG REFRESH	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer RMT - Dan Hoffman SDT - Mike Karbowski OPS - Scott Garfield OPS - Scott Kelly ECP Facilitator - Ruth Jackson Development - 11/07	SYI	Mike McKissick

	08-00056	0323	(TEST ECP) KTLX REFRACTIVITY EXPERIMENT/DEMONSTRATION	Approved, 12/9/08. Test complete. Report pending. Report to finalize test ECP documentation. Team Members: SYS ENG - Scott Enders OPS - Tony Ray APPS - Rich Murnan ECP Facilitator - Ruth Jackson Development - 09/08	SYI	Christina Horvat
	07-00001	0324	(INTERNAL ROC ECP) MAKE BANDWIDTH MEASUREMENTS ACCESSIBLE ON KCRI AND CREATE A ROUTINE PROCESS FOR TAKING BANDWIDTH MEASUREMENTS	Awaiting ECP Submission Preliminary development continues. Team Members: OPS - Scott Garfield OPS - Jim Bollinger ECP Facilitator - Ruth Jackson Development - 08/07	SYI	John Heimer
	07-00011	0327	REDUNDANT SYSTEMS CANNOT GENERATE FIRE/SMOKE ALARM IN EQUIPMENT SHELTER	Awaiting ECP submission Team Members: RAD ENG - Paul Krenek CM (Drafting) - Brandy Bauer CM (Documentation) - Joe Manora SDT - Mike Karbowski OPS - Mike Shattuck Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/07	RAD	Larry Kitchell

	08-00081 08-00104 08-00020	0337F	DESIGN, DEVELOP AND TEST DIRECT-DRIVE BLOWER ASSEMBLY	Awaiting ECP Submission Team Members: ENG - Glenn Secrest OPS - Dan Garcia RMT - Dan Hoffman CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 10/08	RAD	David Rose
	07-00048	0339	PROVIDE A PORTA-ORDA FOR THE ROC DOCUMENTATION TEAM	Awaiting ECP Submission The originator has been notified funding is not available in the FY08 budget for this project. Team Members: RAD ENG - Paul Krenek CM (Drafting) - Brandy Bauer RMT - Donna Kitchell SW ENG - Steve Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/07	SYI	Pete Grant
	07-00051	0341	INVESTIGATE ALTERNATE GEAR PEDESTAL OILS	Awaiting ECP submission Team Members: OPS - Monte Keel CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RAD ENG - Russ Cook ECP Facilitator - Ruth Jackson Development - 01/08	SYI	Jeffrey Turner

	07-00059	0342	DOD PORT AVAILABILITY SOLUTIONS	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer RMT - Jeff Turner SDT - Jerrod Walker SDT - Mike Karbowski OPS - Mark Albertelly OPS - Tanylle Casper ECP Facilitator - Ruth Jackson Development - 01/08	SYI	Sallie Ahlert
	07-00085 08-00042 08-00185 08-00030 07-00073 08-00097 08-00129 08-00025 08-00031	0349	RPG, OPUP AND RDA SOFTWARE BUILD 11.0	Awaiting ECP Submission Team Members: OPS - Daryl Covey ECP Facilitator - Ruth Jackson Additional team members to be named. Development - 04/08	SYI	Cheryl Stephenson
	07-00078 07-00088	0351	RPG SOFTWARE BUILD 9.1	Awaiting ECP Submission Team Members: OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Additional team members to be named. Development - 04/08	SYI	Cheryl Stephenson

	07-00090	0352	RECORDING LEVEL I DATA FROM DIVERSE LOCATIONS AND FOR PREDEFINED WEATHER EVENTS - FY 08	Awaiting ECP submission (at the end of FY08) Team Members: RAD ENG - Rich Ice SDT - Mike Karbowski CM (Drafting) - Art Bauer OPS - Stan Grell OPS - Monte Keel ECP Facilitator - Stacey Slovacek Development - 10/08	RAD	Joe Chrisman
	07-00076	0353	ADD LPP BULLGEAR TO WSR-88D DRAWINGS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Dan Hoffman OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 05/08	RAD	David Rose
	07-00116 08-00006 07-00096	0357	FY08 ROC-MANAGED EMERGENCY DATA COMMS RESTORATION VIA THE FRAME RELAY NETWORK AND/OR SATELLITE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Mark Albertelly OPS - Jim Bollinger SDT - Andrew Chilson SDT - Jerrod Walker SW ENG - Mike Weeks RAD ENG - Larry Kitchell Security - Christina Horvat ECP Facilitator - Stacey Slovacek & Ruth Jackson Development - 05/08	SYI	Keith Peabody

	07-00095	0358	DEVELOP ENCODER TEST UNITS FOR THE WSR-88D FLEET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker SDT - Mike Karbowski RMT - Dan Hoffman OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 06/08	RAD	Colin Johnston
	07-00086	0359	REMOVE DISTRIBUTION SERVER FROM LARGE OPUP	Awaiting ECP submission Team Members: CM (Drafting) - Jane Krause SDT - Dan Purcell SDT - Mike Karbowski RMT - Donna Kitchell OPS - Stan Grell OPS - Nigel Ellis OPS - Delbert Matney ECP Facilitator - Ruth Jackson Development - 06/08	SYI	Mike McKissick
	07-00094	0361	CORRECT CABLE LABELING ERROR FOR 4/104W107	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Ray Gonzales RMT - Donna Kitchell OPS - Scott Kelly ECP Facilitator - Ruth Jackson Development - 07/08	ROC	Jane Krause

	07-00108	0363	RDA-TO-RPG COMMERCIAL T-1 POINT-TO-POINT CONVERSION TO FRAME-RELAY MULTIPOINT	Awaiting ECP submission Team Members: SW ENG - Mike Weeks SW ENG - Gary Gookin CM (Drafting) - Art Bauer SDT - Andrew Chilson OPS - Mark Albertelly OPS - Chad Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 07/08	SYI	Keith Peabody
	07-00109 08-00118	0364	(TEST ECP) TEST REAL-WORLD DISASTER RECOVERY SCENARIOS	Awaiting ECP submission Team Members: SW ENG - Mike Weeks SW ENG - Gary Gookin OPS - Mark Albertelly OPS - Stan Grell OPS - Chad Smith RAD ENG - Larry Kitchell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 07/08	SYI	Keith Peabody
	07-00111	0365	TPMS HYDROGEN DETECTOR SENSOR BOARDS OUT OF CALIBRATION	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Andrew Chilson OPS - Bobby Harp ECP Facilitator - Ruth Jackson Development - 07/08	FAC	Dan Hoffman



	08-00001	0366	MISSOULA (KMSX) REMOTE RDA TERMINAL	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer OPS - Matt Lynch OPS - Dan Garcia SDT - Andrew Chilson SDT - Mike Karbowski Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/08	RAD	Don Horvat
	07-00112	0367	INVESTIGATE SITES USING BLOWER CABLES 4/104W519 AND 4/104W520 INSTEAD OF 4/104W521 IN THE RECEIVER CABINET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 08/08	RAD	Glenn Secret
	08-00019	0371	INSTALL 9V AUXILIARY BATTERY IN KOHLER ATS TO SUPPLIMENT LOGIC VOLTAGE ON M340 MICROPROCESSOR	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RMT - John Gregoire OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 10/08	FAC	Larry Kitchell

	08-00037	0372	UPDATE NSSL CONFIGURATION TO SUPPORT DUAL POLARIZATION REQUIREMENTS AND TESTING	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer RMT - Donna Kitchell OPS - B Ballard OPS - Scott Garfield OPS - Nickie Flambures SW ENG - Olen Boydston SW ENG - Chris Calvert SYS ENG - Don Horvat RAD ENG - Paul Krenek ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Cheryl Stephenson
	07-00110	0374P	OPUP REFRESH	Awaiting ECP Submission Team Members: OPS - Stan Grell OPS - Dan Beurer CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SW ENG - Chris Gilbert RMT - Dan Hoffman SDT - Mike Karbowski SDT - Jerrod Walker Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Mike McKissick
	08-00026	0376	LABEL FRAME-RELAY HUB ROUTERS	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer RMT - Donna Kitchell SDT - Andrew Chilson OPS - Matt Lynch ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Keith Peabody

	08-00038	0377	(TEST ECP) INVESTIGATE THE FEASIBILITY OF IMPLEMENTING LEGACY DCU FUNCTIONALITY IN MODERN, DIGITAL CONTROL HARDWARE AND SOFTWARE	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SW ENG - Olen Boydston OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Alan Free
	08-00024	0378	(INTERNAL ROC ECP) CLEAN-UP TEST BED AND UPDATE CM DRAWINGS	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Jane Krause OPS - Ron Pattison OPS - Nickie Flambures ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Christina Horvat
	08-00014	0380	(TEST ECP) INVESTIGATE WHITENING CAPABILITIES	Awaiting ECP Submission Team Members: SW ENG - Olen Boydston APPS - Scott Saul OPS - Mike Miller ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Rich Ice
	08-00047	0382	ADD LPP BULLGEAR ELEVATION BEARING TO WSR-88D DRAWINGS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski RMT - Dan Hoffman OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 12/08	RAD	David Rose

	08-00027	0383	(INTERNAL ROC ECP) DEVELOP AN EASY METHOD TO RECONFIGURE THE KCRI TESTBED FOR BETTER TESTBED UTILIZATION	Awaiting ECP submission Team Members: RAD ENG - Paul Krenek OPS - Mike Miller RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 12/08	RAD	Olen Boydston
	08-00061	0384	DEVELOP AND RELEASE RPG, RDA, AND OPUP SOFTWARE UPDATE 10.1	Awaiting ECP submission Team Members: SW ENG - Chris Calvert SW ENG - Steve Smith OPS - Dan Frasier SW ENG - Olen Boydston SDT - Dan Purcell Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/08	SW	Cheryl Stephenson
	08-00044	0385	2008 WIND FARM NOTIFICATIONS/ANALYSIS	Awaiting ECP submission Team Members: ROC Director's Office - Tim Crum OPS - Mike Miller APPS - Scott Saul APPS - John Sandifer SW ENG - Ron Guenther RAD ENG - Glenn Secest ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Lynn Allmon

	08-00058	0386	DATA PACKAGE GEAR POSITIONING TOOL	Awaiting ECP submission Team Members: SDT - Andrew Chilson CM (Drafting) - Brandy Bauer OPS - Mike Miller RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 12/08	RAD	David Rose
	07-00030 08-00071	0387	RPG AND RDA SOFTWARE UPDATE 11.1	Awaiting ECP submission Team Members: SDT - Andrew Chilson SDT - Jerrod Walker OPS - Mike Miller CM (SW) - Chris Hunt CM - Cheryl Stephenson RMT - Marty Williams SW ENG - Chris Calvert Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 12/08	SW	Brian Yeakley
	08-00151 08-00177 08-00035 08-00072 08-00076	0388	UPDATE WSR-88D SYSTEM SPECIFICATION TO REVISION I	Awaiting ECP submission Team Members: CM - Cheryl Stephenson SW ENG - Steve Smith CM (DOC) - Joe Manora CM (DOC) - Nolita Morgan ECP Facilitator - Ruth Jackson Development - 12/08	DOC	Vance Mansur

	08-00085	0389	RPG, OPUP AND RDA SOFTWARE BUILD 12.0	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Chris Gilbert ECP Facilitator - Ruth Jackson Development - 01/09	SW	Cheryl Stephenson
	08-00075	0390	INSTALL AN OPUP TRAINER FOR THE SMALL OPUP AT PATRICK AFB, FL	Awaiting ECP submission Team Members: SDT - Jerrod Walker CM (Drafting) - Brandy Bauer RMT - Dan Hoffman OPS - Delbert Matney ECP Facilitator - Stacey Slovacek Development - 01/09	SYI	Mike McKissick
	08-00090	0391P	EVANSVILLE REFRESH	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SDT - Dan Purcell SDT - Pete Grant OPS - B Ballard OPS - Dan Frashier Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/09	RAD	Jeff Turner

NWS RC 11382	08-00095	0392	PROVIDE PLEASANT HILL (KEAX) DEDICATED RADAR INPUT TO RFC SYSTEMS NTCA AND NTCC	Awaiting ECP submission Team Members: SYS ENG - Chuck Parish CM (SW) - Chris Hunt CM (Drafting) - Art Bauer OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/09	SYI	Scott Enders
	08-00119	0393	RELOCATION OF BROWNSVILLE (KBRO) WSR-88D	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 04/09	RAD	Jeff Turner
	08-00131	0394	DEVELOP AND RELEASE RDA AND RPG SOFTWARE UPDATE 10.3	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Chris Calvert SDT - Dan Purcell OPS - Dan Frashier Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 04/09	SYI	Cheryl Stephenson
	08-00150	0396	FY09 ROC-MANAGED EMERGENCY DATA COMMS RESTORATION VIA THE FRAME RELAY NETWORK AND/OR SATELLITE	Awaiting ECP submission Team Members: OPS - Mike Albertelly SW ENG - Mike Weeks Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/09	SYI	Keith Peabody

	08-00142	0398	VORTEX2 FRAME RELAY PORTS AND PVCs AT SELECT LOCATIONS TO SUPPORT LEVEL II	Awaiting ECP submission Team Members: OPS - Mark Albertelly Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 03/09	SYI	Keith Peabody
	08-00134	0400	REMOVAL AND DISPOSAL OF HTACC OPUP	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 05/09	SYI	Mike McKissick
ATO0E-NEXRAD-1001	08-00136	0401	TESTING AND CERTIFICATION OF RE-HOSTED NEXRAD TO WARP INTERFACE	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 05/09	CERT	Mike Miller
	08-00152	0402	REMOVE BDDS REQUIREMENTS FROM RPG	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Andrew Chilson SDT - Cindy Chrisman ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Chris Calvert
	08-00141	0403	UPGRADE RPG NARROWBAND ADAPTATION PORT SPEED FOR ASSOCIATED, BUT NOT COLLOCATED, AWIPS TO 128Kbps ON 9 RPGs	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SYS ENG - Sallie Ahlert SDT - Jerrod Walker OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 05/09	SYS	Pat Quigley



	08-00143	0404	(TEST ECP) TEST AND EVALUATE PORT SCANNING TOOL FOR INTEGRATION ON RDA PROCESSORS	Awaiting ECP submission Team Members: SW ENG (RDA) - Olen Boydston ECP Facilitator - Ruth Jackson Development - 05/09	SYS	Pat Quigley
	08-00147	0405	FREQUENCY CHANGE FOR DODGE CITY, KS (KDDC)	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Brandy Bauer SDT - Donna Kitchell ECP Facilitator - Ruth Jackson Development - 05/09	RAD	Glenn Secret
	08-00156	0406	(TEST ECP) SECURITY SYSTEM FEASIBILITY STUDY AT KTLX (TWIN LAKES)	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 05/09	RAD	Don Horvat
	08-00154	0407	EVALUATE THE REFLECTIVITY AUTOMATIC CALIBRATION AND SYSTEM PART FAILURE DETECTION ROUTINES	Awaiting ECP submission Team Members: SW ENG - Olen Boydston APPS - Bob Lee OPS - Mike Miller ECP Facilitator - Ruth Jackson Development - 06/09	RAD	Alan Free

	08-00170	0408	CONVERT MISSOULA TO COMMERCIAL SERVICE	Awaiting ECP submission Team Members: SDT - Mike Karbowski SDT - Andrew Chilson OPS - Mike Miller ECP Facilitator - Ruth Jackson Development - 06/09	FAC	Don Horvat
	08-00144	0409	INVESTIGATE THE FEASIBILITY OF USING NOAAANET MPLS FOR RDA TO RPG COMMERCIAL T1s	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Pat Quigley
	08-00021 08-00022	0412	CONNECT REMAINING CONUS NWS AND DOD FRAME-RELAY HUB ROUTERS WITH DIRECT PVCs TO ROC FOR BETTER HOTLINE/ENGINEERING FIELD SUPPORT	Awaiting ECP submission Team Members: OPS - Mark Albertelly OPS - Monte Keel CM (Drafting) - Art Bauer SDT - Andrew Chilson Security - Christina Horvat ECP Facilitator - Ruth Jackson SDT - Jerrod Walker Development - 06/09	SYI	Keith Peabody
	08-00149	0413	UPGRADE ROCETEER FOR SECURITY PURPOSES	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Pat Quigley

	08-00167	0414	LEVEL II REFRESH	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer RMT - Donna Kitchell OPS - Ron Pattison Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Don Horvat
	08-00176	0415	IMPROVE NRC COMMS TESTING CAPABILITY	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SW ENG - Zach Jing ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Sallie Ahlert
	08-00180	0416	INVESTIGATE USING ONLY TIME CORRECTION WHEN CORRECTING ANTENNA POSTION FOR LATENCY	Awaiting ECP submission Team Members: OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 06/09	SW	Olen Boydston

## DEPLOYED ECPs (Deliverables Still Due)

Tuesday, December 30, 2008

DEPLOYED ECPs (Deliverables Still Due)						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	05-00107	0158R4	ADDITIONAL RPG PPP SERIAL HW FOR DoD	Deployed - 10/06	SYI	Sallie Ahlert
	08-00016	0369	ADD SIGMET DVD DRIVES TO STOCK AND PROVIDE REMOVE AND REPLACE INSTRUCTIONS FOR THE FIELD	Drawings are complete. Remove from list when Build 11.0 RDA/RPG is deployed. Deployed - 02/09	SYI	Donna Kitchell
	08-00034	0373	REMOVAL OF SHAW AFB, 9 OWS, LARGE OPUP	Deployed - 11/08	SYI	Mike McKissick
	99-00023	P0133	HVAC SUPPLY DUCTWORK PROJECT - SINGLE AND DUAL THREAD SYSTEMS	4 ECOs required. Deployed - 12/03	FAC	Don Sander
OS250-NXRAD-047	03-00005	P0187	NEW FAA NEXRAD TEST BED FACILITY	4 ECOs required. Deployed - 06/04		Roger Ngomeni