



FPA Project Timeline

August 2007	Information call for spatial data.
September 2007	Assess and summarize results of August information call.
September 2007	Complete first set of analyses for prototype FPU's.
October 2007	Send out training strategies assessment for feedback from FPU's
November 2007	Workshop for prototype FPU's
Spring 2008	FPU's to beta test end-to-end run, including prevention
June 2008	FPA system release
June 2008	Training begins
Sept 2008 – Feb 2009	Training continues All FPU's run FPA analysis
Feb 2009	FPU-selected investment alternatives for FY 2011 sent to national level
March - May 2009	National level analysis for FY2011 (Goal Programming)