

## 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location						Treatment Method								
Site #	Site Name	Sub-Area Number	Sub-Area Name	County	Treatment Date(s)	Work Completed for 2008?	Imazapyr Herbicide					Manual		
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
1	Alameda Flood Control Channel	01a	Channel Mouth	Alameda	7/31 (aerial)	Yes	X		X		X			
		01b	Lower Channel (not including mouth)	Alameda	7/31 (aerial)	Yes	X		X		X			
		01c	Upper Channel	Alameda	7/31 (aerial)	Yes	X		X		X			
		01d	Upper Channel - Union City Blvd to I-880	Alameda	TBD		X		X					
		01e	Strip Marsh No. of Channel Mouth	Alameda	7/31 (aerial)	Yes					X			
		01f	Pond 3-AFCC	Alameda	7/31 (aerial)	Yes			X		X			
2	Bair/Greco Islands	02a	Belmont Slough/Island, North Point, Bird Island, Steinberger Slough/ Redwood Shores	San Mateo	9/2-9/4	Yes	X		X					
		02b	Steinberger Slough South, Corkscrew Slough, Redwood Creek North	San Mateo	8/20 (aerial)	Yes		X		X	X			
		02c	B2 North Quadrant	San Mateo	8/20, 9/5 (aerial)	Yes		X		X	X			
		02d	B2 South Quadrant - Rookery	San Mateo	8/20, 9/5 (aerial)	Yes		X			X			
		02e	West Point Slough NW	San Mateo	TBD		X	X		X				
		02f	Greco Island North	San Mateo	8/18 & 20 (aerial)	Yes		X			X			
		02g	West Point Slough SW and East	San Mateo	TBD		X	X		X				
		02h	Greco Island South	San Mateo	8/18 & 20 (aerial)	Yes		X			X			
		02i	Ravenswood Slough & Mouth	San Mateo	8/20 (aerial); TBD (ground)				X		X			
		02j	Ravenswood Open Space Preserve	San Mateo	TBD				X					
		02k	Redwood Creek and Deepwater Slough Restoration	San Mateo	8/20 (aerial)	Yes					X	X		
3	Blackie's Pasture	03a	Blackie's Creek (above bridge)	Marin	7/16-18,21	Yes		X					X	
		03b	Blackie's Creek Mouth	Marin	7/16-18,21	Yes		X					X	
4	Corte Madera Creek Complex	04a	Corte Madera Marsh Reserve	Marin	7/7-7/8	Yes		X					X	
		04b	College of Marin Ecological Reserve	Marin	7/2 - 7/3	Yes		X					X	
		04c	Piper Park East	Marin	TBD								X	
		04d	Piper Park West	Marin	TBD								X	
		04e	Larkspur Ferry Landing Area	Marin	7/2 - 7/3	Yes		X						
		04f	Riviera Circle	Marin	7/2 - 7/3	Yes				X			X	
		04g	Creekside Park	Marin	7/7-7/8 & 7/31-8/1	Yes		X					X	
		04h	Upper Corte Madera Creek (Above Bon Air Road)	Marin	7/7-7/8	Yes	X	X						X

# 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location					Treatment Date(s)	Work Completed for 2008?	Treatment Method							
Site #	Site Name	Sub-Area Number	Sub-Area Name	County			Imazapyr Herbicide						Manual	
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
4	Corte Madera Creek Complex	04i	Lower Corte Madera Creek (Between Bon Air Road & HWY 101)	Marin	7/2 - 7/3	Yes		X						X
		04j	Corte Madera Creek Mouth (Downstream of HWY 101)	Marin	7/7-7/8	Yes	X	X						X
		04k	Boardwalk No. 1 (Arkites)	Marin	7/31-8/1	Yes		X						X
		04l	Murphy Creek	Marin	7/17	Yes								X
5	Coyote Creek/Mowry Complex	05a	Mowry Marsh-Newark Slough to Calaveras Point	Alameda	8/1, 9/15 (aerial)	Yes				X		X		
		05b	Dumbarton/Audubon	Alameda	8/1 (aerial)	Yes	X					X		
		05c	Newark Slough	Alameda	8/1 (aerial)	Yes	X	X				X		
		05d	LaRiviere Marsh	Alameda	7/28-29	Yes	X	X						
		05e	Mayhew's Landing	Alameda	7/28-29	Yes	X	X						
		05f	Coyote Creek- Alameda County	Alameda	8/1, 9/15 (aerial)	Yes						X		
		05g	Cargill Pond (W Hotel)	Alameda	9/17	Yes	X	X						
6	Emeryville Crescent	06a	Emeryville Crescent East	Alameda	7/30-31	Yes		X						
		06b	Emeryville Crescent West	Alameda	8/21	Yes	X		X					
7	Oro Loma Marsh	07a	Oro Loma Marsh-East	Alameda	7/22 (aerial); 9/3 (ground)	Yes			X		X			
		07b	Oro Loma Marsh-West	Alameda	7/22 (aerial); 9/3 (ground)	Yes	X				X			
8	Palo Alto Baylands	8	Palo Alto Baylands	Santa Clara	8/5-6	Yes	X	X						
9	Pickleweed Park	9	Pickleweed Park	Marin	7/16-7/18,21	Yes		X						X
10	Point Pinole Marshes	10a	Whittel Marsh	Contra Costa	TBD			X						X
		10b	Southern Marsh	Contra Costa	9/4	Yes		X	X					
		10c	Giant Marsh	Contra Costa	9/4	Yes			X					
11	Southampton Marsh	11	Southampton Marsh	Solano	8/26, 9/3	Yes		X						
12	Southeast San Francisco	12a	Pier 94	San Francisco	5/14 & TBD								X	X
		12b	Pier 98/Heron's Head	San Francisco	TBD									X
		12c	India Basin	San Francisco	9/16	Yes	X	X						
		12d	Hunters Point Naval Reserve	San Francisco	9/16	Yes	X							
		12e	Yosemite Channel	San Francisco	8/4	Yes	X	X						
		12f	Candlestick Cove	San Francisco	8/4	Yes	X	X						
		12g	Crissy Field	San Francisco	n/a	n/a								
		12h	Yerba Buena Island	San Francisco	9/16	Yes		X						
		12i	Mission Creek	San Francisco	TBD			X						

## 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location						Treatment Method								
Site #	Site Name	Sub-Area Number	Sub-Area Name	County	Treatment Date(s)	Work Completed for 2008?	Imazapyr Herbicide					Manual		
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
13	Whale's Tail Complex	13a	Old Alameda Creek North Bank	Alameda	7/31 (aerial)	Yes	X				X			
		13b	Old Alameda Creek Island	Alameda	7/31 (aerial)	Yes		X			X			
		13c	Old Alameda Creek South Bank	Alameda	7/31 (aerial)	Yes	X				X			
		13d	Whale's Tail North Fluke	Alameda	7/31 (aerial); 8/22 (ground)	Yes		X	X		X			
		13e	Whale's Tail South Fluke	Alameda	7/31 (aerial)	Yes		X			X			
		13f	Cargill Mitigation Marsh	Alameda	7/31 (aerial)	Yes			X		X			
		13g	Upstream of 20 Tide Gates	Alameda	7/31 (aerial)	Yes			X		X			
		13h	Eden Landing-North Creek	Alameda	7/31 (aerial)	Yes	X				X			
		13i	Eden Landing-Pond 10	Alameda	7/31 (aerial)	Yes					X			
		13j	Eden Landing-Mt Eden Creek	Alameda	7/31 (aerial)	Yes					X			
15	South Bay Marshes	15a	South Bay Marshes - Santa Clara County	Santa Clara	7/31, 9/15 (aerial); 8/19, 9/3 (ground)	Yes	X	X			X	X		
		15b	Faber/Laumeister Marsh	San Mateo	TBD			X						
		15c	Shoreline Regional Park	San Mateo	9/2	Yes	X	X						
16	Cooley Landing Salt Pond Restoration	16	Cooley Landing	San Mateo	8/20 (aerial); TBD (ground)		X		X		X			
17	Alameda/ San Leandro Bay Complex	17a	Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove)	Alameda	8/18-8/21	Yes	X	X	X					
		17b	Bay Farm Island	Alameda	8/20-8/21	Yes	X							
		17c	Arrowhead Marsh	Alameda	7/22-23 (aerial); TBD (ground)			X		X	X			
		17d	MLK Regional Shoreline/Garretson Point	Alameda	7/24-25, 9/4	Yes	X			X				
		17e	San Leandro Creek	Alameda	7/23	Yes	X							
		17f	Oakland Inner Harbor	Alameda	8/4-8/6	Yes	X	X			X			
		17g	Coast Guard Island	Alameda	8/4-8/6	Yes	X							
		17h	MLK New Marsh	Alameda	7/24-25	Yes	X	X						
		17i	Coliseum Channels	Alameda	TBD				X					
		17j	Fan Marsh	Alameda	8/21	Yes	X	X						
		17k	Airport Channel	Alameda	7/22	Yes	X				X			
		17l	Doolittle Pond	Alameda	7/24-25	Yes	X							
		17m	Alameda Island (East: Aeolian Yacht Club and Eastern Shoreline)	Alameda	8/18-8/19	Yes	X	X						

# 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location						Treatment Method								
Site #	Site Name	Sub-Area Number	Sub-Area Name	County	Treatment Date(s)	Work Completed for 2008?	Imazapyr Herbicide					Manual		
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
18	Colma Creek/ San Bruno Marsh Complex	18a	Colma Creek	San Mateo	7/31-8/1	Yes		X						
		18b	Navigable Slough	San Mateo	7/31	Yes		X						
		18c	"Old Marina"	San Mateo	8/1	Yes	X				X			
		18d	"Inner Harbor"	San Mateo	8/18 (aerial); 8/19 (ground)	Yes					X			
		18e	Sam Trans Peninsula	San Mateo	8/18 (aerial); 8/20 (ground)	Yes					X			
		18f	"Confluence Marsh"	San Mateo	8/18 (aerial); 8/19 (ground)	Yes					X			
		18g	San Bruno Marsh	San Mateo	8/18 (aerial); 8/19 (ground)	Yes			X		X			
		18h	San Bruno Creek	San Mateo	8/1	Yes		X						
19	West San Francisco Bay	19a	Brisbane Lagoon	San Mateo	7/24	Yes	X	X	X					
		19b	Sierra Point	San Mateo	7/24-25	Yes			X					
		19c	Oyster Cove	San Mateo	8/4	Yes			X					
		19d	Oyster Point Marina	San Mateo	8/4	Yes		X						
		19e	Oyster Point Park	San Mateo	8/5	Yes		X						
		19f	Point San Bruno	San Mateo	8/5	Yes		X						
		19g	Seaplane Harbor	San Mateo	7/21-24	Yes		X		X				
		19h	SFO	San Mateo	7/21-24	Yes		X	X	X				
		19i	Mills Creek Mouth	San Mateo	8/6	Yes	X	X	X					
		19j	Easton Creek Mouth	San Mateo	8/6	Yes			X					
		19k	Sanchez Marsh	San Mateo	8/8	Yes			X					
		19l	Burlingame Lagoon	San Mateo	8/7-8/8	Yes		X		X				
		19m	Fisherman's Park	San Mateo	8/18	Yes	X							
		19n	Coyote Point Marina/Marsh	San Mateo	8/18	Yes		X	X					
		19o	San Mateo Creek/ Ryder Park	San Mateo	8/19-20	Yes		X	X					
		19p	Seal Slough Mouth	San Mateo	8/18 (aerial); 8/22 (ground)	Yes			X		X			
19q	Foster City	San Mateo	8/20	Yes			X							
19r	Anza Lagoon	San Mateo	8/8	Yes	X									
20	San Leandro/ Hayward Shoreline	20a	Oyster Bay Regional Shoreline	Alameda	7/22 (aerial); TBD (ground)		X				X			
		20b	Oakland Metropolitan Golf Links	Alameda	TBD		X							
		20c	Dog Bone Marsh	Alameda	7/29-30	Yes	X							
		20d	Citation Marsh	Alameda	7/8-9,11	Yes	X							
		20e	East Marsh	Alameda	7/16-18	Yes	X							
		20f	North Marsh	Alameda	7/16-18	Yes	X							
		20g	Bunker Marsh	Alameda	7/16-18	Yes	X							
		20h	San Lorenzo Creek & Mouth	Alameda	7/22-23 (aerial)	Yes					X			
		20i	Bockmann Channel	Alameda	TBD		X							

# 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location						Treatment Method								
Site #	Site Name	Sub-Area Number	Sub-Area Name	County	Treatment Date(s)	Work Completed for 2008?	Imazapyr Herbicide						Manual	
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
20	San Leandro/ Hayward Shoreline	20j	Sulphur Creek	Alameda	TBD		X							
		20k	Hayward Landing	Alameda	TBD		X		X					
		20l	Johnson's Landing	Alameda	TBD				X					
		20m	Cogswell Marsh, Quadrant A	Alameda	7/22-23 (aerial)			X			X			
		20n	Cogswell Marsh, Quadrant B	Alameda	7/22-23 (aerial)						X			
		20o	Cogswell Marsh, Quadrant C	Alameda	7/22-23 (aerial)		X	X			X			
		20p	Hayward Shoreline Outliers	Alameda	7/22-23 (aerial)					X	X			
		20q	San Leandro Shoreline Outliers	Alameda	7/29-30		X				X			
		20r	Oakland Airport Shoreline and Channels	Alameda	8/20	Yes	X	X						
		20s	H.A.R.D. Marsh	Alameda	TBD			X			X			
		20t	San Leandro Marina	Alameda	7/29-30		X							
		20u	Estudillo Creek Channel	Alameda	TBD		X							
		20v	Hayward Landing Canal	Alameda	TBD					X				
		20w	Triangle Marsh	Alameda	TBD				X					
21	Ideal Marsh	21a	Ideal Marsh North	Alameda	7/31 (aerial); 9/3 (ground)	Yes		X				X		
		21b	Ideal Marsh South	Alameda	7/31 (aerial); 9/3 (ground)	Yes		X				X		
22	Two Points Complex	22a	Wildcat Marsh	Contra Costa	7/21-23	Yes		X						
		22b	San Pablo Marsh	Contra Costa	7/21-23	Yes		X	X					
		22c	Rheem Creek Area	Contra Costa	7/21-23	Yes		X						
		22d	Stege Marsh	Contra Costa	7/21-23	Yes		X						
		22e	Hoffman Marsh	Contra Costa	n/a	n/a								
		22f	Richmond/ Albany Shoreline	Contra Costa/ Alameda	7/30, 9/17	Yes		X						
23	Marin Outliers	23a	Brickyard Cove	Marin	7/16-18,21	Yes							X	
		23b	Beach Drive	Marin	7/16-18,21	Yes	X	X						
		23c	Loch Lomond Marina	Marin	7/16-18,21	Yes		X						
		23d	San Rafael Canal Mouth North	Marin	7/18 & 9/8	Yes		X						
		23e	Muzzi & Martas Marsh	Marin	9/8	Yes		X		X				
		23f	Paradise Cay	Marin	7/16-18,21	Yes		X						
		23g	Greenwood Cove	Marin	7/16-18,21	Yes		X						
		23h	Strawberry Point	Marin	9/8	Yes		X		X				
		23i	Strawberry Cove	Marin	7/16-18,21	Yes		X						
		23j	Bothin Marsh	Marin	8/7	Yes		X						
		23k	Sausalito	Marin	7/16-18,21	Yes		X						
		23l	Starkweather Park	Marin	7/16-18,21	Yes		X						
		23m	Novato	Marin	7/16-18,21	Yes		X		X				
		23n	Triangle Marsh & shoreline	Marin	8/7	Yes		X						

## 2008 Invasive *Spartina* Project Treatment Calendar

More information on:

[Treatment Methods](#)

[Imazapyr](#)

[Site Locations](#)

Treatment Location					Treatment Date(s)	Work Completed for 2008?	Treatment Method							
Site #	Site Name	Sub-Area Number	Sub-Area Name	County			Imazapyr Herbicide					Manual		
							Truck	Backpack	Amphibious vehicle	Boat	Aerial: Broadcast	Aerial: Spot	Covering with Geotextile Fabric	Digging/Pulling
24	Petaluma River	24a	Upper Petaluma River- Upstream of Grey's Field	Sonoma	9/12	Yes		X		X				
		24b	Grey's Field	Sonoma	n/a	n/a								
		24c	Petaluma Marsh	Sonoma	9/12	Yes		X		X				
		24d	Lower Petaluma River- Downstream of San Antonio Creek	Marin	n/a	n/a								
25	Outer Coast	25a	Tom's Point, Tomales	Marin	TBD								X	
		25b	Limantour Estero	Marin	9/18							X		
		25c	Drakes Estero	Marin	7/24	Yes						X		
		25d	Bolinas Lagoon, North	Marin	n/a	n/a								
		25e	Bolinas Lagoon, South	Marin	n/a	n/a								
26	North San Pablo Bay	26a	White Slough/Napa River	Solano	8/22	Yes	X	X						
		26b	San Pablo Bay NWR & Mare Island	Solano	TBD			X						