# Agenda for CWG Meeting September 18, 2002



- eRA Project Status John McGowan
- 2. Commons V 2.0
  - Status of development/deployment
    - Updated phased deployment plan
  - Review of V 2.0, Release 1 functionality
  - GUI Demo
  - e-Notification
- 3. X-Train Status
- 4. e-SNAP
  - Status of development/deployment
  - Screen Shots

# Agenda for CWG Meeting September 18, 2002




- 5. FSR
  - Status of development/deployment
  - Screen Shots
- 6. Reengineering of competitive application
  - Outstanding issues
  - Design/development priority
- 7. Other Issues
  - SBIR RFA Awards
  - New Business...

#### Ready Reference Reminders



- eRA site
  - http://era.nih.gov
- Commons V 2.0 documentation site
  - http://commons2.oer.od.nih.gov (must use MSIE)
    - RUP References
    - Technical Use Cases
- Commons V 2.0 home page
  - https://eracommons.oer.od.nih.gov/commons/

#### **Commons Version 2.0 Implementation**




\* Includes business process reengineering and design

Continuing

Start

#### **Commons Version 2.0 Implementation**



\* Includes business process reengineering and design

# Commons V. 2.0 Deployment Details



- Stage 1 8/22/2002
  - Three external orgs in "Test"
- Stage 2 9/18/2002
  - CWG in "Test "
- Stage 3 10/14/2002
  - CWG in "Production"
- Stage 4 11/14/2002 (?)
  - All current orgs in "Production"

# Commons V 2.0 Functionality



- New GUI
  - UI being finalized
  - Outstanding Issues
    - Use of Cascading Menus
    - Improve graphics
    - Consistency Bugs
- Registration authentication using IPF#
- Accounts Administration
  - account creation authentication with IMPAC II profiles
  - account maintenance
- **4.** IPF
  - maintain general IPF information
  - assurances/certifications
  - full user-defined organizational hierarchy
  - assignment of applications to the hierarchy

## Commons V 2.0 Functionality



#### 5. PPF

- create and maintain profile information
- user-defined integration of organizational hierarchy within profile

#### Status

- view status information
- full contact information
- links to rosters
- Link to NGA
- availability of pre-populated forms for renewals

#### Demo Facility

- fully functional demo version of the system
- Single Point of Ownership for PPF and IPF
- e-Notification

# Commons Training (Soup to Nuts!)



- 1. On-line help and documentation
- 2. Computer-Based Training
- 3. WebEx Training
- Regional Seminars/Association Meetings
- 5. On demand (for fee) on site training

# e-Notification Status (T-5 Notification)

- eR eR
- Phase 1—OER Website
  - http://era.nih.gov/userreports/pr due.cfm
    - Launched August 13, 2002. See Guide Notice OD-02-066
    - Searches by IPF. (Includes companion query to search for an IPF)
    - Results are listed by Due Date
    - Now includes flag for grants entering their final year (LY\*)
    - Several months of data is included
    - New records added on/about the 30<sup>th</sup> of each month
    - Records drop off the list as NIH staff indicate "received" in IMPAC II
    - Collecting feedback for improvements

#### e-Notification Status (cont.)



- Phase II—NIH Commons
  - Status V. 2.0 includes link to pre-populated face pages (PHS2590 & 416-9)
  - IPF Registration includes new e-mail address for "push" notifications
  - Actual T-5 "push" notification will be addressed after Commons V. 2.0 is fully deployed
  - Working with the assumption that the email notification will be the actual monthly list

#### X-Train V1.5 Status



- 23 Grantee Organizations Participating
- 236 trainee appointments processed since Oct. 1, 2001
- Outstanding Issue
  - PI (PD) delegation & notification to minimize unauthorized submissions
    - To be implemented with Commons V. 2.0 Release 2 (tentatively November 2002)
- V 2.0 Deployment mid FY2003 planned

#### e-SNAP Release 1: Functionality




- Submission 45 days prior to anniversary
  - Paper submissions 60 days prior to anniversary
- No abstract updating
  - Single abstract submitted on competitive cycle unless scope changes
- Submission of Research Accomplishments
  - Distinct from progress report narrative
- Delegation of Submission to PI
  - Controlled by institution SO
- Reconfiguration of e-SNAP questions
  - Improved usability
- Presentation of Personnel Data Page
  - Summary information for planning purposes
- PPF, IPF, Routing Similar to V. 1.0

# e-SNAP Release 1: Deployment Plan




- Deployment November
  - Stage 1 Three grantee institutions in "Test"
  - Stage 2 CWG in "Test "
  - Stage 3 CWG in "Production"
  - Stage 4 All Commons V. 1.0 registered institutions in "Production"
  - Stage 5 Open production deployment


## Commons Logon for e-SNAP




## e-SNAP: Search for Single e-SNAP




## e-SNAP: Menu for e-SNAP Preparation




#### e-SNAP: Organizational Information, AO and SO



#### e-SNAP: Submission of Admin. Information




#### e-SNAP and Other Admin. Questions



# e-SNAP and Admin. Questions...cont.

Human Subjects							
	Does the proposal involve human subjects?*						
	O No O Yes						
	Has the involvement of human subjects changed since the previous submission?*						
	C No C Yes						
	Is the research exempt? *						
	O No O Yes						
	If yes, Exemption Number: E4 🔽						
	Has phase III Clinical Trial*						
	● No C Yes						
	Full IRB Review?						
	Yes						
	Assurance No.: 345643544						
	Human Subject Education:						
	Animal Subjects						
	Does the proposal involve animal subjects?*						
	C No C Yes						
i	Has the involvement of animal subjects changed since the previous submission?*						
	⊙ No ○ Yes						
	Animal Assurance No.: 3243234455						
	Inventions and Patents						
	Were any inventions reduced to practice during the course of work under this project?*						
	C No C Yes						
If yes, has the invention been previously reported?							
	© No ○ Yes						
	Checklist F&A						
	Save Cancel						
Ļ							
r c	Contact Us   Privacy Notice   Disclaimer   Accessibility ]						

## e-SNAP: Progress Report Upload, Pubs.





## e-SNAP: Routing






OK HEATH	eka Comi	mons	Addioney.	printer friendly		
Home   Links   H	lelp					
Route to Next Reviewer						
Next Reviewer						
Reviewer I	Name	Roles				
C John Smith	PI					
C Jack Nicholson	AO					
Conmerts:						
				A		
<u> </u>				V		
Submit   Canc	el					




# e-SNAP: PI Delegation




#### **FSR Workflow**







#### FSR Interface: Search for Single FSR




#### FSR Interface: FSR Hit List



#### FSR Interface: Menu for FSR Detail



#### FSR Interface: FSR Detail - View/Edit



# FSR Deployment Plan



- Deployment November 2002
  - Stage 1 Three grantee institutions in "Test"
  - Stage 2 CWG in "Test "
  - Stage 3 CWG in "Production"
  - Stage 4 All Commons V. 1.0 registered institutions in "Production"
  - Stage 5 Open production deployment

# Reengineering the Competitive Application



- November 2001 meeting
  - Streamlining data requirements
    - Advantages offered by implementation of profiles
    - Advantages offered by recategorizing of information
    - Opportunities to question need for information
- January 2002 meeting
  - Streamlining business process
    - Receipt, referral, review
    - Just-in-time submissions
    - Application schedule and content
- May 2002 meeting
  - Summary list of NIH action items
    - CWG input on overlooked items.... NO Progress...

#### eRA SBIR Initiative Status



- NIH issued RFA for eRA SBIR Initiative January 29, 2002
- Six Awards will be made by 9/30/2002
- eRA SBIR initiative will be a collaborative process
- Initial meeting with awardees to establish initial milestones — October 2002
- Program Contact: Dr. Amy Swain, NCRR <SwainA@NCRR.NIH.GOV>