



Commons Expansion Task Order

New Development



Commons Development

- Task covers next 12 months
- Using Rational Unified Process (RUP)
- 5 iterations (3 are production iterations)
- 2 maintenance releases planned
 - May
 - July



Production Iteration 1

Approx 3–4 months

- Add Closeout Functionality
- Content Management
- IAR issues
 - Provisional account login
 - Search meetings (NIH only)
 - Upload extra meeting materials
- Error logging & error data sent to helpdesk
- Integrate PubMed data (?)



Production Iteration 2

Approx 6–8 months

- Organizational hierarchy
- Web QT
- Download FSR search results to Excel
- Electronic transaction monitor
- X-Train



Production Iteration 3

Approx 10–12 months

- FSR “short” form
- Allow other OPDIVs to use FSR
- Move grants within the Org hierarchy
- Allow for stored queries in FSR
- Things that weren’t finished in earlier iterations