CGAP Progress Update

Feb 25, 2003

Target Timetable

- Phase 1: Now to end of January 03
 - Standard XML documentation, technology and application receipt flow
 - Inception, tech architecture and analysis
- Phase 2: February April 03
 - Application Receipt and validation
 - Build and test the receipt of XML stream
- Phase 3: May July 03
 - Business-to-government flow and interchange infrastructure
 - Complete design and build Bus-to-Gov exchange
 - Pilot
- Phase 4: August November 03
 - Integration with bi-directional communications on IPF, PPF, FSR and potentially other requests
 - Build out the integrated system for e-Applications : Test and Gradual introduction

CGAP Delivered

- Description of eRA CGAP Exchange
 - Functional description of exchange
 - Technology selection for CGAP
 - XML strategy for core and non-core
- XML schema and documentation
 - XML schema
 - Mapping of paper forms to XML
 - XML list of issues to be addressed
- Working list of issues with Receipt for new applications (first pass done!)

CGAP Work in Progress

- Definition of Iteration 1
 - Process flow and content
 - Use cases
 - Project plan for development Iteration 1
 - Data model changes
 - Business rules
- Overall revised project plan
- Technical architecture for development environment and SBIR tests
- Continuation of issue list with Receipt and eapplications processing

Next Milestones

- Detailed project plan for Iteration 1
- Iteration 1: Prototype for 4 components (described as UC)
 - Transfer of application file from external site to eRA Exchange (no ticket process yet)
 - · Virus check file
 - Validate XMI format
 - Process application
 - Validate representative sample of business rules
 - Load components into tables
- Obtain feedback from external community and E-Grants
- More detailed overall plan
- Draft use cases for entire Exchange
 - Receipt and Referral changes
- Draft technical architecture for CGAP
- Describe the new and old business rules for Receipt in one document
- Describe process flow and roles for Receipt and Referral for CGAP

Issues

Remedies

- What is E-Grants going to propose?
 - Direct communications with e-Grant team planned
- Edit checker
 - Generic validation engine (build or buy, project wide)
 - Validations custom built for CGAP
- Resources
 - Development team only partially available due to March release constraints
 - Code freeze yesterday should free up team
 - Analysts are stretched thin
 - Assistance from other development team members in writing UC and documentation of requirements technical underpinnings of exchange
 - Assistance from R&R line managers, advocates and policy makers in writing business rules and policy changes
 - Potential re-arrangement of analysts work loads
 - Inclement weather: Good part of the week down