# **CGAP** update

Project Team Meeting June 10, 2003

#### Use Cases (Iterations 1,2,3)

Planned for July	Actual	Status
Transfer Application	Transfer file	Done
Virus Check	Part of transfer file, recvd ticket	Done
Validate application format	Validate route message	Done
Process XML	Process application	June 27 target
Process PDF	Process application	June 27 target
Generate Appl report	Supp Spec	June 27 target
Breakout & first contact	Break out , first contact, mods to RR	UC , GUI done, Target Oct
Receive ticket	Accept simple message	Done
Binary payload check	Part of accept simple message	Done
Validate message format	Validate route message	Done
Process ticket	Process ticket	Done
Gen ticket response	Process ticket	June 27 target
PI validate application	Moved to Post July	TBD, Post July
GUI for Break out	Break out	Done
Intake Message queue	Moved to Design doc	Done
Outgoing message queue	Moved to Design doc	Done
Ticket processing queue	Moved to Design doc	Done
Message audits	Moved to supp spec and desgn	June 27 target
Request status	Accept simple Mesg, Process status	June 27 target
End to end processing	Phase 1 operations	Interim doc, done
PI approval of submission	Revision to Commons Status Screen	Post July

eRA Project Team Meeting

#### **Other Activities**

Planned for July	Actual	Status
	Generate Application (for test)	Done
	Process eRA outgoing messages	June 27 target
RR Draft Process flow	Draft	Done not finalized
E-appl + ticket definition	E-appl, ticket, status, error messages	Done
Business rules for acceptance	Validation rules	Done in draft, not approved
Requirements for October for e-applications	None finalized Draft in RR and REV	June 28 target
Pilot with e-Grants	June moved to July	TBD
Requirements for Iteration 4-10	Requirements for Iterations 4- 10	Barely started Requirements for #4 due June 17
XML Schema	398 draft and final	Done
	Packaging an application in ebXML, Soap	Done
	Analysis of 424 mapping	TBD
Technical Architecture	Tech Architecture July	Done
	Tech Architecture for October	TBD
Functional description of CGAP	Functional description of CGAP	Done
Risk List, project plan	Risk list, project plan	Done, revision planned for post June 28
Coordinate Pilot with SBIRs	Pilot plan	TBD
Test data (automated)	Test data	TBD
1000 410 20002	Reference "submitter" implementation	In progress

June 10, 2003

#### Notes and Issues

- "Final" construction phases not scheduled until past July
- eRA wide object model being developed
- Automated testing and test plans scheduled to start in 4/25 not in place yet
- Process for RR and REV still "fuzzy"
- Policy implications and approvals for eapplications?

# **Grants.gov Coordination**

- Active coordination for application transfer mechanisms, methods and packaging
  - eRA architect participation part time
  - Agency tool kit preparation
  - Joint reference implementation planned
- XML schema for applications
  - Less success in coordination
  - No direct involvement in XML schema definition
  - Religious wars about style and technique obscure the issues

### XML Schema Issues

- Purely 424 with no abstraction at all
  - Very specific coding for budget
  - Same field name does not mean same thing in 424 and 398 and therefore may not map as easily as thought
- No-Core issue not resolved only in July but 424 is fixed for 12 months
- Not totally unexpected issue due to scope and time frames of Pilots


### 424 XML Coding

```
</sf424a:CategorySet>
  <sf424a:CategorySet sf424a:programTitle="Program 4">
  <sf424a:PersonnelFundsRequestedAmount>999.99</
          Specific budget line item coded for 424 only
  <sf424a:FringeBenefitsFundsReguestedAmount>999.99/
  <sf424a:TravelFundsReguestedAmount>999.99</
 </.......
  <sf424a:ProgramIncomeAmount>999.99</
</sf424a:CategorySet>
<anybudget:LineItem="line item 1"</pre>
    <anybudget:LineItemIdentifier>99
    <anybudget:BudgetPeriod>9999/
    <anybudget:LineItemDescription>PERSONNEL
    <anybudget:LineItemRequestedAmount>9999.99/
ABSTRACTED-normalized DATA STRUCTURES:
APPLIES TO ALL BUDGETS
```

#### What to do?

- Work with what we have or are given
- Map the 424 to eRA as much as possible
- Provide input into the core, non-core and NIH specific components
- Obtain input from the SBIRS and the Institutions on overall approach

## Dealing with it



# Next Steps

- Concentrate on the July "release"
- Complete the "Exchange plumbing" and the object model
- Write a plan for the July "experiment-Pilot"
- Nag people about test methods, tools, requirements for October, priorities
- Project Progress Review and Project Plan revision end of June
- Keep coordination efforts going