

eRA Milestones for Fall 2003 Deployment

ID	Task Name	Duration	Start	Finish
3	Requirements Baseline	1 day	Fri 8/15/03	Fri 8/15/03
6	User Interface Review	1 day	Fri 9/5/03	Fri 9/5/03
7	Critical Design Review	1 day	Fri 9/5/03	Fri 9/5/03
17	System Test Plan Evaluation	1 day	Fri 9/19/03	Fri 9/19/03
8	Data Model Baseline	1 day	Mon 9/22/03	Mon 9/22/03
18	System Test Plan Review	1 day	Fri 9/26/03	Fri 9/26/03
10	Dependent Code Review	4 days	Tue 9/30/03	Fri 10/3/03
11	Baseline - J2EE Frmwrk, Grant Folder, Pwd	1 day	Fri 10/3/03	Fri 10/3/03
23	Acceptance Test Plan Evaluation	1 day	Fri 10/3/03	Fri 10/3/03
13	Code Review	4 days	Mon 10/6/03	Thu 10/9/03
19	System Test Readiness Review	1 day	Thu 10/9/03	Thu 10/9/03
14	Baseline - All Others	1 day	Fri 10/10/03	Fri 10/10/03
20	System Test Execution	11 days	Fri 10/10/03	Fri 10/24/03
24	Acceptance Test Plan Review	1 day	Fri 10/10/03	Fri 10/10/03
28	Deployment Forms to Configuration Mgt	1 day	Fri 10/10/03	Fri 10/10/03
33	Release Notes List to Tech Writers	1 day	Fri 10/10/03	Fri 10/10/03
29	Pre-deployment Planning Meeting	1 day	Tue 10/14/03	Tue 10/14/03
37	Trial Database Deployment to Stage	1 day	Wed 10/15/03	Wed 10/15/03
38	Refresh Stage Database from Production	3 days	Thu 10/16/03	Mon 10/20/03
34	Release Notes Completed	1 day	Tue 10/21/03	Tue 10/21/03
25	Acceptance Test Readiness Review	1 day	Thu 10/23/03	Thu 10/23/03
26	Acceptance Test Execution	11 days	Fri 10/24/03	Fri 11/7/03
30	Pre-deployment Readiness Meeting	1 day	Tue 10/28/03	Tue 10/28/03
35	User Guides/On-line Help Completed	1 day	Fri 10/31/03	Fri 10/31/03
31	Deployment ZIP Files Baseline	1 day	Mon 11/3/03	Mon 11/3/03
39	Testing of Production Environment	4 days	Mon 11/3/03	Fri 11/7/03
40	Migrate System to Production	1 day	Fri 11/7/03	Sun 11/9/03