




The Electronic Records Archives (ERA) Report

ARMA Fed Day
10/9/2007

Meg Phillips


ERA Coordinator for
Regional Records Services





The ERA System Timeline

ERA will be developed and deployed in five phases, (or increments) spanning from FY2005 - FY2011:






Building ERA: Ensuring we get a system that works correctly

- Focus is on satisfying ERA requirements and ensuring that the system meets the needs of those who will use it
- A **gradual** approach to reaching IOC: Sep 07 – Mar 08
- A **six-month Pilot** in three Drops – Testing activities only
 - ✓ Drop 1: Oct - Nov
 - ✓ Drop 2: Dec - Feb
 - ✓ Drop 3: Jan - March



Building ERA: Planned System Functions for Drops 1 and 2





Goals for Testing the Pilot

- Ensure that the system satisfies user **requirements, expectations, and acceptance**
- Identify **discrepancies and limitations**
- Demonstrate **system capabilities**
- Ensure **security controls** and vulnerabilities
- **Dry Runs** for each Drop



Your Contacts for ERA

Meg Phillips

ERA Coordinator
for the Office of Regional
Records Services

215-305-2023

Meg.Phillips@nara.gov

www.archives.gov

Rita Cacas

ERA Communications
Officer

301-837-1564

ERA.Program@nara.gov

www.archives.gov/era