



Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—October 29, 2004

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Business Areas and Objectives

- **Business Partner Network (BPN)**— Deploy a single point of registration and validation of supplier data accessed by all agencies.
- **Acquisition Information Reporting (AIR)**—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- **eMarketplace**
Phase 1: Provide a common on-line directory to GWAC and other multi-agency contracts to simplify selection and facilitate leverage of Government buying.
Phase 2: Centralize and integrate market research and acquisition tools by providing access to, federal and open market eCatalogs, solicitations/responses, and small business opportunities to facilitate buying across the federal government.
- **Intra-government Transactions (IGT)**—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- **Standard Transactions**— Develop a standard glossary and vocabulary to facilitate exchange of procurement data between and within agencies.

Current Activities

BPN

- Get approval on eSRS source selection from SBA SSO
- Develop requirements for single past performance system
- Brief ACE on eSRS implementation plan
- Continue incorporating architecture-engineering & construction requirements into BPN
- Automate SBA authentication of appropriate CCR fields

Acquisition Information Reporting (AIR)

- Validate ICD requirements for FPDS-NG
- Validate requirements for Pcard data
- Continue conducting review of FPDS-NG XML schema and WSDL
- Complete reports module in FPDS-NG, including goaling report
- Continue to monitor and consult with agencies to insure full implementation of FPDS-NG for FY04 data
- Vet CADO white paper with executive management

eMarketplace

- Review pending regulation on SF98 transition to WDOL
- Continue to evaluate responses to online purchasing RFI
- Continue to expand proof-of-concept for FedTeDS pilot with E-Authentication
- Continue to evaluate responses and hold oral presentations for FBO recompete

Standard Transactions

- Continue data element standardization process, including harmonization with other E-Gov initiatives, UBL 1.0, and FEA Data Reference Model
- Continue working with IAE shared systems to validate and update Information Exchanges

Intra-governmental Transactions (IGT)

- Rent business process model being reviewed by PBS
- Continue certification processing for early adopters
- Continue agency visits by Project Director

IAE PMO

- Finalize transitioning of IAE PMO to Office of Chief Acquisition Officer
- Prepare FY05 Agency MOUs
- Submit FY06 OMB 300
- Award IV&V contract
- Continue to implement IGTE for agreements with system stewards for IT services
- Complete marketing and sub-branding effort and get results from contractor
- Execute and integrate configuration management process

Contacts	Teresa Sorrenti, IAE Program Manager	703-872-8610
	Earl Warrington, IAE Deputy Program Manager	703-872-8609
	Lisa Cliff, IAE Communications	703-872-8593

Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—October 29, 2004

ACE validation of IAE Program:
Setting priorities

- * PPIRS (inc. CPS, CPARS, PPIMS) will not be funded by IAE pending redesign
- * CADO (Contract Award Documents Online) awaiting requirements funding analysis
- * ICD (Interagency Contracts Directory) will be incorporated into FPDS-NG
- * FedTeDS is pending a decision on FBO re-compete which includes option to incorporate it
- * Capabilities analysis of existing catalog systems continues
- * WDOL support contingent on DOL modification of SF98 regulations
- * IGTE and FedReg pending results of OMB study
- * Portal paused until funds become available
- * All other programs approved and funded

Governance:

- Chief Acquisition Officer Council and OMB
- Managing Partner—General Services Administration/CAO
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, OMB Portfolio Manager, OFPP, Small Agency Council, 6 Agency Procurement Executives
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intra-governmental Transactions (IGT), Standard Transactions
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners - All CFO Act Agencies
- Participation - Over 300 team members from 65 agencies

Policy:

<http://egov.gsa.gov>

- ⇒ Click **Integrated Acquisition Environment**
- ⇒ Click **Policy**

Key Milestones

BPN

- eSRS (Electronic Subcontracting Reporting System)
 - Initial operating capability Sept 2004
 - Full operating capability March 2005
- ORCA Initial Operating Capability Nov 2004

Acquisition Information Reporting (AIR)

- CADO white paper Sept 2004
- All agencies FY04 data to be reported to FPDS-NG Dec 2004

eMarketplace

- Implement initial eMarketplace capability TBD
- Begin transition to new FBO provider Feb 2005

Intra-governmental Transactions

- IT services >\$100K and all rent transactions processed through exchange (milestone on hold by OMB) July 2004

IAE PMO

- Portal implementation
 - Initial operating capability TBD

Accomplishments

BPN

- CCRXML V2.0 implemented Aug 2004
- Migrated CCR and FedReg 4.0 from vendor hosting site to DLIS Aug 2004
- FedReg upgraded to 4.0 Aug 2004
- ATOs issued for BPN, and FedReg V4.0 Aug 2004
- ORCA V1.2 to include SF 330 Part II (A&E) released June 2004
- ATO issued for ORCA June 2004
- Integration of PRO-Net and CCR (PRO-Net decommissioned) Dec 2003
- Implemented FAR requirement for all contractors to register in CCR Oct 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched PPIRS (Past Performance Retrieval System) July 2002

Acquisition Information Reporting (AIR)

- FPDS-NG completed DOD migration to 2000 Oct 2004
- FPDS-NG V 1.2 released Oct 2002
- ATO issued for FPDS-NG March 2004
- Use of FPDS-NG prescribed in FAC 18 Dec 2003
- FPDS-NG system launched Oct 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

eMarketplace

- ICD temporarily suspended and readied for integration into FPDS-NG Sept 2004
- Launched FedTeDS pilot utilizing E-Authentication Sept 2004
- Issued re-compete solicitation for FedBizOpps (FBO) May 2004
- RFI for eMarketplace on-line purchasing capability posted on FBO May 2004
- FedTeDS mandatory for 5 boroughs in NY for select procurements Jan 2004
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003

Intra-governmental Transactions (IGT)

- IATO for IGTE issued July 2004
- IGTE V1.0 released July 2004
- First payment transaction processed through IPAC Dec 2003
- Production pilot launched/1st rent transaction processed Oct 2003
- CFO Act Agencies and 25 small agencies first registered in FedReg Jan 2003
- Business rules with order and bill data elements issued by OMB Oct 2002

Standard Transactions

- Established initial IAE project in CORE.gov Aug 2004
- Completed harmonization of IAE data elements with Business Gateway Aug 2004
- Completed XML schema reviews for 3 CCR, FPDS-NG, UID July 2004
- Completed XML Schema review of CCRXML 2.0 May 2004
- Published IAE Summary XML Guidance V1.1 Feb 2004
- Published Standard eTransactions V1.0 Sept 2003
- Mapped acquisition process/identification of information exchanges Dec 2002