



Appendix H
Project Schedules

EGL R,D/D Lease Operations Gantt Chart - Years



Phased R,D&D and Commercial Program Gantt Chart - Years



Task Name	Start	Finish	Days
Analysis	6/30/2005	6/29/2006	365
Research	6/30/2006	6/29/2007	365
Field Testing	6/29/2007	6/28/2012	1825
Commercial Design	6/29/2012	6/28/2013	365
Commercial Demonstration	6/29/2013	6/27/2018	1825
Commercial Production	6/29/2015	6/29/2020	1825

