




Project Assessment and Reporting System

PARS II Deployment Discussion

John Makepeace (OECM)
Kai Mong (EES), Judith Bernsen (EES/PMC)
April 16, 2009




Purpose

- Review inclusion/exclusion of projects
- Discuss the proposed schedule for transitioning projects



PARS II Timeline






Target Dates

- May 2009 – DOE-wide announcement
- May 2009 – Contact Group 1
- Sep 2009 – Error free files from Group 1
- Dec 2009 – Group 1 repeatable process established
- Feb 2010 – Groups 1-3 begin reporting
- Sep 2010 – Group 9 begins reporting



Exclusion Criteria

- Project was excluded if
 - Planned CD-4 date was on or before Sep 30 2010
 - Project was at CD-0 or CD-1 with no planned CD-2 date on or before Sep 30 2010
 - Project at CD-3 and more than 50% complete (schedule)
 - Project TPC < \$20M



Grouping Criteria

- Projects were grouped using the following considerations
 - Planned CD-4 date
 - TPC value
 - Number of projects at site



Next Steps

- OECM and program review of project priorities and groupings
- Revised group list
- Action Items
- Next meeting – Process for working with projects