

# Army BRAC 2005 Timeline



*Effective planning is by far the most important factor essential for a successful execution of BRAC 2005*

## DoD Timeline

The following table provides the significant milestones in the DoD BRAC 2005 selection, review, and approval process.

Milestone	Action
NLT 16 May 05	SECDEF Recommendations are given to the BRAC Commission and released to the Public
17 May 05	Testimony to BRAC Commission begins
1 Jul 05	Comptroller General (GAO) Analysis of Recommendations is released
8 Sep 05	Commission's Recommendations are forwarded to the President
NLT 23 Sep 05	President must Approve or Disapprove of the list in its entirety
20 Oct 05	If the President disapproved the list, the Commission Submits Revised Recommendations to the President
7 Nov 05	President approves or disapproves of resubmitted list
+45 Legislative Days or adjournment	Congressional Approval or Disapproval following President's submission to Congress

Transforming Through Base Realignment and Closure



# Army BRAC 2005 Timeline



## Army BRAC 2005 Implementation Schedule

### 13 May –October 2005: Phase I - Implementation Planning

Establish baseline for all requirements within the six-year implementation period and prioritize the efforts. Phase I has seven major events:

- ◆ Publication of the Army's Implementation Plan Guidance
- ◆ Identification of FY 2006 required resources for supplemental budget submission
- ◆ Initiation of selected environmental studies, facilities design, and real estate studies
- ◆ Announcement and assessment of preferred alternative sites for BRAC discretionary moves
- ◆ Initiation of economic adjustment assistance to Defense-Impacted communities
- ◆ Begin preparation of Implementation Plans
- ◆ Identification of properties targeted for early disposal

### October – December 2005: Phase II - Execution Preparation

Refine Implementation Plans to verify the initial assessments and plans and identify and validate the requirements necessary to implement the plans once approved. Phase II supports the completion of five major events:

- ◆ Identification of resource requirements and savings for inclusion in the FY 2007 Amended Budget Submission (BES)
- ◆ Detailed planning and preparation to initiate all realignments and closures
- ◆ Submission of amendments/reprogramming to the FY 2007 budget and identification of impacts on the Army Working Capital Fund
- ◆ Submission, review and approval of Implementation Plans
- ◆ Preparation of Issuance of National Environmental Policy Act contracts

### December 2005- December 2011: Phase III - Realignment and Closure

During this phase all NEPA requirements will be completed supportive of realignment and disposal actions.

This phase ensures all realignment and closure actions required by SECDEF direction and approved by Congressional legislation are executed. BRAC legislation requires all realignment and closure actions be completed within six years of approval of the recommendations.

### January 2006- Final Disposal: Phase IV - Clean-up and Disposal

This phase completes all closure actions in accordance with all applicable laws and regulations, SECDEF guidance, and the Army's Execution Plan, as published each year. This includes any required cleanup due to environmental liabilities and the transfer of real property off the Army's books.