

Cycle	Start	Finish	Duration	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
423	Wed 8/5/09	Fri 8/28/09	23 days	█											
423 EOC	Fri 8/28/09	Wed 10/14/09	47 days		▣										
424	Wed 10/14/09	Fri 11/6/09	23 days			█									
424 EOC	Fri 11/6/09	Wed 11/25/09	19 days				▣								
425	Wed 11/25/09	Fri 12/18/09	23 days					█							
425 EOC	Fri 12/18/09	Wed 1/6/10	19 days						▣						
426	Wed 1/6/10	Fri 1/29/10	23 days						█						
426 EOC	Fri 1/29/10	Wed 2/17/10	19 days							▣					
427	Wed 2/17/10	Fri 3/12/10	23 days								█				
427 EOC	Fri 3/12/10	Wed 5/5/10	54 days									▣			
428	Wed 5/5/10	Fri 5/28/10	23 days										█		
428 EOC	Fri 5/28/10	Wed 6/16/10	19 days											▣	
429	Wed 6/16/10	Fri 7/9/10	23 days												█
429 EOC	Fri 7/9/10	Wed 7/28/10	19 days												▣



12 Month Planning Schedule

THIS FORECAST IS FOR PLANNING PURPOSES ONLY AND IS SUBJECT TO CHANGE