

Cycle	Start	Finish	Duration	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
423 EOC	Fri 8/28/09	Wed 10/14/09	47 days	■											
424	Wed 10/14/09	Fri 11/6/09	23 days	■											
424 EOC	Fri 11/6/09	Wed 11/25/09	19 days		■										
425	Wed 11/25/09	Fri 12/18/09	23 days		■										
425 EOC	Fri 12/18/09	Wed 1/6/10	19 days			■									
426	Wed 1/6/10	Fri 1/29/10	23 days			■									
426 EOC	Fri 1/29/10	Wed 2/17/10	19 days				■								
427	Wed 2/17/10	Fri 3/12/10	23 days				■								
427 EOC	Fri 3/12/10	Wed 5/5/10	54 days					■	■	■					
428	Wed 5/5/10	Fri 5/28/10	23 days								■				
428 EOC	Fri 5/28/10	Wed 6/16/10	19 days									■			
429	Wed 6/16/10	Fri 7/9/10	23 days									■			
429 EOC	Fri 7/9/10	Wed 7/28/10	19 days										■		
430	Wed 7/28/10	Fri 8/20/10	23 days											■	
430 EOC	Fri 8/20/10	Wed 10/13/10	54 days												■



FY-10 Planning Schedule

THIS FORECAST IS FOR PLANNING PURPOSES ONLY