

ARRA ACCELERATED MILESTONES -- AS OF 05/13/2009

Recovery Project/Activity	Accelerated Milestone Title	M/S Due Date	New Due Date
INL			
INL-Cleanup of Surplus Nuclear Facilities	CPP-601/640 Complex D&D	Post 2012	9/30/2011
INL-Cleanup of Surplus Nuclear Facilities	VCO Lines Under Hot Cell	9/30/13	9/30/11
SRS			
FFA	Issue C-, K-, L-, AND R-REACTOR COMPLEXES EARLY ACTION RECORD OF DECISION (ROD)	9/2/09	
FFA	Issue REVISION.0 RECORD OF DECISION (ROD) IN SUPPORT OF THE P AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	9/21/09	
FFA	Issue E-AREA LOW LEVEL WASTE FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) INTERIM REMEDIAL ACTION IMPLEMENTATION PLAN (IRAIP)	11/4/09	
FFA	Issue STATEMENT OF BASIS/PROPOSED PLAN (SB/PP) IN SUPPORT OF THE R AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	11/7/09	
FFA	Initiate P AREA OPERABLE UNIT EARLY ACTION REMEDIAL ACTION (RA) START (Includes 13 Subunits with associated milestones)	12/2/09	
FFA	Issue E-AREA LOW LEVEL WASTE FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) INTERIM RECORD OF DECISION (IROD)	12/4/09	
FFA	Issue R AREA OPERABLE UNIT EARLY ACTION RECORD OF DECISION (ROD) (Includes 13 Subunits with 13 associated milestones)	12/31/09	
FFA	Issue RECORD OF DECISION (ROD) IN SUPPORT OF THE P AREA OPERABLE UNIT (Includes 13 Subunits with associated milestones)	1/19/10	
FFA	Issue RECORD OF DECISION (ROD) IN SUPPORT OF THE R AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	2/4/10	

Recovery Project/Activity	Accelerated Milestone Title	M/S Due Date	New Due Date
FFA	Issue CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP) IN SUPPORT OF THE P AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	2/19/10	
FFA	Issue A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) CORRECTIVE MEASURES IMPLEMENTATION REPORT/REMEDIAL ACTION COMPLETION REPORT (CMIR/RACR)	3/2/10	
FFA	Issue E-AREA LOW LEVEL WASTE FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) INTERIM REMEDIAL ACTION IMPLEMENTATION PLAN (IRAIP)	4/5/10	
FFA	E-AREA LOW LEVEL WASTE FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) ISSUE INTERIM RECORD OF DECISION (IROD)	4/26/10	
FFA	Issue STATEMENT OF BASIS/ PROPOSED PLAN (SB/PP) IN SUPPORT OF THE D AREA OPERABLE UNIT (Includes 11 Subunits with 11 associated milestones)	4/29/10	
FFA	Issue R AREA OPERABLE UNIT EARLY ACTION ISSUE RECORD OF DECISION (ROD) (Includes 13 Subunits with 13 associated milestones)	5/14/10	
FFA	ISSUE RECORD OF DECISION (ROD) IN SUPPORT OF THE P AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	6/2/10	
FFA	Issue RECORD OF DECISION (ROD) IN SUPPORT OF THE R AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	6/14/10	
FFA	Issue CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP) IN SUPPORT OF THE P AREA OPERABLE UNIT	7/19/10	
FFA	Initiate E-AREA LOW LEVEL WASTE FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) INTERIM REMEDIAL ACTION START	8/4/10	
FFA	Issue REMEDIAL ACTION (RA) START IN SUPPORT OF THE P AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	8/31/10	

Recovery Project/Activity	Accelerated Milestone Title	M/S Due Date	New Due Date
FFA	Issue RECORD OF DECISION (ROD) IN SUPPORT OF THE R AREA OPERABLE UNIT (Includes 13 Subunits with 13 associated milestones)	10/26/10	
FFA	Initiate C-, K-, L-, and R-REACTOR COMPLEXES EARLY ACTION Remedial Action (RA) Start	12/24/10	
FFA	Initiate Remedial Action (RA) Start in support of R Area Operable Unit (Includes 13 Subunits with 13 associated milestones)	1/31/11	
FFA	Submit A Area Ash Pile (788-0A) and A Area Coal Pile Runoff Basin (788-3A) Rev 0 RCRA Facility Investigation/Remedial Investigation (RFI/RI) Workplan Submittal	2/11/11	
FFA	Issue RECORD OF DECISION (ROD) in support of the D Area Operable Unit (Includes 11 Subunits with 11 associated milestones)	2/23/11	
FFA	Issue P Area Ash Basin (including Outfall P-007) (188-0P) and R Area Ash Basin (188-0R) Rev. 0 Statement of Basis/Proposed Plan (SB/PP)	3/16/11	
FFA	Issue Rev. 0 RECORD OF DECISION (ROD) for Gunsite 012 Rubble Pile, Rubble Pile across from Gunsite 012, and ECODS G-3 (NBN)	4/18/11	
FFA	Issue Rev. 0 RECORD OF DECISION (ROD) for Gunsite 218 Rubble Pile (631-23G)	4/18/11	
Nevada			
Submit Corrective Action Unit 367 Corrective Action Investigation Plan	Submit Corrective Action Unit 367 Corrective Action Investigation Plan	12/15/2010	12/29/2009
Submit Corrective Action Unit 367 Corrective Action Decision Document	Submit Corrective Action Unit 367 Corrective Action Decision Document	7/13/2011	9/17/2010
Submit Corrective Action Unit 367 Corrective Action Plan	Submit Corrective Action Unit 367 Corrective Action Plan	3/9/2015	3/23/2011
Submit Corrective Action Unit 367 Closure Report	Submit Corrective Action Unit 367 Closure Report	10/17/2016	8/26/2011
Submit Corrective Action Unit 374 Corrective Action Investigation Plan	Submit Corrective Action Unit 374 Corrective Action Investigation Plan	12/15/2017	10/19/2009
Submit Corrective Action Unit 374 Corrective Action Decision Document	Submit Corrective Action Unit 374 Corrective Action Decision Document	7/13/2018	7/13/2010

Recovery Project/Activity	Accelerated Milestone Title	M/S Due Date	New Due Date
Submit Corrective Action Unit 374 Corrective Action Plan	Submit Corrective Action Unit 374 Corrective Action Plan	8/29/2016	1/12/2011
Submit Corrective Action Unit 374 Closure Report	Submit Corrective Action Unit 374 Closure Report	5/1/2018	6/29/2011
Submit Corrective Action Unit 375 Corrective Action Investigation Plan	Submit Corrective Action Unit 375 Corrective Action Investigation Plan	12/15/2014	11/18/2009
Submit Corrective Action Unit 375 Corrective Action Decision Document	Submit Corrective Action Unit 375 Corrective Action Decision Document	7/13/2015	8/6/2010
Submit Corrective Action Unit 375 Corrective Action Plan	Submit Corrective Action Unit 375 Corrective Action Plan	12/19/2016	2/7/2011
Submit Corrective Action Unit 375 Closure Report	Submit Corrective Action Unit 375 Closure Report	7/10/2018	8/1/2011
Richland			
No Accelerated Milestones			
Portsmouth			
No Accelerated Milestones			
Paducah			
Nuclear Facility D&D-Paducah	Submit the D1 D&D Generic EE/CA to US EPA & the Commonwealth of KY	2/10/2010	7/24/2009
Nuclear Facility D&D-Paducah	Submit the D1 Generic Action Memorandum to US EPA & the Commonwealth of KY	9/30/2010	10/30/2009
ORO**			
ETTP K-27 Demolition Ready	High Risk Equipment Construction Start (CS)	1/13/2011	4/13/2010
Bldg 3026	Waste Handling Plan (WHP) (containing WP information)	8/15/2009	Apr-09
Bldg 3026	CS	9/18/2011	Sep-09
Bldg 3026	Phased Construction Completion Report (PCCR)	9/30/2012	Jun-10
2000 Complex	WHP (NW Quad/NE laydown)	8/12/2011	Sep-09
2000 Complex	PCCR	4/19/2013	Jun-11
Y-12 Salvage Yard, Scrap Removal	WHP	6/25/2010	May-09
Y-12 Salvage Yard, Scrap Removal	CS	9/30/2010	Jun-09

Recovery Project/Activity	Accelerated Milestone Title	M/S Due Date	New Due Date
Y-12 Salvage Yard, Scrap Removal	PCCR		Sep-11
UEFPC West End Mercury Area Remediation	Storm Drain Engineering Study WP	9/30/2009	Jun-09
	Remedial Action WP	5/13/2010	May-10
	PCCR	8/19/2012	Sep-11
Alpha 5 Legacy Waste removal	WHP	8/9/2011	Sep-09
Biology Complex D&D	WHP	2030	Dec-10
	PCCR	2030	Sep-11
Bldg 9735 & 9206 filter house demolition	WHP		Jun-10
	CS	2019	Jun-10
	PCCR	2022	Sep-11
ETEC			
ETEC – Acceleration of Site Clean-up (Demolition of Four Facilities)	Complete Demolition of SPTF Facility	6/30/2015	6/30/2010
ETEC – Acceleration of Site Clean-up (Demolition of Four Facilities)	Complete Demolition of B4024 Facility	9/30/2015	1/30/2011
ETEC – Acceleration of Site Clean-up (Demolition of Four Facilities)	Complete Demolition of HWMF Facility	3/30/2015	5/30/2010
ETEC – Acceleration of Site Clean-up (Demolition of Four Facilities)	Complete Demolition of RMHF Facility	5/30/2016	9/30/2011
ETEC – Acceleration of Site Clean-up (Radiological Characterization Survey by EPA)	Complete Radiological Characterization Survey	4/1/2012	9/16/2011
ORP			
No Accelerated Milestones			
LANL			
No Accelerated Milestones			

** On ORO, milestones highlighted in blue are enforceable.