



## RVIB NATHANIEL B. PALMER Operating Schedule

**28-Apr-09**

General Information: Maximum science and RPSC staff berthing is 39. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the morning after the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Opportunities exist on oceanic transits for collection of underway data. Ship schedules are subject to change. Please contact Dan Herlihy, the Manager, Marine Operations with any questions or comments.

This schedule incorporates changes from the published schedule dated March 13, 2009

### Key

AS=Amer Samoa	HI=Hawaii	PUQ=Punta Arenas, Chile
ANC=Ancud	HOB=Hobart, Tasmania	RIS=Ross Ice Shelf
BA=Barrow	LYT= Lyttelton, NZ	SAND=San Diego, CA
CPT=Capetown, South Africa	MCM=McMurdo	SEY=Seymour Island
COP=Copa Field Camp,King George Island	NAP=Napier,NZ	TAL=Talcahuano, Chile
CSH=Cape Shirreff Field Camp	Nome=Nome, Alaska	VAL=Valparaiso
DH=Dutch Harbor	PAL=Palmer Station	PMC=Puerto Montt, Chile
FCH=Fourchon, LA	PTH=Pt. Hueneme	ROTH=Rothera Station

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	DAYS
NBP09-02A Standby preparation  POC: Herlihy MPC: Alessandrini	20-Apr-09  27-Apr-09	begin  end	7 days to pack and offload equipment for warehouse storage	7
NBP09-02B Transit to Puerto Montt  POC:Kluckhohn MPC: Herlihy	28-Apr-09  2-May-09	LV:PUQ  AR:PMC	Transit to Puerto Montt  Oxean pier Secure RPSC/equipment Start NBP standby	4
NBP09-03   POC: Kluckhohn MPC: Owen/TBD/TBD	6-May-09  31-Aug-09	PMC  PMC	Standby period	117
NBP9-05 transit to Talchuano DRYDOCK POC:Kluckhohn MPC:TBD	1-Sep-09 7-Sep-09 28-Sep-09 29-Sep-09 4-Oct-09	PMC TAL TAL LV:TAL AR:PUQ	ON Charter Dry Dock Sept 7-28 End Dry Dock Test Transducer	33

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	DAYS
NBP09-06  POC: Kluckhohn MPC: TBD	5-Oct-09  13-Nov-09	PUQ  PUQ	Open period	39
NBP09-08 Chereskin O-313-N - IPY POC: Jackson MPC: TBD	19-Nov-09 12/4/2009 12/6/2009 20-Dec-09	LV:PUQ AR:ROTH LV:ROTH AR:PUQ	Drake Passage CRIES +7 days LARISSA Ice Camp Delivery to Rothera pending NSF approval	31
NBP10-01 LARISSA/Domack C-515-L/N Scambos C-514-L/N Vernet C-246-L/N POC: Jenkins MPC: Jenkins	2-Jan-10  3-Mar-10	LV:PUQ  AR:PUQ	Larsen Ice Shelf	60
NBP10-02 Torres B-258-N  POC: Jenkins MPC: TBD	13-Mar-10  22-Apr-10	LV:PUQ  AR:PUQ	Western Peninsula  +4 days for LARISSA pickup	40