

Cycle	Start	Finish	Duration	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
417	Wed 9/24/08	Fri 10/17/08	23 days	■												
417 EOC	Fri 10/17/08	Wed 11/12/08	26 days	■	■											
418	Wed 11/12/08	Fri 12/5/08	23 days		■	■										
418 EOC	Fri 12/5/08	Wed 1/7/09	33 days		■	■	■									
419	Wed 1/7/09	Fri 1/30/09	23 days				■									
419 EOC	Fri 1/30/09	Wed 3/25/09	54 days				■	■	■							
420	Wed 3/25/09	Fri 4/17/09	23 days							■						
420 EOC	Fri 4/17/09	Wed 5/13/09	26 days							■	■					
421	Wed 5/13/09	Fri 6/5/09	23 days								■					
421 EOC	Fri 6/5/09	Wed 7/1/09	26 days								■	■				
422	Wed 7/1/09	Fri 7/24/09	23 days										■			
422 EOC	Fri 7/24/09	Wed 9/16/09	54 days										■	■	■	
423	Wed 9/16/09	Fri 10/9/09	23 days													■



FY-09 Planning Schedule

THIS FORECAST IS FOR PLANNING PURPOSES ONLY