

Peace Corps HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	901	0	N/A	N/A	2	217	0	N/A	N/A	0	0	0	0	0	0
Jun/2007	751	0	N/A	N/A	152	207	0	N/A	N/A	10	0	0	0	0	0
Sept/2007	575	0	N/A	N/A	328	206	0	N/A	N/A	11	0	0	0	0	0
Dec/2007	345	0	105	798	558	206	0	25	192	11	0	0	0	0	0
Mar/2008	281	0	110	793	622	156	0	25	192	61	0	0	0	0	0
Jun/2008	244	0	107	796	659	133	0	19	198	84	0	0	0	0	0
Sept/2008	162	0	41	862	741	130	0	11	206	87	0	0	0	0	0
Dec/2008	100	0	113	787	803	130	0	15	194	87	0	0	0	0	0
Mar/2009	0	0	61	763	844	55	0	7	172	89	0	0	0	0	0
Jun/2009	297	0	57	914	674	16	0	23	62	69	0	0	0	0	0
Sept/2009	203	0	77	927	657	0	0	30	67	65	0	0	0	0	0

Implementation Plan Summary

Per the implementation plan, full implementation date is dependent upon implementation timetable developed by the		All have been completed		<p>Next Major Milestone:</p> <ul style="list-style-type: none"> • 04/30/2008 – Pending availability of supplies, completion of issuance to all Headquarters staff. COMPLETED • 4/30/2009 – Completion of issuance to all Domestic staff who have come to the
---	--	-------------------------	--	---

Department of State

Headquarters building. COMPLETED