

A0003438

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE  
075

PAGE OF PAGES  
1 3

2. AMENDMENT/MODIFICATION NO.  
P00011

3. EFFECTIVE DATE  
09/12/94

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)  
CIN-07

6. ISSUED BY CODE

ISSUE1

7. ADMINISTERED BY (if other than Item 6) CODE

modcw

US ARMY ENGR DIST NEW ORLEANS  
PO BOX 60267  
NEW ORLEANS LA 70160-0267

CELMW-CT-CC MS. WHITTEN  
PHONE: (504) 862-1899

Cynthia Whitten

SC5(504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101

Boh Bros. Construction Co., Inc  
P.O. Drawer 53266  
New Orleans LA 70153

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DACW29-94-C-0003

10B. DATED (SEE ITEM 13)  
10/14/93

CODE 1U403

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

Mod Obligated Amount US

\$0.00

See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
X CC 1.87 Changes

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 015:42 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, HLP, London Avenue Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Avenue Floodwall, Orleans Parish, LA, to add a splice to existing FL 400, to the new cable at Station 14+10 +/- WB/L.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

ASSISTANT PROJECT MGR

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
Chester Ashley, ACO 007

15B. CONTRACTOR OFFEROR

15C. DATE SIGNED

10/3/94

16B. UNITED STATES OF AMERICA

BY Chester Ashley  
(Signature of Contracting Officer)

16C. DATE SIGNED

10/6/94

SF 30 CONTINUATION SHEET

12. Accounting and Appropriation Data (Cont.)

Funds are not increased or decreased as a result of this change. See Continuing Contracts, H-26.

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and Estimated Amounts is modified as follows:

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount	Amount of Change
0016	Permanent Relocation of Feeder Lines	LUMP SUM	LS	-----	\$429,993.59	(+)\$5,000.00

CHANGES TO THE CONTRACT SPECIFICATIONS:

1. Paragraph C168-16.1.2.2. Add the following before the first sentence in this paragraph, "Splice the new cable to the existing FL 400 located under the Gentilly Boulevard Bridge, at Station 12+70 +/- WB/L and 14+10 +/- WB/L. The splice at Station 14+10 +/- WB/L shall be made on the landside of the existing floodwall between the floodwall and the existing roadway."
2. Paragraph C168-16.1.2.3. Change the third sentence in this paragraph to "A splice will be required in the cable at Station 14+10 +/- WB/L."
3. Paragraph C168-16.1.2.9. In the first sentence add "and 14+16 WB/L" after 12+70 WB/L.

CHANGES TO THE CONTRACT DRAWINGS: Make the following pen and ink changes.

1. Drawing 49 of 58:
  - a) Insert the following before the first sentence in Note No. 2, "Splice the new cable, to the existing FL 400 located under the Gentilly Boulevard Bridge, at Station 12+70 +/- and 14+10 +/- WB/L. The splice at Station 14+10 +/- WB/L shall be made on the landside of the existing floodwall between the floodwall and the existing roadway."
  - b) Insert the following note at Station 12+70 +/- WB/L, "Splice the new underground encapsulated FL 400, to the existing FL 400 located under the Gentilly Boulevard Bridge, at Station 12+70 +/- WB/L."

c) Insert the following note at Station 14+10 +/- WB/L, "Splice the new FL 400 in 5" conduit, to the existing FL 400 located under the Gentilly Boulevard Bridge, at Station 14+10 +/- WB/L on the landside of the existing floodwall between the floodwall and existing roadway. Splice the new FL 400 in 5" conduit, to the new FL 400 in 5" conduit installed under Gentilly Boulevard Bridge, at Station 14+10 +/- WB/L."

2. Drawing 46 of 58:

a) Detail 2. Add the following note at the splice, "Splice the new encapsulated FL 400, to the existing FL 400 located under the Gentilly Boulevard Bridge, at Station 12+70 +/- WB/L."

b) Section A. Insert "Station 14+16 WB/L" after 12+70 WB/L in Note No. 2.

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$5,000.00.

CHANGES TO THE CONTRACT TIME: The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered for all delays, impacts, and extended overhead related thereto, and for performance of the change within the time frame stated.