

A0003385

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
031

PAGE OF PAGES
1 3

2. AMENDMENT/MODIFICATION NO.
P00018

3. EFFECTIVE DATE
06/09/95

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)
CIN-09

6. ISSUED BY CODE
US ARMY ENGR DIST NEW ORLEANS
PO BOX 60267
NEW ORLEANS LA 70160-0267
Molly M. Block SC2 (504) 862-2879

7. ADMINISTERED BY (if other than Item 6) CODE
modcw
CELMN-CT-R MS. WHITTEN
PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101
BOH BROS. CONSTRUCTION CO., INC
P.O. DRAWER 53266
NEW ORLEANS LA 70153

9A. AMENDMENT OF SOLICITATION NO. (X)

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. X
DACW29-94-C-0003

10B. DATED (SEE ITEM 13)
10/14/93

CODE 1U403 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$43,000.00
Add'l funds in the amount of \$43,000.00 are available. See attch.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
See attached.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the above-numbered contract for Lake Pontchartrain, Louisiana and Vicinity, High Level Plan, London Avenue Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Ave. Floodwall, Orleans Parish, Louisiana, to remove 1299 linear feet of sheetpiling above elevation 7.5+/- and provide for the additional costs of wall demolition.
See attached.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Jeffrey J. DUBREUIL, Asst Pres. MGR

15B. CONTRACTOR/OFFICER
(Signature of person authorized to sign)

15C. DATE SIGNED
6/14/95

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Chester Ashley, ACO 002

16B. UNITED STATES OF AMERICA
BY Chester Ashley
(Signature of Contracting Officer)

16C. DATE SIGNED
6-15-95

SF 30 CONTINUATION SHEET

12. Accounting and Appropriation Data (Cont.)

BEC2111000N OP3M 284 VD 96X3122

13. This change order is issued pursuant to Contract Clause I.87, "CHANGES," and Contract Clause I.93, "DIFFERING SITE CONDITIONS."

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and Estimated Amounts is modified as follows:

Item No.	Description	Est'd Qty	Unit	Unit Price	Estimated Amount	Amount of Change
0003	Selective Demolition	LS	--	----	\$282,000.00	(+) \$43,000.00

CHANGES TO THE CONTRACT SPECIFICATIONS: In paragraph C2J-6.2, MEASUREMENT AND PAYMENT, add the following sentence to the end of the paragraph:

"The price shall also include additional costs for concrete wall demolition due to sheetpile embedment deeper than shown on the drawings for 1300 linear feet of floodwall (P00018)."

CHANGES TO THE CONTRACT DRAWINGS: Make the following pen-and-ink changes to the contract drawings:

Drawing 19 of 58 Add the following note: "From Station 1+19.79 to 1+46.18 EB/L and Station 7+23 to 12+16.95 EB/L, remove sheetpile above elevation 7.5+/- to allow replacement of the 4-inch concrete filler."

Drawing 21 of 58 Add the following note: "From Station 2+37.45 to 6+40.0 WB/L and Station 6+69.33 to 10+44.98 WB/L, remove sheetpile above elevation 7.5+/- to allow placement of the 4-inch concrete filler."

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$43,000.00.

CHANGES TO THE CONTRACT TIME: The contract time is increased by 14 days.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors, and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts, and extended overhead related thereto, and for performance of the change within the timeframe stated.