

A0003353

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE 051 PAGE OF PAGES 1 2

2. AMENDMENT/MODIFICATION NO. P00020 3. EFFECTIVE DATE 07/12/95 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) TE-005

6. ISSUED BY CODE US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267 Cynthia Whitten SC5(504) 862-1899 7. ADMINISTERED BY (If other than Item 6) CODE modcw CELMN-CT-R MS. WHITTEN PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101 BOH BROS. CONSTRUCTION CO., INC P.O. DRAWER 53266 NEW ORLEANS LA 70153 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0003 10B. DATED (SEE ITEM 13) 10/14/93 CODE 1U403 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Mod Obligated Amount US \$0.00 No additional funds are required.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. CC I.97 Default B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return original copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) In view of delays in the completion of work for the above numbered contract for Lake Pontchartrain, LA and Vicinity, High Level Plan, London Ave. Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Ave. Floodwall, Orleans Parish, LA, due to causes beyond the control and without the fault or negligence of the contractor, namely, unusually severe weather during the period 1 April 1995 through 30 June 1995, this contract is modified as follows:

15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 8-4-95 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Chester Ashley, ACO 007 16B. UNITED STATES OF AMERICA BY Chester Ashley (Signature of Contracting Officer) 16C. DATE SIGNED 8-7-95

SF 30 CONTINUATION SHEET

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: There are no changes to the bidding schedule.

CHANGES TO THE CONTRACT SPECIFICATIONS: There are no changes to the specifications.

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the contract drawings.

CHANGES TO THE CONTRACT PRICE: The contract price remains unchanged.

CHANGES TO THE CONTRACT TIME: The contract time is extended by fifteen (15) calendar days due to unusually severe weather.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change, for all delays, impacts, and extended overhead related thereto, and for performance of the work within the time period of this modification related to unusually severe weather.