



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF PAGES 2
2. AMENDMENT/ MODIFICATION NO. A00001		3. EFFECTIVE DATE 10/11/95	4. REQUISITION/ PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) CIN-05
6. ISSUED BY U. S. Army Engineer District, New Orleans Corps of Engineers P.O. Box 60267 New Orleans, LA 70160-0267		CODE	7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) B & K Construction Co., Inc. 1905 Highway 59 Mandeville, LA 70448			(X)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (See Item 11)
CODE OGTN3 FACILITY CODE			X	10A. MODIFICATION OF CONTRACT/ ORDER NO. DACW29-94-C-0079
				10B. DATED (See Item 13) 07/11/94
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) Funds are not increased or decreased as a result of this change. See Continuing Contracts.				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14.				
(X) X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. CC I.83, "CHANGES"			
	B. THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).			
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:			
	D. OTHER (specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>original</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible.) The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Blvd. Floodwall, Orleans Parish, LA, to provide emergency gap closures due to Hurricane Erin. This modification definitizes P00011, UCO-01.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) H. B. Kenyon, President			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHESTER ASHLEY ADMINISTRATIVE CONTRACTING OFFICER	
15B. CONTRACTOR/ OFFEROR  Signature of person authorized to sign		15C. DATE SIGNED 10/20/95	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 10/25/95

1 + 2
Dest
12/4/95

NOV 27 1995

Changes to the Bidding Schedule: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices and Estimated Amounts is modified as follows:

<u>Item No.</u>	<u>Description</u>	<u>Estimated Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Estimated Amount</u>	<u>Amount of Change</u>
0020	Temporary Flood Protection and Cofferdams	LS	LS	27,173.00	\$27,173.00	\$22,173.00

Changes to the Contract Specifications: Add the following to the end of paragraph C2H-8 MEASUREMENT AND PAYMENT:

"It shall also include payment for all work required to install and remove the emergency closure on the west side of the canal in the vicinity of Robert E. Lee and from station 109+53 to station 108+37 as directed under Modification P00011, UCO-01 dated 31 July 1995."

Changes to the Contract Drawings: There are no changes to the contract drawings.

Changes to the Contract Price: The contract price is increased by \$22,173.00.

Changes to the Contract Time: The contract time is increased by 2 calendar days.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the time frame stated.