

A0006949

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
075

PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO.
P00011 ✓

3. EFFECTIVE DATE
07/31/95

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)
UCO-01

6. ISSUED BY
CODE
US ARMY ENGR DIST NEW ORLEANS
PO BOX 60267
NEW ORLEANS LA 70160-0267
Sheila W. Enclade
SC1(504) 862-1514

7. ADMINISTERED BY (If other than Item 6)
CODE
US ARMY ENGR DIST, NEW ORLEANS
ATTN CELMN-CT
PO BOX 60267
NEW ORLEANS LA 70160-0267
ADMIN1

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00001344

B&K CONSTRUCTION
1905 HIGHWAY 59
MANDEVILLE LA 70448

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DACW29-94-C-0079

10B. DATED (SEE ITEM 13)
07/11/94

CODE OGTN3 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Mod Obligated Amount US \$25,000.00
See attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
CC I.83 Changes

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the above numbered contract for Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA to close the gaps in the protection to elevation 11.5 NGVD on the west side of the canal in the vicinity of Robert E. Lee and from station 109+53 to station 108+37. This shall be accomplished by pulling the existing piling to elevation 11.5 NGVD or driving piling from

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Chester Ashley, ACO
007

16B. UNITED STATES OF AMERICA
BY *Chester Ashley*
(Signature of Contracting Officer)

16C. DATE SIGNED
7/31/95

1+2
8/1/95
JK



SF 30 CONTINUATION SHEET

Block 12. Accounting and Appropriation Data continued:

Funds in the amount of \$25,000 are available under Appropriation 96X3122, account number BEC2111000NOLML.

Block 14. Description of Amendment/Modification continued:

stockpiles at the jobsite to elevation 11.5 NGVD. "Seams" will be closed with the use of sandbags.

CHANGE TO THE BIDDING SCHEDULE: There is no change to the bidding schedule.

CHANGE TO THE SPECIFICATIONS: There is no change to the specifications.

CHANGE TO THE DRAWINGS: There is no change to the drawings.

You are directed to immediately proceed with this change.

There will be no partial payments made with this modification. Payment(s) for this action will be directed under a separate modification.



REPLY TO
ATTENTION OF:

DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P.O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

JUL 31 1995

Contracting Division
Construction Service Branch

SUBJECT: Contract No. DACW29-94-C-0079, Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA

B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

Gentlemen:

Attached is a duplicate original of a Standard Form 30 change order directing you to provide protection to elevation 11.5 NGVD.

In accordance with the Contract Clause I.83 - CHANGES, you are required to submit within thirty (30) days, a proposal for accomplishing these changes. You are to submit your proposal, in detail, in accordance with the contract clause entitled "MODIFICATION OF PROPOSALS - PRICE BREAKDOWN," including, if any time extension required for the performance of the work. Another modification will be issued upon agreement of price and time. Any further correspondence relative thereto should make reference to CIN-05.

Please acknowledge receipt by signing and dating the copy of this letter and returning it to this office, Attn: Cindy Whitten, Contracting Division.

Sincerely,

Chester Ashley
Administrative Contracting Officer

Enclosure

CERTIFIED MAIL NO. _____
RETURN RECEIPT REQUESTED

CHANGE REQUEST

UCO LCIN 05

CONTRACT NO. 94-C-0079 DATE: 7/31/95

TITLE/LOCATION: Lake Point. London Ave Canal
Parallel Protection

TO: Gordon Albert FROM (Const. Mgr): Jim Berry
MOD POC: Jim Berry

1. DESCRIPTION OF CHANGE (INCLUDE PLANS, SPECS, & REFERENCES):
Provide sheet pile protection to delay
U.S. NAVY. Entails Closing @ DOLF
of F/W

2. REASON FOR CHANGE:
Potential Storm Threat.

3. AUTHORITY FOR CHANGE: Changes

4. DATE CHANGE DISCOVERED: 7/31/95

5. DESIGN ASSISTANCE REQUIRED: None

6. ESTIMATED COST: \$25,000 ESTIMATED TIME: 3 days

7. COMMENTS, REMARKS AND/OR FUNDING LIMITATIONS:

8. CONST. MGR./DATE: 7/31/95 CHG. CAT. 6

FUNDING REQUEST

1. Please Program and Commit \$ 25,000.00 for 4th QTR, FY 95
2. Estimated total contract amount is \$ 4,604,967.96 Org Code: VD
3. Accounting Data: 96X3122 BEC211000NOLML Acctg Elem: 284

DISTRIBUTION	APPROVAL	DATE	FUNDING STAMP
PROJECT MANAGER (Program Funds)	<u>[C. Ritter]</u>	<u>7-31-95</u>	Date <u>7/31/95</u> Funds Available: <u>25000.00</u> Appropriation: <u>96X3122</u> <input checked="" type="checkbox"/> Committed <input type="checkbox"/> Obligated FOR: Brenda Weir, F & A Officer <u>Judith Renee</u> Insurance Accounts Clerk
PP-P (Certify Funds)	<u>W. Yuma</u>	<u>7/31/95</u>	
F&A (Commit Funds)	<u>J</u>	<u>7/31/95</u>	

Judy Yuma X2944
Program Analyst, POC

John William R. Marks
Chief, Construction Division/ Date
RICHARD T. HILL

CF: CELMN-CD-~~EA~~/NO CELMN-PP-P CELMN-PP/~~OD/ED~~ CELMN-CD-CS (Berry)

July 31, 1995

MEMORANDUM FOR The Contract File

SUBJECT: Determination & Findings for Contract No. DACW29-74-C-0079 Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA

1. Description of the Change: The change is to pull and or drive steel sheetpile to effect flood protection to elevation 11.5 NGVD. The change will close two gaps totalling 120 linear feet of openings.
2. Necessity for the Change: The change is necessary to protect the area from a possible severe storm that is entering the Gulf of Mexico and has the potential of flooding the city.
3. Date and need for the change first become known: July 31, 1995.
4. Consequence if the work is not commenced timely: Should the storm hit Lake Pontchartrain, the gaps would be overtopped, causing millions of dollars in damage.
5. Date by which work must commence: Immediately.
6. Reason normal contract modification procedures and lead time is not practical: Any delays could result in flooding of the area.
7. Present status of negotiations: A request for the Contractor's proposal for the additional work will be sent with this modification.
8. Estimated cost of the change: \$25,000.
9. Availability of the fund for the change: The modification will obligate the \$25,000 necessary to perform the change.
10. Schedule for completion of negotiations and modification: It is anticipated that this action will be finalized no later than September 30, 1995.

CHESTER ASHLEY
Administrative Contracting
Officer



DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P.O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

REPLY TO
ATTENTION OF:

JUL 31 1995

Contracting Division
Construction Service Branch

SUBJECT: Contract No. DACW29-94-C-0079, Lake Pontchartrain, LA & Vicinity, HPL, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA

B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

Gentlemen:

Attached is a duplicate original of a Standard Form 30 change order directing you to provide protection to elevation 11.5 NGVD.

In accordance with the Contract Clause I.83 - CHANGES, you are required to submit within thirty (30) days, a proposal for accomplishing these changes. You are to submit your proposal, in detail, in accordance with the contract clause entitled "MODIFICATION OF PROPOSALS - PRICE BREAKDOWN," including, if any time extension required for the performance of the work. Another modification will be issued upon agreement of price and time. Any further correspondence relative thereto should make reference to CIN-05.

Please acknowledge receipt by signing and dating the copy of this letter and returning it to this office, Attn: Cindy Whitten, Contracting Division.

Sincerely,

Chester Ashley
Administrative Contracting Officer

Enclosure

CERTIFIED MAIL NO. _____
RETURN RECEIPT REQUESTED

ENCLOSURE
CEL MN-CT-R
HERRY
CEL MN-CD
ASHLEY
CEL MN-CD-NO

Government Estimate

Subject: Contract Number DACW29-94-C-0079 Lake Pontchartrain, La. & Vicinity, High Level Plan, London Ave. Outfall Canal, Parallel Protection, Mirabeau Ave. To Robert E. Lee Blvd., West Bank; Mirabeau Ave. To Leon C. Simon Blvd., East Bank Floodwall, Orleans Parish, LA

This engineering type estimate is to price out the closing of a 12 foot gap near Robert E. Lee Blvd on the west bank and a 116 foot gap midway between Robert E. Lee Blvd and the pumping station on the west bank. The effort includes.

a. Moving the Koehring dragline with hammer and power pack from Mirabeau Ave. on the East bank to Robert E. Lee, cross the bridge and approximately 1000 LF towards the pumping station (and return when the work is complete).

b. Deliver approximately 3,000 SF of sheetpiling to the gaps from the storage area near the pumping station.

c. Drive the sheets to elevation 11.5.

d. Move equipment between gaps.


e. Remove sheets upon completion of danger.

f. Store sheet piling.

g. Sandbag at ends of gap.

This work will cost:

a. Move Dragline: Allow	\$2,000
b. Deliver piling: 3,000 SF @ \$0.50/SF	\$1,500
c. Drive Sheets: 3,000 SF @ \$3.00/SF	\$9,000
d. Move Between gaps: Allow	\$1,000
e. Remove Sheets: 3,000 SF @ \$2.00/SF	\$6,000
f. Store Sheets: 3,000 SF @ \$0.50/SF	\$1,500
g. Sandbag: Allow	<u>\$2,000</u>
TOTAL	\$23,000
USE	\$25,000


JAMES C. BERRY, P.E.

INFORMATION FOR SF 30

BLOCK 5. UCO 01

BLOCK 6. USAED, New Orleans District
Corps of Engineers
P.O. Box 60267
New Orleans, LA 70160

BLOCK 8. B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

BLOCK 10a. DACW29-⁷⁴~~74~~-C-0079

BLOCK 10b. 07/11/94

BLOCK 12. Funds in the amount of \$25,000 are available under
Appropriation 96x3122, account number BEC2111000N0LML

BLOCK 13A. Contract clause I.83 Changes

BLOCK 14. The following change is made to the above numbered
contract for Lake Pontchartrain, LA & Vicinity, HPL, London
Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to
Leon C. Simon Boulevard Floodwall, Orleans Parish, LA to close
the gaps in the protection to elevation 11.5 NGVD on the west
side of the canal in the vicinity of Robert E. Lee and from
station 109+53 to station 108+37. This shall be accomplished by
pulling the existing piling to elevation 11.5 NGVD or driving
piling from stockpiles at the jobsite to elevation 11.5 NGVD.
"Seams" will be closed with the use of sandbags.

CHANGE TO THE BIDDING SCHEDULE: There is no change to the
bidding schedule.

CHANGE TO THE SPECIFICATIONS: There is no change to the
specifications.

CHANGE TO THE DRAWINGS: There is no change to the drawings.

You are directed to immediately proceed with preparations to
perform the closures by moving necessary equipment and
sheetpiling to the gap areas. You will effect the closures by
separate written direction of the Contracting Officer.

There will be no partial payments made with this modification.
Payment(s) for this action will be directed under a separate
modification.

LETTER HEAD

SUBJECT: Contract No. DACW29-74-C-0079 Lake Pontchartrain, LA
& Vicinity, HPL, London Avenue Outfall Canal, Parallel
Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall,
Orleans Parish, LA

B & K Construction Co., Inc.
1905 Highway 59
Mandeville, LA 70448

Gentlemen:

Attached is the duplicate original of a Standard Form 30
change order directing you to provide protection to elevation
11.5 NGVD.

In accordance with Contract Clause I.83 - Changes, you are
required to submit within 30 days, a proposal for accomplishing
this change. Another modification will be issued upon agreement
of price and time and has been assigned CIN 5, any further
correspondence relative thereto should make reference to this
number.

Please acknowledge receipt by signing and dating the copy of
this letter and returning it to this office, Attn: Contracting
Division.

Sincerely,

Chester Ashley
Administrative Contracting
Officer

Enclosures

CERTIFIED MAIL NO.
RETURN RECEIPT REQUESTED