

Delay in Implementation of Facilities and Equipment Maintenance (FEM) System:

Based on PRIP funding issues the previously published FEM implementation schedule will be delayed. We are working the issues as quickly as possible and will provide updated schedule information to all concerned as soon as available. We completed action to submit the Capital Asset Plan - Exhibit 300 to the Office of Management and Budget. We are currently staff coordinating action to obtain Congressional approval for additional PRIP authority. (HQUSACE, CELO)