



- A Blackwood Canyon Stream Channel Restoration Phase III**
(08/01 Through 10/15)
(CONST. EQUIP.)
- B Barker Pass Road Slide**
(09/07 Through 09/21)
(TRAFFIC DELAYS)
- C Cascade Falls Trail Reconstruction**
(06/01 Through 10/15)
(CONST. EQUIP. & TRAIL DETOUR)
- D Valhalla Pier - Access Ramp & BMP's**
(09/01 Through 11/01)
- E Pope Toilet Construction**
(05/01 Through 09/01)
(PARTIAL SITE CLOSURE)
- F Hawley Grade**
(08/01 Through 10/15)
(CONST. EQUIP. & TRAIL DETOUR)
- G Logan Shoals Lookout BMP's**
(09/15 Through 10/15)
(PARTIAL SITE CLOSURE)
- H Slaughter House Canyon Road Maintenance**
(05/15 Through 10/15)
(CONST. EQUIP. & ACCESS ROAD CLOSURE)

NOTES:

1. MINOR PROJECTS SUCH AS ROUTINE ROAD AND TRAIL MAINTENANCE PROJECTS ARE NOT SHOWN.
2. PROJECT DATES SHOWN ARE APPROXIMATE BASED ON THE BEST AVAILABLE INFORMATION AVAILABLE AT THE TIME OF MAP CREATION. THESE DATES ARE SUBJECT TO CHANGE BASED ON WEATHER AND OTHER CONDITIONS.

**U.S. FOREST SERVICE
LAKE TAHOE BASIN MANAGEMENT UNIT
2008 MAJOR CONSTRUCTION PROJECTS**